

BAYONNE BARREL & DRUM**REPORT #** 70**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 12/30/94

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny**TEMPERATURE:** 35**WORK PERFORMED TODAY BY OHM:**

- * Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * The drum shredder is relocated first thing this morning, making room for the task of drum de-heading next week, additionally the plastic that was unrolled out on site, is re-rolled back onto its spool, the shredder is back in operation by 0900 hrs.
- * By the days end the crew has completed the shredding of 415 drums, ops. shut down at 1430 hrs to demobilize for holiday week end.

SUBCONTRACTOR SERVICES PERFORMED:

- * Culligan, deliver water today.
- * McRoberts Security is on site by 1400 hrs. They will provide round the clock security until 0800 hrs. Tuesday morning the third.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * Passenger Van # 8064 is taken off site for tire repair, tire was punctured while being used on site.
- * Clay Duffel departs the job site early to spend time with accounts payable, review of vendor invoices etc.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

- * As per the O.S.C. personnel (Operators) make equipment checks and start up for warming as they arrive on site this morning in an attempt to enable more production out of the days work.

DOCUMENTS SUBMITTED:**COMMENTS:**