

BAYONNE BARREL & DRUM**REPORT #** 75**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 01/07/95

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Partly Sunny / Cloudy

TEMPERATURE: 40's

WORK PERFORMED TODAY BY OHM:

- * Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * By the days end the crew has completed the shredding of 340 drums while the drum de-header crew has de-headed 200 drums. Because the de-header can remove two drum heads to every liner removed, not all of the liners have been removed yet. Empty drums are set upright in a circle to prevent liners from blowing across site.
- * Further 20-30 drums of various volumes of liquid's were placed in the bulk tank.

SUBCONTRACTOR SERVICES PERFORMED:**EXCEPTIONS / UNUSUAL CONDITIONS:**

- * Supplies are purchased today for the up grading of electrical concerns on the drum de-header, further cleaning supplies for floors, counters etc.
- * Ed Stafford was removed from the de-heading area to rinse his face with water, he is removed to the decon, it appears while Ed was pulling a liner from a drum, residue of ice and water landed removed. After a thorough flushing of the facial area Ed was fine and returned to work.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**DOCUMENTS SUBMITTED:**

- * Monthly Summary for December including bar charts of progress.

COMMENTS:

- * Personnel shut down operations at 1430 hrs. today and demobilize site for week end.

