

BAYONNE BARREL & DRUM**REPORT #** 78**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 01/11/95

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Overcast / Snow Flurries **TEMPERATURE:** 20's

WORK PERFORMED TODAY BY OHM:

- * Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * By the days end the crew has completed the shredding of 543 drums, while the de-heading crew has de-headed 130 drums, this decrease in production can be related to the absence of two members of the de-heading crew and the rotation of H & S officers. Further the weather was a deterrent for it was snowing, wet and cold.

SUBCONTRACTOR SERVICES PERFORMED:**EXCEPTIONS / UNUSUAL CONDITIONS:**

- * Ed Stafford is out sick today.
- * Kim Lorence is rotated off the project with Darryle Mike (Health & Safety Officer) for internal reasons, Darryle arrives on site late morning.
- * Crew shuts down operations today at 1630 hrs. to address company related business.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**DOCUMENTS SUBMITTED:****COMMENTS:**