

BAYONNE BARREL & DRUM**REPORT #** 79**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 01/12/95

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Overcast / Snow Flurries

TEMPERATURE: 20's

WORK PERFORMED TODAY BY OHM:

- * Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * By the days end the crew has completed the shredding of 673 drums while the de-heading crew has de-headed 352 drum heads.

SUBCONTRACTOR SERVICES PERFORMED:

- * John Duffy Fuel Service, deliver fuel today.
- * A A Matulay on site today to fix two flat tires incurred in the last two days.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * A review of the drum de-heading operation is performed, it appears that the task of pulling liners can be made bit easier if certain tools were purchased. Simple tools such as hay baling hooks and or other similar hand tools would certainly make this job easier. Inquiries are made and vendors are called to try and provide such tools. Due to timely need of these tools the fabrication shop (OHM) was able to make these tools up for the job inside of an hour.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**DOCUMENTS SUBMITTED:****COMMENTS:**

- * Don Webster (RT) is demobilized from the site at the days end, Lou DeClerico (RT) will be on site tomorrow to replace Don.

427110

