

**BAYONNE BARREL & DRUM****REPORT #** 96**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS  
**R.M.** M.R.ELLIS**DATE:** 02/03/95

**DESCRIPTION OF DELIVERY ORDER:** Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:** 150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:** Sunny**TEMPERATURE:** 20's**WORK PERFORMED TODAY BY OHM:**

- \* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- \* A general cleanup of the entire drum shredding area today is of concern, this is primarily brought on due to forecasted snow storms with an excess of 4-6" of snow fall. Should this occur, scrap steel would be covered and go unnoticed, therefore time today to generate a pile of steel to facilitate shredding Monday morning.
- \* By the days end the de-heading crew has completed 388 drums mostly -via- chop saw. Time on Monday morning will be spent setting up the drum de-header in another area where it can be further used.

**SUBCONTRACTOR SERVICES PERFORMED:**

- \* Culligan on site today for water delivery.
- \* Loizeaux Builders Supply deliver one load of road base for the completion of the decon pad.

**EXCEPTIONS / UNUSUAL CONDITIONS:**

- \* Several of the smaller 30 gallon acid packs are being found to contain liquids that are in need of bulking, this has not been typical of the acid packs by in large. Additional time is now needed to bulk and sometimes neutralize acids prior to de-heading.

**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:****DOCUMENTS SUBMITTED:****COMMENTS:**

- \* Site operations will be concluded by 1430 hrs. today, demobilize for the week end.

