

BAYONNE BARREL & DRUM**REPORT #** 99**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 01/08/95

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny / Mild**TEMPERATURE:** 30's**WORK PERFORMED TODAY BY OHM:**

- * Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * Today's operations include completion of the snow removal with exceptions to access to the rear of building # 5 to shredding area. This is done to facilitate drum removal for shredding in this area, drums were previously staged in building # 5 for further identification of ownership.
- * By the days end the total drums shredded is 560, while the de-heading crew completes 175 drums, additional efforts today include moving all the empty drums with labels from building # 5 to the shredding area.

SUBCONTRACTOR SERVICES PERFORMED:

- * WADCO on site today at 1311 hrs. to pick up the drum de-header, which subsequently was ready yesterday.
- * Duffy Fuel Service deliver fuel today.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * Difficulty with keeping both saws up and running today for reasons unknown, fouling plugs, spent air cleaners, dirty carburetors etc. Parts are obtained from Nobel's supply store to keep both chop saws going.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**DOCUMENTS SUBMITTED:****COMMENTS:**

- * Steve Banks is out sick today, R.M. departs site at 1500 hrs.

