

BAYONNE BARREL & DRUM**REPORT #** 100**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 01/09/95

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny / Windy**TEMPERATURE:** 20's**WORK PERFORMED TODAY BY OHM:**

- * Continued the drum shredding operations today, further separating drums that contain labels Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * Today time is estimated for the re-mobilization of the mini lab trailer, Chemist and Sample Tech. to return for sampling, haz-cattling and potentially bulking of wastes found in drums on site, which now total approximately 100-150 drums, while other drums containing labels with waste yet to be sampled may be performed at this time pending the O.S.C. decision.
- * Today's total drums shredded is 575 drums, while the drum de-headed equals 200. The west most pile of acid packs is concluded today and this crew sets up at the last pile of drums to the center of the site. Approximately one week is estimated to complete this pile while a continued cleanup of scrap steel and drums from the site's perimeter will be performed to completion.

SUBCONTRACTOR SERVICES PERFORMED:

- * Nobel is utilized for parts etc. for the chop saws.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * Clay Duffel (PCT) departs site this afternoon early to perform job related activities in house.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

- * Discussed today is the re-mobilization of the lab trailer, Chemist and Sample Tech. to conclude the sampling, haz-cattling and characterizing of drummed waste remaining, February 20, 1995 appears to be the date for this to happen.

DOCUMENTS SUBMITTED:**COMMENTS:**

- * William Taylor (Cleanup Tech.) is out sick today.

