

**BAYONNE BARREL & DRUM****REPORT #** 101**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS  
**R.M.** M.R.ELLIS**DATE:** 02/10/95**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:**

150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:**

Sunny / Windy

**TEMPERATURE:**

30's

**WORK PERFORMED TODAY BY OHM:**

\* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.

\* By the days end a total of 430 drums were shredded and 183 drums de-headed, the crew works an eight hour day including demobilization time.

**SUBCONTRACTOR SERVICES PERFORMED:**

\* Mike Ceretta of Schiavone Bonomo Corp. pays a site visit today to determine how much more scrap steel will be generated on site. The pricing of \$ 90.00 / ton will stand for the balance of this month, but would not stand beyond, it is believed we would be done by the month's end.

**EXCEPTIONS / UNUSUAL CONDITIONS:****CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**

\* O.S.C. gives OHM a go ahead to request for quotes the costs for T & D of waste streams 1-18 this will be started on Monday the 13th. Steve Wurzbarger will be on site Monday as well to further discuss regulatory differences of waste soil / ash piles on site and review existing concerns for the potential fixation of this waste.

**DOCUMENTS SUBMITTED:****COMMENTS:**

\* Operations to be concluded by 1430 hrs. today, demobilizing personnel for the week end.

