

**BAYONNE BARREL & DRUM:****REPORT #** 111**O.S.C.**  
**R.M.**JOE COSENTINO / CHARLIE FITZSIMMONS  
M.R.ELLIS**DATE:** 02/24/95**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:**

150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:**

Rain / Sunny

**TEMPERATURE:**

40's

**WORK PERFORMED TODAY BY OHM:**

\* Bulking of waste streams # 08 deletes 7 drums from this stream leaving 5, waste stream # 09 is then bulked deleting 8 drums from this stream leaving 3. One of these drums contained three of the MT. Vernon drums that subsequently where compatible with stream # 09, these drums are completed and set aside for disposal.

\* All hosing associated to the power pack of the drum shredder is uncoupled and drained of the hydraulic fluid and set aside for deconning, the shredder itself will be brought to the decon area for washing on Monday the 27th.

\* General cleanup of the area is performed prior to departure today.

**SUBCONTRACTOR SERVICES PERFORMED:**

\* Schiavone Bonomo Corp. picks up the last roll off can of scrap steel this morning, there will be no other loads to be removed.

\* Pat Kelly Drum deliver another trailer after personnel depart site.

**EXCEPTIONS / UNUSUAL CONDITIONS:**

\* A truck driver and two ton truck are used today for the delivery of 15 E- drums, drum cart and some additional PPE that is needed for the continuation of the bulking operations.

**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:****DOCUMENTS SUBMITTED:**


\* Check for \$ 1,982.81 dollars to be issued as a credit on the 1900-55 form, this check is for load 51 and 52 of shredded scrap steel.

**COMMENTS:**

\* Demobilize the Health & Safety Officer Darryl Mike today, he will not be returning.

\* Clayton Mathis ( cleanup tech. ) is out today for personal reasons.

\* William Taylor ( cleanup tech. ) is demobilized today and will not be returning.



# RESOURCE MANAGEMENT FORECAST

RESPONSE MANAGER: M.R.ELLIS

PROJECT # 16441-2R

	Current Week	Week Starting	Week Starting	Week Starting	Week Starting
	02/27/95	03/06/95			
<b>Personnel</b>					
Supervisors	1	1			
Equipment Oper.					
Foremen	2				
Recovery Techs.	3	2			
Chemists	1				
Sample Techs.	1				
PCTs	1	1			
Health & Safety					
Engineering					
T & D Coordinator	1	1			
<b>Vehicles &amp; Trailers</b>					
Vans	2				
Pickups	1	1			
Trucks / Box / Stake	1				
Decon Trailer	1				
Lab Trailer	1				
OTR / Dropdecks					
<b>Heavy Equipment</b>					
Track Hoes	1				
Track Loaders					
Dozers					
Rubber Tire Loaders					
Grapplers	1				
Drum Shredder	1				
Power Pack	1				
<b>White Iron</b>					
Holding Tank (3-K)	1	1	1	1	1
<b>Rental Equipment</b>					
Office Trailers	2	2	2	2	2
Porta - Jons	2	2	3	3	2
Culligan (H2O/Refridg)	2	2	2	2	2
Copiers	1	1	1	1	1
Computers	3	2			2
Printer HP Lazer III	1	1	1	1	1
Uni - Loader / Bucket	1	1			
Non-Haz Dumpster	1	1	1	1	1
Generator 17 KW					
Chop Saws					
Steam Cleaner	1				