

# DAILY WORK ORDER

Work Site:  
Bossert Manufacturing

Work Period:  
8/21/87

Contractor: O. H. Materials  
Contractor Rep.: Paul Street

OSC: Jack D. Harmon

## WORK PLANNED/AUTHORIZED:

- 1.) Continue to clean out sumps  
#13 & #14 and begin #16, #17 & #18
- 2.) Fine tune water treatment system  
and send processed water back  
to 50K pool
- 3.) Check into disposal of drums,  
PCB oil in 12K pool, PCB oil in  
drums, and clean oil in drums
- 4.) Shovel sludge out of the drying  
bed/smooth out sand.
- 5.) Repair small laser (3000 PSI)  
laser packing.
- 6.) Check vats for leaks then fill  
with 50K oil.
- 7.) Sample areas #10, #11 (2nd Floor),  
and begin 1st floor sampling.

## WORK ACCOMPLISHED FROM PREVIOUS WORK ORDER:

	Yes	No	Continues
1.)	(x)	( )	( )
2.)	(x)	( )	( )
3.)	( )	( )	(x)
4.)	( )	(x)	( )
5.)	( )	(x)	( )
6.)	( )	(x)	( )

COMMENTS: Sump #47 debris  
will be cleared when crew  
returns to area #13.  
7 ERCS personnel are  
expected to arrive this  
weekend.

## EQUIPMENT PLANNED/AUTHORIZED:

- (1) Vans (1) Pick-up Truck
- (1) Decon trailer (3) Bobcats
- (1) Command Post Trailer
- (1) Crew Trailer (3) 12K Pools
- (1) Portable Eye Wash (3) Car
- (6) Radios (1) 50K Pool
- (1) Water Treatment System  
w/ appurtenances
- (2) High-Pressure Water Laser  
w/hoses (1) Mini-Trackhoe
- (20) Propane tanks
- (1) Cascade System
- (1) 6-CY Dumpster (1) 3-in
- (4) Submersible Pumps: (3) 2-in
- (3) Satelites (2) 6.5KW Generators

## EQUIPMENT USED FROM PREVIOUS DAY:

All Authorized

## COMMENTS:

- (4) Porta-Johns
- (1) Pneumatic Forklift

## PERSONNEL AUTHORIZED:

- (1) Response Manager
- (0) Laborer
- (1) Lab Technician (2)
- (6) Clean-up Technician (1)

- (1) Foreman (3)
- (2) Foreman (2)
- (1) Field Clerk
- (3) Clean-up Technician (2)

Contractor Signature:

Date:

8/21/87

OSC Signature:

Date:

8/21/87

427710

