

FILE COPY

2382

EPA

Technical Direction Document Amendment

02-97-09-0024-A

START CONTRACT #: 68-W5-0019

Activity Type: IV.B.2 Removal Support (Fund lead) Task: Type 11 Completion Date: 08/03/98		Created On: 01/26/98 DPO/PO: Lisa Guarneiri Task Monitor: Harmon Task Codes: 23; 8; RV
Site/Project Name: Bossert County Name: Oneida City, State, Zip: Utica, NY SSID #: 57 CERCLIS #:		Estimated Cost: \$41,384.00 Estimated Hrs: 800 Dedicated: 800 Non-Dedicated: 0
Funds Source: CERCLA Removal (3) DCN #(s): HEO048 (AL2) Removal Support \$41,384.00		Deliverable: Final Report Overtime: Not Applicable Reference: No
TDD Expenditure Limit: \$82,768.00 Hours: 1,600 Dedicated Hours: 1,600 Non-Dedicated Hours: 0		Staffing: Dedicated Staff Priority: High Start Date: 09/25/97

Specific Element(s): Compile Press Clippings, Conduct Air Monitoring, Collect Multimedia Samples, Conduct On-Site Contractor Monitoring, Coordinate with State & Local Officials, Document On-Site Activities, Procure Laboratory Services, Maintain Site Log Book, Organize Site Files, Prepare Draft PolReps, Prepare Site Sketch/Map, Provide Photo Documentation, Provide Video Documentation, Review Validation of Analytical Laboratory Results, Review Technical Documents, Site Safety Monitor, Update Information Repository, Provide Weekly Summary of Cost Expenditures

Comments: The TDD is amended to add 800 hours and extend the completion date to 8/3/98. START shall be present onsite during this removal action. START shall perform the above mentioned tasks.

A. TDD Created By: - Signed by Lisa Guarneiri/R2/USEPA/US on 01/22/98 03:22:59 PM, according to /US

Lisa Guarneiri

Lisa Guarneiri

01/22/98

Signed On:

B. Reviewed and Approved By: - Signed by Donna Johnson/R2/USEPA/US on 01/26/98 05:17:38 PM, accord

Donna Johnson

Contract Officer:

427739



01/26/98

STARTm:

pm-mcGarry

Qc-Lin

EPA

TDD Acceptance Report

02-97-09-0024-A

START CONTRACT # 68-W5-0019

Site/Project Name: Bossert	DPO/PO: Lisa Guarneiri
Activity Type: IV.B.2 Removal Support (Fund lead)	Created On: 01/28/98
Task: Type 11	Priority: High
	Staffing: Dedicated Staff
Estimated Cost : \$41,384.00	Estimated Completion Date: 08/03/98
Estimated Hours: 800	
Dedicated: 800	
Non-Dedicated: 0	

Specific Element(s):

- Compile Press Clippings
- Conduct Air Monitoring
- Collect Multimedia Samples
- Conduct On-Site Contractor Monitoring
- Coordinate with State & Local Officials
- Document On-Site Activities
- Procure Laboratory Services
- Maintain Site Log Book
- Organize Site Files
- Prepare Draft PolReps
- Prepare Site Sketch/Map
- Provide Photo Documentation
- Provide Video Documentation
- Review Validation of Analytical Laboratory Results
- Review Technical Documents
- Site Safety Monitor
- Update Information Repository
- Provide Weekly Summary of Cost Expenditures

Acceptance Comments:

Accepted by:

Owen B. Douglass Jr. Ph.D., CIH

Owen Douglass

01/28/98

Signed On: