

# EPA

U.S. EPA Region II  
290 Broadway, New York, NY 10007

**START**  
**Technical Direction Document**  
Bossert  
Roy F. Weston, Inc.

TDD: 02-98-08-0078  
Amendment: A  
Contract: 68-W5-0019

**TDD - Signed by Kevin Weaver/R2/USEPA/US on 09/03/98 07:49:15 AM, according to /USEPA/US**

<b>Purpose:</b> TDD Initiation	<b>Period:</b> Option Period 1
<b>Priority:</b> High	<b>Start Date:</b> 09/02/98
<b>Overtime:</b> Yes	<b>Completion Date:</b> 08/01/99
<b>Project/Site Name:</b> Bossert	<b>WorkArea:</b> IV.B.2 Removal Support (Fund lead)
<b>County:</b> Oneida	<b>Activity:</b> Type 11
<b>City, State Zip:</b> Utica, NY	<b>Work Area Code:</b> 23
<b>SSID: 57 CERCLIS:</b>	<b>Activity Code:</b> 8; RV

Authorized TDD Ceiling:	Cost/Fee	LOE
Previous Action(s):	\$10,346.00	200.0
This Action:	\$15,519.00	300.0
New Total:	\$25,865.00	500.0

## Accounting and Appropriations Data:

DCN	IFMS	Description	Program Element	Site/Project	Cost Org/Code	Amount
HEO101	www	Removal Support	FAX	02WQTA00	C017	\$15,519.00

## Funding Summary:

	Funding	Funding Category
Previous:	\$10,346.00	CERCLA Removal
This Action:	\$15,519.00	
Total:	\$25,865.00	

## Description of Work:

The TDD is amended to add 300 hours for START to continue onsite work activities listed on the base TDD including contractor monitoring, maintain log book, photodocumentation.

**Task Monitor Section - Signed by Lisa Guarneiri/R2/USEPA/US on 09/02/98 03:48:12 PM, according to /R2/USEPA/US**

Task Monitor: Harmon

Date:

**Project Officer Section - Signed by Lisa Guarneiri/R2/USEPA/US on 09/02/98 03:48:11 PM, according to /R2/USEPA/US**

Project Officer: Lisa Guarneiri

Date: 09/02/98

**Contracting Officer Section - Signed by Kevin Weaver/R2/USEPA/US on 09/03/98 07:49:15 AM, according to /USEPA/US**

Contracting Officer: Kevin Weaver

Date: 09/03/98 07:49:12 AM

## Contractor Section

Accepted By:

Date:

427743

