

EPA

U.S. EPA Region II
290 Broadway, New York, NY 10007

START
Technical Direction Document
Bossert
Roy F. Weston, Inc.

TDD: 02-98-08-0078
Amendment: B
Contract: 68-W5-0019

TDD - Signed by Kevin Weaver/R2/USEPA/US on 10/06/98 02:03:07 PM, according to /USEPA/US

Purpose: TDD Initiation
Priority: High
Overtime: Yes

Period: Option Period 1
Start Date: 10/06/98
Completion Date: 08/01/99

Project/Site Name: Bossert
County: Oneida
City, State Zip: Utica, NY
SSID: 57 CERCLIS:

WorkArea: IV.B.2 Removal Support (Fund lead)
Activity: Type 11
Work Area Code: 23
Activity Code: 8; RV

Authorized TDD Ceiling:	Cost/Fee	LOE
Previous Action(s):	\$25,865.00	500.0
This Action:	\$7,759.50	150.0
New Total:	\$33,624.50	650.0

Accounting and Appropriations Data:

DCN	IFMS	Description	Program Element	Site/Project	Cost Org/Code	Amount
HEO101	AW8	Removal Support	FAX	02WQTA00	C017	\$7,759.50

Funding Summary:

	Funding	Funding Category
Previous:	\$25,865.00	CERCLA/Removal
This Action:	\$7,759.50	
Total:	\$33,624.50	

Description of Work:

The TDD is amended to add 150 hours for START to continue onsite work activities listed on the base TDD including contractor monitoring, maintain log book, photodocumentation.

Task Monitor Section - Signed by Lisa Guarneiri/R2/USEPA/US on 10/06/98 11:25:40 AM, according to /R2/USEPA/US

Task Monitor: Harmon

Date:

Project Officer Section - Signed by Lisa Guarneiri/R2/USEPA/US on 10/06/98 11:25:40 AM, according to /R2/USEPA/US

Project Officer: Lisa Guarneiri

Date: 10/06/98

Contracting Officer Section - Signed by Kevin Weaver/R2/USEPA/US on 10/06/98 02:03:07 PM, according to /USEPA/US

Contracting Officer: Kevin Weaver

Date: 10/06/98 02:03:06 PM

Contractor Section

Accepted By:

Date:

427744

