

**CERCLA REMOVAL ACTION DAILY WORK ORDER**

**DAILY WORK ORDER**

RESPONSE LOCATION (SITE NAME  
AND/OR ADDRESS AND ZIP CODE)

*MDF Inc  
E. Rutherford, NJ*

CONTRACT NO.

*68-52-2101*

ORDER NO.

*2101-02-028*

DATE

*2-19-99*

SHIFT

SITE/SPILL NO.

*LW*

EPA REGION/USDG DIST.

*12*

ON-SCENE COORDINATOR

*Mike Kahan*

CONTRACTOR

*ETI*

CONTRACTOR RESPONSE MANAGER

*Kevin Shator*

1.

*AST*

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

- 1. Hold site HHS meeting with crew*
- 2. Decon empty tanks and stage outside on resquees*
- 3. Continue bulking plotting sledges*

NUMBER OF PERSONNEL AUTHORIZED

...*1*... SUPERVISORS

...*1*... FOREMAN

...*1*... OPERATORS

...*4*... LABORERS

...*2*... OTHER (SPECIFY) *P.T. Chemist*

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
<i>all personnel by</i>			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

*[Signature]*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

*[Signature]*

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

*Amend to include 2 addl tanks to move to site on 2/21 + one truck to transport personnel and equipment*

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

442517

