

## CERCLA REMOVAL ACTION DAILY WORK ORDER

## DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME  
AND/OR ADDRESS AND ZIP CODE)MPT Site  
E. Rutherford NJ

CONTRACT NO.

68-52-2101

ORDER NO.

2101-02-028

DATE

2-26-99

SHIFT

SITE/SPILL NO.

LW

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

Paul Kohn

CONTRACTOR

ETI

CONTRACTOR RESPONSE MANAGER

Kevin Haver

1.

AST

MONITOR(S)

2.

## DESCRIPTION OF WORK TO BE PERFORMED

1. Hold site H+S on together crew
2. Continue removing liquids from plating tanks and de con same
3. Prepare evaluation of alternatives to moving plating tanks from shops to allow separation of sludge

## NUMBER OF PERSONNEL AUTHORIZED

...1... SUPERVISORS

...1... FOREMAN

...1... OPERATORS

...6... LABORERS

...2... OTHER (SPECIFY).... R.T. Chemist....

4.

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
all from previous day			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND  
AUTHORIZED BY THE CONTRACTOR IN THE PER-  
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

Paul Kohn

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Kevin Haver

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

442522

