

**BAYONNE BARREL & DRUM:****REPORT #** 115**O.S.C.**  
**R.M.**JOE COSENTINO / CHARLIE FITZSIMMONS  
M.R.ELLIS**DATE:** 03/02/95**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:**

150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:**

Sunny

**TEMPERATURE:**

40's

**WORK PERFORMED TODAY BY OHM:**

- \* Concluded the decontamination of the power pack and drum shredder, OHM had an OTR & a dropdeck on site by 1300 hrs. as well as a 30 ton crane to pick and place these components on the truck. This task is concluded by 1430 hrs. and truck departs for Findlay, Ohio.
- \* Began the bulking of waste stream # 20 ( Org/Inorg/Sol ) today.
- \* Further concluded is the bulking of 6 drums of FI/Org/Sols, 5 drums of Aq/Liqs, 1 drum of Org/Li Inorg/Sol, 3 drums of FI/Org/Liq, 6 FI/OrgSol and 1 Cl/OrgSol.
- \* Chemist concludes all haz-cats and assembles samples for disposal analytical.
- \* Poly E-drums in the Southwest corner of site where reviewed for potential liquids inside, 12 drums are condensed from several similar drums containing low pH's, these drums are set inside building # 1 to be logged in only.

**SUBCONTRACTOR SERVICES PERFORMED:**

- \* National Crane arrive on site at 1300 hrs. with a 30 ton crane for the pick of the drum shredder it's components.
- \* Integrated Labs. are sent two 1-qt. samples for disposal analytical parameters. ( WST# 20 ). Further four qts. from T-9 ( WST# 22 ).
- \* One 40mil. sample to Findlay Lab. for PCB screen on drum # D-624 ( Bulk oil substance ).

**EXCEPTIONS / UNUSUAL CONDITIONS:**

- \* Steve Banks and Clayton Mathis both had Physicals this morning, both back on site by 1130 hrs
- \* Six poly overpacks are brought up with the truck today for the acid drums that are not in drums appropriate for shipping, these acid drums will be overpacked tomorrow.
- \* Clay Duffel departs site early today to work with accounts payable in house, Clay will obtain some invoices for payment that pertain to this project.

**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:****DOCUMENTS SUBMITTED:****COMMENTS:**

- \* R.M. arrives on site at 1030 hrs. this morning.

445003



# RESOURCE MANAGEMENT FORECAST

RESPONSE MANAGER: M.R.ELLIS

PROJECT # 16441-2R

	Current Week	Week Starting	Week Starting	Week Starting	Week Starting
Personnel	02/27/95	03/06/95	03/13/95		
Supervisors	1	1			
Equipment Oper.					
Foremen	2	1			
Recovery Techs.	3	3			
Chemists	1				
Sample Techs.	1	1			
PCTs	1	1	1		
Health & Safety					
Engineering					
T & D Coordinator	1	1			
<b>Vehicles &amp; Trailers</b>					
Vans	2	1			
Pickups	1	1			
Trucks / Box / Stake	1				
Decon Trailer	1	demob			
Lab Trailer	1	demob			
OTR / Dropdecks	1	1			
<b>Heavy Equipment</b>					
Track Hoes	1	demob			
Track Loaders					
Dozers					
Rubber Tire Loaders					
Grapplers	1	demob			
Drum Shredder	demob				
Power Pack	demob				
<b>White Iron</b>					
Holding Tank (3-K)	1	1	1	1	1
<b>Rental Equipment</b>					
Office Trailers	2	2	2	2	2
Porta - Jons	2	2	3	3	2
Culligan (H2O/Refridg)	2	2	2	2	2
Copiers	1	1	1	1	1
Computers	3	2			2
Printer HP Lazer III	1	1	1	1	1
Uni - Loader / Bucket	1	demob			
Non-Haz Dumpster	1	1	1	1	1
Generator 17 KW	demob				
Chop Saws	demob				
Steam Cleaner	1	demob			