

**BAYONNE BARREL & DRUM:****REPORT #** 117**O.S.C.**  
**R.M.**JOE COSENTINO / CHARLIE FITZSIMMONS  
M.R.ELLIS**DATE:** 03/06/95**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:**

150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:**

Overcast

**TEMPERATURE:**

40's

**WORK PERFORMED TODAY BY OHM:**

- \* Demobilize the lab. trailer and Chemist by 1200 hrs. today, crew continues to perform the bulkin activities with the last waste stream, this waste is the acids generated from field bulking.
- \* Loaded the trailer # 8 with 228 poly drums, another one to two empty box trailers are expected to be delivered yet today -via- Pat Kelly Drum.
- \* Two more empty trailers are delivered at 1430 hrs. today, these trailers will be loaded and ready to go by 1000 hrs. tomorrow morning.

**SUBCONTRACTOR SERVICES PERFORMED:**

- \* Pat Kelly Drum provide another empty box trailer and pickup the load number 7 with 315 drum liners in it, they assure me that they will try and provide as many trailers as possible this week to try and remove all drum liners.

**EXCEPTIONS / UNUSUAL CONDITIONS:**

- \* T & D Coordinator Steve Wurtzburger will be out of the office all week, will follow up with him on Monday the 13th. regarding RFQs for waste disposal.
- \* Crew works an eight hour day today, due to one man short with there operations.

**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:****DOCUMENTS SUBMITTED:****COMMENTS:**

- \* Dan O'Hara is out today for personal reasons. ( Cleanup Tech. ).

