

**BAYONNE BARREL & DRUM:****REPORT #** 123**O.S.C.**
R.M.JOE COSENTINO / CHARLIE FITZSIMMONS
M.R.ELLIS**DATE:** 03/14/95**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK:

150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER:

Sunny

TEMPERATURE:

50 to 70

WORK PERFORMED TODAY BY OHM:

- * Continued the loading of poly liners at the south end of site, 445 liners and 18 poly drums are put into the trailer, one empty trailer remains and that will be moved to building # 1 for final loading of the steel drums.
- * A total of 95 empty steel drums are loaded into the last trailer, the cost for these drums is \$ 7.00 each, they are expected to be removed tomorrow.
- * Continued the segregation of drummed waste by stream, this is done inside the building # 1.
- * Completed the deconning of the trackhoe excavator, demobilization of this machine is yet to be determined.

SUBCONTRACTOR SERVICES PERFORMED:

- * Loizeaux Builders Supply, deliver plywood and boards to fulfill the closure of windows on the lower level of building # 3.

EXCEPTIONS / UNUSUAL CONDITIONS:**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:****DOCUMENTS SUBMITTED:****COMMENTS:**