

**DAILY SUMMARY REPORT  
BCF OIL REFINERY SITE  
CONTRACT NO. 68-S2-99-07, DO #019**

**Report No.:** BCF-016

**Date:** March 1, 2001

**Weather:** Clear and cool.

**Description of Delivery Order:** Perform tasks necessary and incidental to the completion of work as described in EPA Delivery Order #019, as well as work directed or requested on Daily Work Orders as provided by OSC.

**Personnel and Work Schedule:**

**Hours:** See 1900-55 form

R.W. Moody, Jr. – RM

S. Williams-Ewan – PA

P. Moschetta – Tech.

J. Schopen – Operator/Tech

B. Darrain – Operator/Tech.

R. Singh – Tech/Security

P. Lugo - Tech/Security

**Equipment Utilized:**

Pickup Truck (4)                      Computer/Laptop (2)

Excavator (1)                         Printer (2)

Portable Boiler (1)                 185 cfm Compressor (1)

3" Diaphragm Pump (1)           Cellular Phone (1)

Copier (1)

Fax (1)

Radios (3)

**Health and Safety Topics:** Discussed daily agenda, work assignments and potential hazards associated with today's planned activities. Safety topic included a review of the asbestos abatement work performed by subcontractors today and the requirement to stay away from their operations.

**Work Performed by the Contractor:** Continued and completed removal of the trays and flooring and tank 15. Continued removal of insulation and piping from atop tanks 1-10. Pumped water from tank 15 to the portable tank. Welded a steel patch over the hole in the bottom of tank 15. Placed fiberglass insulation and portland mix into tank 15 to stabilize in advance of shipping. Continued security detail on second and third shifts.

448179



**DAILY SUMMARY REPORT  
BCF OIL REFINERY SITE  
CONTRACT NO. 68-S2-99-07, DO# 019**

**Level of Protection:**

**DATE:** March 1, 2001

Level "D" - General site activities.

Level "C" - Waste handling activities.

**Work Performed by Subcontractors:**

Asbestos removal performed by Condor Associates, Inc.

Asbestos removal air monitoring performed by Emteque Corporation.

Subcontracted work by both firms was commenced and completed today.

**Request for Changes in Method or Scope and Specific Direction Received from OSC:**

None.

**Documents Submitted:** None.

**To:**

**Document:**

**Meetings Held, Subject Matter (Decisions):**

Conducted morning briefing with all staff to discuss today's planned agenda, work assignments and the safety topic.

Discussed tasks accomplished today, discussed other daily activities conducted, and planned work for the next day with the OSC.

**Planned Activities:**

Plan to continue removal of trays in tank 15, then continue stabilization and shipment of sludge in tank 15.

WRS Response Manager: Robert Moody

EPA On-Scene Coordinator: Thomas Budroe