

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING
ORDER NO.: 19
SITE/SPILL NO.: PU
EPA REGION: II
CONTRACTOR: WRS Infrac. & Env., Inc.
MONITORS: Paul Potvin

CONTRACT NO. 68-S2-99-07
DATE(s): 3/9/01
SHIFT: 0700 - 1530
OSC: Thomas P. Budroe
WORK ORDER #80
RM: Bob Moody

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Continue providing 24 hour security for the Site. One person acting as the guard will be on-site at all times. Each guard will work an eight hour shift. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct daily safety briefing.
- 4) Load tank trucks with oil from the appropriate tanks and from the appropriate drums staged on Site and complete all necessary shipping paperwork (manifest). Construct a loading/containment area prior to loading this material.
- 5) Complete a Daily Work Summary outlining daily accomplishments.
- 6) Load contaminated water from the appropriate tanks for disposal.
- 7) Remove all surface pipes, pumps and other appurtenances overlaying tanks 1,2,3,4,5,6,7,8,9,10, and 16.
- 8) Remove all liquid wastes from tank 16.
- 9) Remove and stage the soil overlaying UST 16 and cut the top off UST 16.
- 10) Decontaminate Tank 15 and collect four wipe samples, two from the sides and two from two locations on the bottom of the tank, for PCB analysis with a 24 hour turnaround and with CLP QA/QC deliverables.
- 11) Bulk the residual tank materials of the same waste stream into one tank then pump the aqueous phase into the oil water separator.
- 12) Obtain waste delivery confirmation from Safety Kleen and provide same to EPA.
- 13) Dispose of the staged contaminated pipe on the Site.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 0-FOREMAN 6-CLEANUP TECHNICIAN(S) 1-PCT
0-CHEMIST 1-EQUIPMENT OPERATOR 0-LAB TECH 0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

| ITEM | QUANT. | ITEM | QUANT. |
|-------------------------|--------|--------------------|--------|
| PICK UP TRUCK (1/4 TON) | 4 | FAX | 1 |
| OVERPACKS | 0 | RADIO HAND HELD | 3 |
| EXCAVATOR | 1 | LAPTOP COMPUTER | 2 |
| PORTABLE BOILER | 0 | COMPUTER PRINTER | 2 |
| DOUBLE DIAPHRAGM PUMP | 1 | AIR COMPRESSOR | 1 |
| PHOTOCOPIER | 1 | CELLULAR TELEPHONE | 1 |

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



CERCLA REMOVAL ACTION DAILY WORK ORDER

| | |
|--------------------------------------|--------------------------|
| SITE NAME: BCF OIL REFINING | CONTRACT NO. 68-S2-99-07 |
| ORDER NO.: 19 | DATE(s): 3/9/01 |
| SITE/SPILL NO.: PU | SHIFT: 0700 - 1530 |
| EPA REGION: II | OSC: Thomas P. Budroe |
| CONTRACTOR: WRS Infrac. & Env., Inc. | WORK ORDER #80 |
| MONITORS: Paul Potvin | RM: Bob Moody |

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR _____

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _____