

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING
ORDER NO.: 19
SITE/SPILL NO.: PU
EPA REGION: II
CONTRACTOR: WRS Infrac. & Env., Inc.
MONITORS: Paul Potvin

CONTRACT NO. 68-S2-99-07
DATE(s): 7/11/01
SHIFT: 0600 - 1830
OSC: Thomas P. Budroe
WORK ORDER #183
RM: Scott Soden

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct a daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Cut up the scrap metal as necessary and load into the rolloff.
- 6) Backfill tank 16 and the surrounding area.
- 7) Drain and cap all remaining open pipes on Site which previously contained oil.
- 8) Cut the manway off tank 4 and backfill the manways to tanks 1 through 5.
- 9) Arrange the pickup of the two acetylene cylinders.
- 10) Pull the stand pipes from the UST in the northeast corner of the tank 12 containment area and plug the access with concrete.
- 11) Replace the curb in front of the Buckeye pipeline gate and along the fence line.
- 12) Seal the holes in the shaker building wall to prevent access.
- 13) Dispose of the pallets on the Site.
- 14) Scrape 6 inches of dirt from the top of the scrap pile and dispose of the same.
- 15) Ship the sludge in the rolloff on the western side of the Site for disposal.
- 16) Place a hasp and a padlock on all exterior doors to the guardhouse and shaker buildings and provide the 4 copies of the keys to the OSC.
- 17) Scrape the excess dirt off the southeast area of the access road.
- 18) Backfill and grade the entire tank field and seed with grass.
- 19) Remove and dispose of the pipes above the former UST 6.
- 20) Demobe all equipment on Site.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER	0-FOREMAN	3-CLEANUP TECHNICIAN(S)	1-PCT
0-CHEMIST	1-EQUIPMENT OPERATOR	0-LAB TECH	0-T&D Coordinator



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING

ORDER NO.: 19

SITE/SPILL NO.: PU

EPA REGION: II

CONTRACTOR: WRS Infrac.& Env., Inc.

MONITORS: Paul Potvin

CONTRACT NO. 68-S2-99-07

DATE(s): 7/11/01

SHIFT: 0600 - 1830

OSC: Thomas P. Budroe

WORK ORDER #183

RM: Scott Soden

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

Thomas P. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

[Signature]

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
