



TECHNICAL DIRECTION DOCUMENT AMENDMENT

TDD Number: 02-96-07-0008-A
START CONTRACT #: 68-W5-0019

Activity Type: IV.A.0 Removal Assessments Task: RA General Task Description: Completion Date: 01/30/97		Created On: 10/22/96 DPO/PO: Lisa Guarneiri Task Monitor: Agnihotri Task Codes: 03; E; RS
Site/Project Name: Second Street Site County Name: Middlesex City, State, Zip: Perth Amboy, NJ SSID #: FP CERCLIS #:		Estimated Cost: \$6,330.00 Estimated Hrs: 100 Dedicated: 100 Non-Dedicated: 0
Funds Source: CERCLA Removal (3) DCN #(s): DA0038 (AG8) Removal Support \$6,330.00		Deliverable: Final Report Overtime: Not Applicable
TDD Expenditure Limit: \$22,155.00 Hours: 350 Dedicated Hours: 350 Non-Dedicated Hours: 0		Staffing: Dedicated Staff Priority: High Reference: No Verbal Date: N / A

Specific Element(s): Review Validation of Analytical Laboratory Results

Comments: The TDD is amended to extend the completion date to 1/30/97 and add 100 hours for START to complete the validation of samples collected.

Standard Language:

A. TDD Created By: - Signed by Lisa Guarneiri on 10/22/96 11:04:01 AM, according to EPA Admin. Systems Division

Lisa Guarneiri

10/22/96

Signed On:

B. Reviewed and Approved By: - Signed by Lisa Guarneiri on 10/22/96 11:04:00 AM, according to EPA Admin. Systems

Project Officer:

Lisa Guarneiri

10/22/96

Signed On:

Contract Officer:

478853



EPA TDD Acceptance Report

START CONTRACT # 68-W5-0019

TDD NUMBER: 02-96-07-0008-A

Site/Project Name: Second Street Site Activity Type: IV.A.0 Removal Assessments Task: RA General Task Description:		DPO/PO: Lisa Guarneiri Created On: 10/22/96 Priority: High Staffing: Dedicated Staff
Specific Element(s) Review Validation of Analytical Laboratory Results Estimated Cost : \$6,330.00 Estimated Hours: 100 Dedicated: 100 Non-Dedicated: 0		Estimated Completion Date: 01/30/97

Acceptance Comments:

by:
Contractor Signature:

Owen B. Douglass Jr. Ph.D., CEFH

Owen Douglass/R2/USEPA/US

10/22/96
Signed On: