

BNL Document Review Summary for Week of 12/31/18

Upcoming BNL Document Submittals to Regulators – 3 Month Look ahead

Type	Document Title	Target Submittal Date
	Primary Documents:	
	Removal Actions:	
	Secondary Documents:	
	Other Documents:	
O	2nd Quarter 2018 Groundwater Operations Report	1/14/19
O	Addendum to the Completion Report for the Waste Concentration Facility and Surrounding Area	1/15/19
O	Petition for Closure, Building 452 Freon-11 Groundwater Treatment System	2/28/19
O	Annual Land Use and Institutional Control Evaluation Letter Report (including Reactors, and g-2 and BLIP cap inspections)	3/1/19
O	2017 Environmental Monitoring Report for the Current and Former Landfill Areas	3/15/19
	Recent/Upcoming Administrative Record Entries	

Ongoing BNL Document Reviews by Regulators

Type	Document Title	Date Submitted	Comments Due	Status
	Primary Documents			
P	Draft Annual Schedules Update/Report	11/27/18	12/31/18	For review and approval. Regulators briefed during 12/13/18 IAG teleconference.
	Removal Actions:			
	Secondary Documents:			
	Other Documents:			
O	HFBR Tritium Pump and Recharge System Petition for Closure	7/3/18	8/4/18	For review and approval. Regulators briefed during 8/2/18 IAG teleconference. Received NYSDEC/NYSDOH approval 8/6/18. Awaiting EPA and SCDHS approval.
O	Phase 2 Work Plan for Characterization of Per- and Polyfluoroalkyl Substances (PFAS)	8/3/18	NA	For information. Received NYSDEC/NYSDEC approval 8/8/18. Submitted responses to EPA email comments 8/30/18. Received SCDHS comments 9/13/18. Draft responses distributed 10/3/18. Final responses distributed 10/29/18.
O	Phase 3 Work Plan for Per- and Polyfluoroalkyl Substances (PFAS) Sampling	12/13/18	1/14/18	Briefed regulators during 12/13/18 IAG teleconference. Received NYSDEC/NYSDOH comments 12/27/18. Began sampling 12/14/18.

IAG Prioritized Document List:

Type	Title	Date Submitted	Comments Due	Status
O	HFBR Tritium Pump and Recharge System Petition for Closure	7/3/18	8/4/18	For review and approval. Regulators briefed during 8/2/18 IAG teleconference. Received NYSDEC/NYSDOH approval 8/6/18. Awaiting EPA and SCDHS approval.
P	Draft Annual Schedules Update/Report	11/27/18	12/31/18	For review and approval. Regulators briefed during 12/13/18 IAG teleconference.
O	Phase 3 Work Plan for Per- and Polyfluoroalkyl Substances (PFAS) Sampling	12/13/18	1/14/18	Briefed regulators during 12/13/18 IAG teleconference. Received NYSDEC/NYSDOH comments 12/27/18. Began sampling 12/14/18.

Type: P = Primary Document, S = Secondary Document, O = Other Documents, R = Removal