

From: [Granger, Michelle](#)
To: [Oconnell, Kimberly](#)
Subject: FW: Pohatcong OU3 Field Activities - Indefinite Project Start Delay
Date: Tuesday, March 6, 2018 12:21:00 PM

Hi, Kim-

Roy requested the delay of the start of the OU3 field activities pending their further review of the OU3 project scope and schedule, and the request for additional deep MNA wells.

Can we discuss?

Thank you!

Michelle-

From: Stan Popelar [mailto:SPopelar@ramboll.com]

Sent: Monday, March 05, 2018 5:12 PM

To: Granger, Michelle <Granger.Michelle@epa.gov>

Cc: 'Garnier, Paul H CIV USARMY CENAN (US)' <Paul.H.Garnier@usace.army.mil>; 'Kolb, Neal F CIV USARMY CENAN (US)' <Neal.F.Kolb@usace.army.mil>; Duckett, Roy (HSE)

<Roy.Duckett@riotinto.com>; Charles.Masson@riotinto.com; Bruce S Kennington

<bkennington@ramboll.com>; Michael Kevin Eddings <meddings@ramboll.com>; Angela DeDolph

<adedolph@ramboll.com>; David T Heidlauf <dheidlauf@ramboll.com>; Dave Schlott

<dschlott@ramboll.com>; Mark A Travers <mtravers@ramboll.com>

Subject: Pohatcong OU3 Field Activities - Indefinite Project Start Delay

Michelle,

Roy Duckett of Rio Tinto was asked us to delay the start of the OU3 field activities pending their further review of the OU3 project scope and schedule, and the request for additional deep MNA wells. To date, a revised start date has not been established. As soon as we have additional information concerning this field program we will contact you.

Regards, Stan

Stan Popelar

Managing Consultant

D +1 (312) 2883858

M +1 (815) 7936442

spopelar@ramboll.com

Ramboll
333 West Wacker Drive
Suite 2700
Chicago, IL 60606
USA
www.ramboll.com