

From: [Granger, Michelle](#)
To: [Hauber, Erin M CIV USARMY CENWK \(US\)](#)
Subject: RE: Pohatcong OU3 Pre-Design Investigation Soil Sampling and Split Sampling - field update
Date: Monday, March 19, 2018 11:37:06 AM

Hi, Erin-

Thank you for the update below. The DESA folks will be there for the mobile lab inspection on Thursday 3/22. Also, I received an email that weekly calls will be on Mondays at 3pm (eastern time) starting today, I believe. They should be sending out an invite and agenda shortly.

I'm working at my AWL 212-781-5455.

Best,
Michelle-

From: Hauber, Erin M CIV USARMY CENWK (US) [Erin.M.Hauber@usace.army.mil]
Sent: Monday, March 19, 2018 10:23 AM
To: Granger, Michelle
Cc: Watts, Joshua A CIV USARMY CENWK (US); Kolb, Neal F CIV USARMY CENAN (US); Garnier, Paul H CIV USARMY CENAN (US); Stonestreet, Wendy E CIV USARMY CENWK (US)
Subject: Pohatcong OU3 Pre-Design Investigation Soil Sampling and Split Sampling - field update

Michelle,

Paul Garnier provided the following update regarding PDI activities through last Wed, March 14th:

- My latest info is that DESA will be onsite to inspect mobile lab sometime the week of 19MAR2018. I'll advise when I hear more.
- Drillers are working on completion of SB11 and SB13; the plan is to move to SB14 and SB15 next (these are some of the more interesting borings, for which we want to collect split samples).
- There may be a move to slightly change some boring locations - currently based solely on the physical building layout/overhead clearance of ductwork and piping runs.
- Drilling got a slow start, due to tight quarters/difficulty of positioning the machines, and setting up and testing the exhaust extraction system to get machine exhaust out of the Albea building.
- I'll be back onsite MON 19MAR2018 at 14445 hrs., and will share the information received in the daily toolbox/safety meeting.
- MON may be a slow start day, because it is a travel/remobilization day for the crews, and they have to move all their tools and equipment back to the drilling rigs (all their "stuff" was consolidated to a storage location at termination of work, to allow Albea full use of their facility during the pause).
- The drilling effort is moving into a 10-day continuous run, MON 19MAR2018 -> WED 28MAR2018.

Let us know if you have any questions.

Erin Hauber, P.E.

Civil Engineer

Kansas City District

US Army Corps of Engineers

816.389.2280