



SEMS DocID

2334604

8906-07-08

FIT REGION 3  
NUS CORPORATION  
WORK PLAN FOR CONDUCTING  
A SITE INSPECTION OF

ORIGINAL  
(Red)Gulf Oil Darby Creek Tank Farm

REV-0

TDD No. F3- 8906-07Charge No. PA3MISEPA Site No. PA-788

Submitted By

Not responsive due to revised scope

FIT Name, Title

7-5-89

Date

Reviewed and Approved By

Not responsive due to revised scope

FIT OM

7/7/89  
Date

Reviewed and Approved By

Not responsive due to revised scope

RQAR

7/7/89  
Date

Rev. 1

FIT Name, Title

FIT OM

RQAR

Date

Date

Date

Rev. 2

FIT Name, Title

FIT OM

RQAR

Date

Date

Date

Assignment Description

FIT 3 has been assigned to conduct a site inspection at the Gulf Oil Darby Creek tank farm site. The objective of a site inspection is to provide the initial characterization of the site and determine if the site poses a potential threat to the public health or the environment.

Task Breakdown

The task breakdown of a site inspection is as follows.

- 1) Review background information.
- 2) Contact state and local agencies for relevant information.
- 3) Prepare and submit sampling plan to EPA for approval.
- 4) Coordinate laboratory analysis. Arrange for site access.
- 5) Conduct on- and off-site inspection and sampling.
- 6) Collect and ship samples according to standard protocol.
- 7) Prepare and submit field trip report, due two weeks after site inspection.
- 8) Perform QA of laboratory data; submit data summaries and maps upon completion of QA.
- 9) Prepare and submit report; in the cover letter, include recommendations for need of HRS.
- 10) Address peer review comments and submit final report.

Estimated Technical Hours

The estimated hours for completing this project are

375

Project Staff

Project Manager

Not responsive due to revised scope

Site Safety Representative

Not responsive due to revised scope

Other: N/A

See attached safety plan

✓

Costs and Budget Management

Compute the estimated cost associated with the analytical support required:

<u>Type of Analysis</u>	<u>Unit Cost</u>	<u>No. of Samples</u>	<u>Total Analysis Cost</u>
HSL Organics	\$850.00	29	24,650
Pesticide/PCB Extraction and Analysis	\$264.000		
BNA Extraction and Analysis	\$352.00		
Volatile Organics	\$203.00		
Inorganics	\$150.00	36	5400
Dioxin	\$350.00		
Other:			

Total estimated cost  
of analysis request 30,050

\*These quotes are used for estimating only and are subject to price quote changes for analysis.

Subcontractor Costs ☒ Not applicableEstimated Subcontracting Costs: -Proposed Schedule /Background Data/Data Assessment Summary

See attached site safety plan

Required Resource List

☒ No limited resource/equipment needed  
☐ List any limited resources/equipment needed

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

ORIGINAL  
(Red)

### Documents to be Generated

Check below to indicate the documents that will be generated in the course of the project (both deliverable and non-deliverable):

<u>✓</u>	Final Report	<u>✓</u>	Laboratory Data
<u>✓</u>	Draft Report	<u>✓</u>	Organic Traffic Reports
<u>✓</u>	Field Trip Report	<u>✓</u>	Inorganic Traffic Reports
<u>✓</u>	Logbooks	<u>✓</u>	Chain-of-Custody Forms
<u>✓</u>	Photographs and Negatives	<u>✓</u>	Sample Receipts
<u>      </u>	Well Questionnaires	<u>✓</u>	Site Sampling Plan
<u>✓</u>	Safety Plan	<u>✓</u>	Sample Tags
<u>✓</u>	Site Safety Follow-Up Report	<u>✓</u>	Airbills
<u>✓</u>	Task-Related Correspondence		
<u>✓</u>	Report Processing Forms		
<u>✓</u>	Telecon Records		
<u>✓</u>	TDD		
<u>✓</u>	EPA File Information		
<u>✓</u>	State File Information		
<u>✓</u>	Completion Document		

### Distribution

The undersigned have received, read, and understood this work plan or have attended a pre-field meeting and have discussed the contents of this work plan (must be signed by all project personnel).

Name

Date

Not responsive due to revised scope

7-5-89

7-5-89

7/5/89

7/5/89

7/5/89

7/5/89

7/5/89

### 3. Calibration Procedures and Frequency

<u>✓</u>	SOP I1	Use, Calibration, and Maintenance of the HNU PI-101
<u>✓</u>	SOP I2	Use, Calibration, and Maintenance of the Radiation Mini-Alert
<u>      </u>	SOP I3	Use, Calibration, and Maintenance of the MSA Explosimeter
<u>      </u>	SOP I4	Use, Calibration, and Maintenance of the MSA Oxygen Indicator
<u>      </u>	SOP I5	Use, Calibration, and Maintenance of the Hach Model 19000
<u>✓</u>	SOP I6	Use, Calibration, and Maintenance of the OVA 128
<u>      </u>	SOP I7	Use, Calibration, and Maintenance of the Photovac 10A10
<u>      </u>	SOP I8	Use, Calibration, and Maintenance of the Air Sampling Equipment
<u>✓</u>	SOP I9	Use, Calibration, and Maintenance of the Omega™ PHH-49D

### Data Acquisition/Technical Approach

All activities will be conducted according to the FIT 3 Regional Operations Manual.

<u>✓</u>	SOP II1	Documentation of Logbooks
<u>✓</u>	SOP II2	Documentation of Photographs
<u>✓</u>	SOP II3	Documentation of Telecons
<u>✓</u>	SOP II4	Documentation of Filing and Docketing
<u>✓</u>	SOP II5	Documentation of Samples
<u>✓</u>	SOP III1	Review of Technical Reports
<u>✓</u>	SOP III2	Report Format for Preliminary Assessments and Site Inspections
<u>✓</u>	SOP III3	Reporting On-/Off-Site Activities
<u>✓</u>	SOP III4	Completing Sample Logs
<u>✓</u>	SOP III5	Completing Sample Data Summaries

### Report/Product Requirements

The report will consist of a completed EPA Form T-2070-3 and a written narrative presenting further information obtained during the completion of the assignment.

### Report/Product Review

The FITOM or designee will be responsible for the quality verification of the final report.

Quality Assurance Applicability

The following sections of the Superfund Division Quality Assurance Manual apply to the performance of this assignment.

<u>✓</u>	QAP	2.5	Work Plans
<u>✓</u>		3.1	Collection of Evidentiary Field Data
<u>✓</u>		3.2	Data Reduction, Validation, and Reporting of Evidentiary Data
<u>✓</u>		4.1	Off-Site Reconnaissance
<u>✓</u>		4.2	On-Site Inspection
<u>      </u>		5.1	Preparation of Procurement Documents
<u>      </u>		5.2	Subcontractor Quality Assurance Requirements
<u>      </u>		6.1	Control of Subcontractor Procurement Activities
<u>✓</u> 53 ft 7-2-89		6.2	Evaluation and Selection of Subcontractors
<u>✓</u>		8.1	Controlled and Accountable Documents
<u>✓</u>		8.2	Issuance and Distribution of Controlled Documents
<u>✓</u>		8.4	Technical Reports
<u>✓</u>		9.1	Chain-of-Custody
<u>✓</u>		9.2	Sample Control
<u>      </u>		10.1	Analysis Techniques
<u>✓</u>		11.1	Implementation of Measuring and Test Equipment Controls
<u>✓</u>		12.1	Packaging, Marking, Labeling, and Shipping of Samples from Hazardous Waste Sites
<u>✓</u>		13.1	Nonconformance Reporting, Evaluation, and Disposition
<u>✓</u>		14.1	Implementation and Documentation of Corrective Actions
<u>✓</u>		15.1	Storage and Retrieval of Quality Assurance Records and Project Files

Quality Control Requirements

The FIT 3 Regional Operations Manual Standard Operating Procedures and Guidelines indicated will control the quality of all project-related work performed.

## 1. Sampling Procedures

<u>✓</u>	SOG I1	Soil Sampling
<u>✓</u>	SOG I2	Sediment Sampling
<u>✓</u>	SOG I3	Surface Water Sampling
<u>✓</u>	SOG I4	Groundwater Sampling
<u>✓</u>	SOG I5	Purging of Monitoring Wells
<u>✓</u>	SOG I6	Filtration of Groundwater Samples
<u>    </u>	SOG I7	Air Sampling
<u>    </u>	SOG I8	Drum Sampling
<u>    </u>	SOG I9	Tank Sampling
<u>    </u>	SOG I10	Waste Pile Sampling
<u>✓</u>	SOG I11	Split Sampling
<u>    </u>	SOG I12	Dioxin/PCB Sampling
<u>✓</u>	SOG I13	Laboratory Coordination

## 2. Sample Custody

<u>✓</u>	SOP II6	Documentation of Chain-of-Custody
<u>✓</u>	SOP II7	Documentation of Traffic Reports
<u>✓</u>	SOP II8	Documentation of Sample Tags
<u>✓</u>	SOP II9	Documentation of Sample Packaging and Shipping