

## HOWARD SCHOOL LANDFILL

### SITE BACKGROUND:

day-care center - PAHs

city a PRP — only PRP

repair sewer line

stormwater drainage from field

Site Investigation — dates and summary of results (i.e. recommendations)

City of Chattanooga hired a consultant to determine the problems at the site. Consultant and TDEC recommendations on remedial actions:

1. Repair sewer line by nature trail
2. Stormwater drainage from practice field
3. Day Care Center: excavating 18" of PAH contaminated soil from playground. Replace with 6" compacted clay, 60 mil liner and 12" of cover
4. Restrict access to dump — reconfigure fence, install gate and place signs
5. Landfill Cap — repair bare areas, remove trees
6. Nature Trail — upgrade

City has agreed to apply for Voluntary Order and conduct the remedial action



## HOWARD SCHOOL LANDFILL

### PROBLEM STATEMENT/GOAL:

~~get city to sign voluntary order.~~

assist with public meetings.

provide technical peer review.

~~enforcement assistance for additional pips.~~

*Expedite remedial action by assisting TDEC CFO with community relations activities and technical peer review.*

*Specifically, difficult community relations problems may exist because of Environmental Justice issues and because exposure risks involve children. A proactive community relations plan may be needed.*

- GOAL:
- 1) Expedite Remedial Action by efficiently removing obstacles*
  - 2) Design and maintain a proactive community relations plan, including an efficient communication strategy between all parties involved.*
  - 3) Complete RA by Sept 96*

## HOWARD SCHOOL LANDFILL

### NEEDS ASSESSMENT:

need community relation assistance. —

attend meetings with city and community.

technical peer review.

~~send out 104(e) letters.~~

### FINAL PRODUCTS

- Community Relations:*
- 1) EPA + CFO to draft CR Plan
  - 2) EPA to help CFO with communication mechanics  
(V. mail outs, media relations)
  - 3) attend meetings with the City and Community
  - 4) Technical Peer Review

*Final Products:* 1)

HOWARD SCHOOL LANDFILL

INTEGRATED MILESTONES:

- 1) Signed Voluntary Order
- 2) RA Work Plan — Approved
- 3) Community Relations Plan
- 4) Construction Complete
- 5) Approval of Final RA Report.  $\Leftarrow$  Final Product

Note: Need to follow up on deed restrictions ~~of~~ on dump site

HOWARD SCHOOL LANDFILL

SCHEDULE:

May 1: Signed Voluntary Order  
July 1: Approved Work Plan  
July - Aug: implement Remedial  
Sept 1: Submit RA Report