

Green, Michelle

From: Miller, Scott
Sent: Friday, December 18, 2015 7:05 AM
To: Saskowski, Ronald
Subject: FW: Smokey Mountain Smelters Schedule

Hello Ron,
Please save this to SEMS for Smokey Mountain Smelters.
Thank you,
Scott

-----Original Message-----

From: Ostrofsky, Arnold [mailto:Aostrofsky@versar.com]
Sent: Friday, December 11, 2015 10:59 AM
To: Miller, Scott <Miller.Scott@epa.gov>
Subject: RE: Smokey Mountain Smelters Schedule

Hi Scott,

The SMS schedule is as follows:

Monday 01/04/16 Mobilize to the site, emplace office/lab trailer, portable toilets, electrical power, and waste water tank, decon tooling, perhaps begin drilling - JMWA 4 personnel, drillers crew of 3.

Tuesday 01/05/16 - Tuesday 01/12/16 active drilling/soil sampling operations.

Wednesday 01/13/16 - Demobilize to Atlanta. Aforementioned equipment and drill tooling to remain in place.

Tuesday 01/19/16 Mobilize to the site, begin well drilling and installation activities. JMWA 1 geologist, drillers crew of 6+ (rotasonic and coring rig).

Thursday 01/29/16 Demobilize from the site, remove site equipment and utility connection.

Weather and work progress may alter the schedule, but before those decisions are made, we will of course have a conversation about it.

Thanks

Arnie

-----Original Message-----

From: Miller, Scott [mailto:Miller.Scott@epa.gov]
Sent: Friday, December 11, 2015 5:46 AM
To: Ostrofsky, Arnold <Aostrofsky@versar.com>
Subject: Smokey Mountain Smelters Schedule

Good morning, Arnie,
Could you provide a schedule for the workplan implementation at Smokey Mountain Smelters for the January 2016 mobilization?
Thank you,
Scott