

KING & SPALDING

2500 TRUST COMPANY TOWER

ATLANTA, GEORGIA 30303

404/572-4600

TELEX: 54-2917 KINGSPALD ATL

TELECOPIER: 404/572-5100

1730 PENNSYLVANIA AVENUE, N.W.

WASHINGTON, DC 20006

TELEPHONE: 202/737-0500

TELECOPIER: 202/628-3737

December 31, 1990

745 FIFTH AVENUE

NEW YORK, NY 10151

TELEPHONE: 212/758-8700

TELECOPIER: 212/593-3673

BY HAND DELIVERY


Mr. Jon K. Bornholm
Remedial Project Manager
United States Environmental
Protection Agency, Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30365

Re: Medley Farm Site

Dear Mr. Bornholm:

In accordance with the approved schedule for the Medley Farm Site Remedial Investigation/Feasibility Study (RI/FS), the Medley Farm Site Steering Committee is hereby submitting the Draft Feasibility Study Report. This document includes the Draft Risk Assessment for the site. One bound and one camera ready copy of the report is enclosed. Three bound copies have been sent by Federal Express to Mr. Keith Lindler with the South Carolina Department of Health and Environmental Control (SCDHEC).

The Steering Committee and its consultant, SIRRINE Environmental, were able to complete the Draft FS Report despite the delays encountered in receipt of data from Radian Laboratories. As you know from our previous correspondence (letters dated November 30, 1990 and December 7, 1990), these delays were as much 30-40 days in length and were beyond the reasonable control of the Steering Committee. The Steering Committee and SIRRINE, however, diligently undertook efforts to minimize and avoid any impact on the RI/FS schedule because of Radian's failure to deliver data in a timely manner. Although the data submission delays substantially cut the time for preparing the FS and RA, SIRRINE was able to complete all modeling and analysis and, along with the Steering Committee, prepare the text of the Draft FS Report in time for submission in accordance with the approved schedule. We were not able, however, to complete compilation of the Draft FS Report appendices. We anticipate completion and submission of the appendices no later than January 7, 1991.




11 7 0071

Mr. Jon K. Bornholm
December 31, 1990
Page 2

The Steering Committee is committed to assisting EPA and SCDHEC in avoiding delay in the overall remediation schedule for the Medley Farm Site. We are aware that EPA and SCDHEC would like to proceed expeditiously with review of the Draft RI/FS Reports and with selection of a remedy for the site. Given the limited time for review and exchange of written comments, we believe a meeting early in the week of January 7, 1991 with representatives of the Steering Committee, Sirrine, EPA and SCDHEC would be useful.

Please contact me to discuss when you and SCDHEC representatives would be available to meet with us.

Sincerely,



Mary Jane Norville

cc: Mr. Keith Lindler (SCHEC)
Mr. Jim Chamness (Sirrine)
Mr. Jim Cloonan (Sirrine)
Medley Farm Site Steering Committee