

13  
8/22/95

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date: August 22, 1995  
From: Charles Gebien, OSC, U.S. EPA, Region V  
To: Terri Johnson, OSWER (703) 603-9116 ←  
Rick Karl, EERB  
H. Valetkevitch, OPA (312) 353-1155  
Don Bruce, EERB  
Bill Messenger, EERB (312) 353-9176  
Eileen Furey, ORC (312) 886-0747  
Joe Schuessler, CDOE (312) 744-5257  
Joe Cisneros, EERB  
US Fish and Wildlife Service, IL.  
US Coast Guard District 9 (216) 522-2738  
Dennis Alberg, IEPA-ERU (217) 782-1431

Subject: Autodeposition Inc. Site  
Chicago, IL

Polrep No: Polrep 7

Site ID: WQ

D.O. No: 5001 - 05 - 373

Response Auth.: CERCLA/Emergency Response

NPL Status: NON-NPL

Start Date: 06/29/95

EPA Region 5 Records Ctr.



272861

CURRENT SITUATION: Removal activities continued throughout the week. Weather: 85°F -95°F, humid. See previous Polreps for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were undertaken for the period of 8/15/95 thru 8/21/95:

RES continued to remove non-hazardous and hazardous debris from the work areas to rolloff boxes. Michigan Disposal approved the F008 debris and one roll-off box (15 cy) of F008 debris was transported to Michigan Disposal for treatment/disposal on 8/17. RES prepared disposal samples and waste profiles for all site waste streams from hazcat data.

NEXT STEPS:

- Await disposal approval of site waste streams.
- Sample all suspected asbestos containing material and obtain cost estimates for removal.
- Continue debris removal and disposal.

COST INFORMATION:

	TO DATE	CEILING
ERCS (RES)	\$63,000 (as of 08/18/95)	\$ 250,000
TAT	\$12,700 (as of 08/21/95)	\$ 20,653