

Protecting Our Water Environment

Metropolitan Water Reclamation District of Greater Chicago

100 EAST ERIE STREET

CHICAGO, ILLINOIS 60611

312 / 751-5600

CECIL LUE-HING

Director of Research & Development

July 8, 1991

Mr. Ed Marek
Acting Manager
Chicago Area Region
Field Operations Section
Illinois Environmental
Protection Agency
1701 First Avenue
Maywood, Illinois 60153

Dear Mr. Marek:

Subject: Progress Report for the 103rd and Doty
Closure Plan for May 1991

This letter transmits information and data for the month of May 1991 on the closure plan for the 103rd and Doty site.

Total amount of sludge delivered to the Doty site in May 1991 was 495 dry tons.

Total precipitation recorded for May 1991 at the site was 4.5 inches.

Phase I construction activities and status during May included the following:

1. East slope - Regrading and application of the first, second, and third (final) lift of clay cap have been completed.
2. South slope - Fill and grading have been completed. Application of the first, second, and third (final) lift of clay cap has been completed.
3. South pond - Excavation, grading and application of the first, second, and third (final) lift of clay cap have been completed.
4. North pond - Excavation and grading are complete. Application of the first, second, and third lift of clay has been completed.

BOARD OF COMMISSIONERS

Nicholas J. Meles

President

Nancy Drew Sheehan

Vice President

Gloria Alitto Majewski

Chairman, Committee on Finance

Thomas S. Fuller

Frank E. Gardner

Joseph E. Gardner

Kathleen Theresa Meany

Terence J. O'Brien

Harry "Bus" Yourell

RECEIVED

JUL 12 1991

Environmental Protection Agency
Division of Water Pollution Control
Permit Section-Springfield
State of Illinois



Mr. Ed Marek

-2-


July 8, 1991

Subject: Progress Report for the 103rd and Doty
Closure Plan for May 1991

5. Reinforced concrete pipe along Doty Avenue -
This is complete.
6. Installation of ductile iron pipe connecting
retention ponds to sewers has been completed.
7. Road ditches, manholes, and draw-off boxes -
This is 90 percent complete.

Overall, Phase I construction was approximately 98
percent complete as of the end of May 1991.

Very truly yours,


Cecil Lue-Hing, D. Sc., P.E.
Director
Research and Development

CLH:JG:klw

cc: Chappel (IEPA)
Keller (IEPA)
Rogers (IEPA)
Gould (IEPA)
DiVita
Knight
Murray
Neubauer
Hall

THIS COPY FOR