



LaBour
Pump

LaBour Pump Company
P.O. Box 1187
Elkhart, IN 46515 U.S.A.
219/293-0653
TELEX 25-8443
FAX 219/293-0662

January 4, 1992

Mr. Douglas Elliott
Environmentalist II
ELKHART COUNTY HEALTH DEPARTMENT
Environmental Health Services
4230 Elkhart Road
Goshen, Indiana 46526

EPA Region 5 Records Ctr.



366808

Subject: Notice of Violation
Elkhart County Groundwater Protection Ordinance
Code 54 -- Secondary Containment

Douglas:

This letter is in response to the Notice of Violation resulting from your December 10, 1992 inspection of LaBour Pump for compliance with the requirements of the Elkhart County Groundwater Protection Ordinance.

I have discussed this matter with engineering and manufacturing management. We have developed an action plan for gaining compliance with the violation of requirements relating to secondary containment of toxic/hazardous liquid storage. In our opinion, the action plan is consistent with good engineering practice and the regulatory requirements. The action plan and compliance schedule are attached.

In summary, we intend to construct secondary containment systems at (1) the aboveground fuel oil storage tank, (2) the aboveground waste coolant storage tank and (3) the paint/thinner storage shed. **Note:** The thinner will be kept in the paint storage shed.

We hope the action plan is satisfactory. If you have any questions or require additional information, please contact me.

Regards,

Donald Kimmey

Attachment

cc: William E. Barrett, LaBour Pump
Richard W. Nelson, Katy Industries

Member company



ACTION PLAN

**TASK DESCRIPTIONS AND COMPLIANCE SCHEDULE
FOR
CONSTRUCTION OF SECONDARY CONTAINMENT SYSTEMS**

**LABOUR PUMP COMPANY
ELKHART, INDIANA**

ACTION PLAN -- TASK DESCRIPTIONS

Task 1. Develop construction specifications for secondary containment structures.

Task 2. Solicit proposals from qualified contractors.

Task 3. Select contractor.

Task 4. Complete construction.

ACTION PLAN -- COMPLIANCE SCHEDULE

Task 1. To be completed by January 29, 1993.

Task 2. To be completed by February 12, 1993.

Task 3. To be completed by February 19, 1993.

Task 4. Contingent on weather, to be completed by March 26, 1993.