

FEB 24 1983

US EPA RECORDS CENTER REGION 5



515397

MEMORANDUM

Subject: Justification for Extension of Time to the GCA

Scope of Work

From: Michael Kosakowski, Acting Chief Compliance Branch

To: Julie Klaas, Management Analyst

It is necessary to extend the GCA performance of work beyond six months because the EPA, USGS and the Minnesota Pollution Control Agency (MPCA) were not able to select the locations of the second set of wells according to our original schedule. Specifically the MPCA was unable to obtain drilling logs from private firms because of budget constraints.

{ s }