



March 6, 2017

Reference No. 038443-111

Ms. Leslie Patterson  
Remedial Project Manager  
United States Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Mail Code SR-6J  
Chicago, Illinois  
60604

Ms. Madelyn Adams  
Environmental Response and Revitalization  
Ohio Environmental Protection Agency  
Southwest District Office  
401 East Fifth Street  
Dayton, Ohio  
45402

Mr. Steve Renninger  
On-Scene Coordinator  
USEPA Region V  
Emergency Response Branch  
26 West Martin Luther King Drive  
Cincinnati, Ohio  
45268

Dear Ms. Patterson, Ms. Adams, and Mr. Renninger:

**Re: Progress Report: February 1 through 28, 2017  
South Dayton Dump and Landfill Site, Moraine, Ohio (Site)**

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107, and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection Agency [USEPA]) Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and 9622 USEPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of February 1 through 28, 2017.

The next Progress Report for the month of March 2017 will be submitted on or before April 10, 2017.



## Significant Developments in this Reporting Period

### *RI/FS ASAOC Developments*

USEPA provided GHD with comments on the *Draft Remedial Investigation/Feasibility Study (RI/FS) Work Plan for Operable Units 1 and 2, dated July 26, 2016* in correspondence dated February 24, 2017 and March 1, 2017.

### *Removal Action ASAOC Developments*

On February 7, 2017, GHD measured vacuum readings at extraction points and sub-slab probes in Buildings 17 (Megacity Construction) and 24 (Globe Equipment).

On February 22, 2017, GHD completed annual proficiency sampling at Buildings 17 (Megacity Construction) and 24 (Globe Equipment). Analytical results are due mid-March 2017.

## Summaries of all Anticipated Problems and Planned Resolutions

No problems were encountered during the reporting month and none are currently anticipated. GHD is currently reviewing USEPA comments on the *Draft Remedial Investigation/Feasibility Study (RI/FS) Work Plan for Operable Units 1 and 2, dated July 26, 2016* in order to determine whether any clarifications are needed, and to determine if additional time is needed for re-submittal (relative to the 30 day schedule requirement).

## Projected Work for the Next Reporting Period

- The Respondents and USEPA On-Scene Coordinator will continue to work together to implement the VI mitigation work plan.
- GHD will review USEPA comments on the *Draft Remedial Investigation/Feasibility Study (RI/FS) Work Plan for Operable Units 1 and 2, dated July 26, 2016* and prepare revisions for re-submittal to the agencies.
- GHD will complete quarterly Sub-slab depressurization system (SSDS) inspections on all buildings with an operating SSDS.



Should you have any questions on the above, please do not hesitate to contact us.

Sincerely,

GHD

A handwritten signature in blue ink that reads "Julian Hayward". The signature is written in a cursive, flowing style.

Julian Hayward

VC/cb/9

cc: (all by pdf) Ken Brown, ITW  
Bryan Heath, NCR  
Wendell Barner, Barner Consulting  
Jim Campbell, EMI  
Scott Blackhurst, Kelsey Hayes Company  
Ben Prevost, NCR  
Robin Lunn, Neal, Gerber & Eisenberg  
Wray Blattner, Thompson Hine  
Tim Hoffman, Dinsmore & Shohl  
Brett Fishwild, CH2M Hill  
Valerie Chan, GHD  
Steve Quigley, GHD