

From: [R6HarveyFSC](#)
To: [R6HarveyInfo](#)
Subject: FW: Hurricane Harvey - START chronology through 15 September
Date: Saturday, September 16, 2017 8:58:49 AM
Attachments: [Chronology Text 15 Sep.doc](#)

From: Crow, David
Sent: Saturday, September 16, 2017 8:57:42 AM (UTC-06:00) Central Time (US & Canada)
To: Delaney, Brian; LaBombard, Will; R6HarveyFSC; R6HarveyInfo; Foster, Althea; Martin, John; Moore, Gary; Brescia, Nicolas; Zehner, Warren; Delgado, Paige
Cc: c.shappee@westonsolutions.com; Beck, Robert; Compeau, Geoff; Kambhu, Aimee
Subject: Hurricane Harvey - START chronology through 15 September

Attached is a summary of START support through Friday, 15 September.

Below is a financial summary of START activities across the multiple TDDs. Note: Alpha Branch – today we received a TDD modification to increase the TDD budget.

Financial Summary of Hurricane Harvey TDDs				
TDD	TDD Budget	Cost Estimated for Today (9/15)	Estimated ITD Cost Through Today (9/15)	Estimated Days of Funding Remaining
Alpha Branch	\$525,000	\$18,000	\$370,000	8
Bravo Branch	\$450,000	\$11,000	\$263,000	12
Charlie Branch	\$250,000	\$18,000	\$147,000	6
REOC	\$375,000	\$9,000	\$285,000	8
Arkema	\$75,000	\$0	\$55,000	Field Work Complete
TOTAL	\$1,400,000	\$73,000	\$1,064,000	N/A

NOTE: Assumes no addition sampling or helicopter rental and no significant increase/decrease of personnel mobilized

Call or email us if you have questions or would like to discuss in more detail. I'll be in the REOC on the 8th floor.

David

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.