

From: Crow, David
To: [LaBombard, Will](#); [Pheeny, Michael](#); [Delaney, Brian](#); [R6HarveyInfo](#)
Cc: c.shappee@westonsolutions.com; [Beck, Robert](#)
Subject: M6H1 - Harvey Response - TDD funding (charlie branch)
Date: Monday, September 18, 2017 11:16:15 AM

Will, based on current tasks and remaining funds, we forecast adequate funding is in-place for the Charlie Branch TDD (0004/17-072) through Wednesday. But also we understand plans are underway to sample the orphan container staging pads (soil) later this week. Costs for START's role in the sampling effort is ~\$13,000/pad (laboratory analysis and sampling labor).

Financial Summary of Hurricane Harvey TDDs				
TDD	TDD Budget	Cost Estimated for Today (9/17)	Estimated ITD Cost Through Today (9/17)	Estimated Days of Funding Remaining
Alpha Branch	\$525,000	\$14,000	\$398,000	9
Bravo Branch	\$450,000	\$8,000	\$282,000	15
Charlie Branch	\$250,000	\$19,000	\$185,000	3
REOC	\$375,000	\$7,000	\$297,000	7
Arkema	\$75,000	\$0	\$55,000	Field Work Complete
TOTAL	\$1,675,000	\$48,000	\$1,217,000	N/A

Each branch has staging pads – alpha branch, 2 pads; bravo branch, 1 pad; and charlie branch, 1 pad. According to existing sampling plans each pad will be sampled following removal of orphan containers from the area.

Please call or email me if you need additional information.

David



David S. Crow

Weston Solutions, Inc.

2600 Dallas Parkway, Suite 280

Frisco, Texas 75034

469.666.5550 Direct

972.978.6802 Cell

David.Crow@westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.