

From: [R6HarveyFSC](#)
To: [R6HarveyInfo](#)
Subject: FW: Hurricane Harvey - START chronology through 18 September
Date: Tuesday, September 19, 2017 8:00:05 AM
Attachments: [Chronology Text 18 Sep.doc](#)

From: Crow, David
Sent: Tuesday, September 19, 2017 7:58:55 AM (UTC-06:00) Central Time (US & Canada)
To: Pheeny, Michael; Delaney, Brian; LaBombard, Will; R6HarveyFSC; R6HarveyInfo; Foster, Althea; Martin, John; Moore, Gary; Brescia, Nicolas; Zehner, Warren; Delgado, Paige
Cc: c.shappee@westonsolutions.com; Beck, Robert; Compeau, Geoff; Kambhu, Aimee
Subject: Hurricane Harvey - START chronology through 18 September

I'm resending the chronology report to reflect the correct date. This report reflects START effort through **Monday** rather than Sunday in my earlier email.

Regards,
David

Attached is a summary of START support through Monday, 18 September.

Below is a financial summary of START activities across the multiple TDDs.

Financial Summary of Hurricane Harvey TDDs				
TDD	TDD Budget	Cost Estimated for Today (9/18)	Estimated ITD Cost Through Today (9/18)	Estimated Days of Funding Remaining
Alpha Branch	\$525,000	\$11,000	\$409,000	10
Bravo Branch	\$450,000	\$9,000	\$291,000	16
Charlie Branch	\$250,000	\$19,000	\$204,000	2
REOC	\$375,000	\$8,000	\$305,000	8
Arkema	\$75,000	\$0	\$55,000	Field Work Complete
TOTAL	\$1,675,000	\$47,000	\$1,264,000	N/A

NOTE: Assumes no additional sampling or helicopter rental and no significant increase/decrease of personnel mobilized

Call or email us if you have questions or would like to discuss in more detail. I'll be in the REOC on the 8th floor.

David

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.