

**From:** Crow, David  
**To:** [Pheeny, Michael](#); [Delaney, Brian](#); [LaBombard, Will](#); [R6HarveyFSC](#); [R6HarveyInfo](#); [Foster, Althea](#); [Martin, John](#); [Moore, Gary](#); [Brescia, Nicolas](#); [Zehner, Warren](#); [Delgado, Paige](#)  
**Cc:** [c.shappee@westonsolutions.com](mailto:c.shappee@westonsolutions.com); [Beck, Robert](#); [Compeau, Geoff](#); [Kambhu, Aimee](#)  
**Subject:** Hurricane Harvey - START chronology through 22 September  
**Date:** Saturday, September 23, 2017 8:31:57 AM  
**Attachments:** [Chronology Text 22 Sep.doc](#)

---

Attached is a summary of START support through Friday, 22 September.

Below is a financial summary of START activities across the multiple TDDs.

As documented in the accompanying chronology summary of activities, only a small fraction of work will continue beyond today. Thus, we do not intend to submit additional chronology documentation associated with the Hurricane Harvey response. Please let us me know if you have any questions.

Financial Summary of Hurricane Harvey TDDs				
TDD	TDD Budget	Cost Estimated for Today (9/22)	Estimated ITD Cost Through Today (9/22)	Estimated Days of Funding Remaining
Alpha Branch	\$525,000	\$12,000	\$471,000	N/A
Bravo Branch	\$450,000	\$4,000	\$314,000	N/A
Charlie Branch	\$350,000	\$0	\$261,000	N/A
REOC	\$375,000	\$7,000	\$336,000	N/A
Arkema	\$75,000	\$0	\$55,000	Field Work Complete
TOTAL	\$1,675,000	\$23,000	\$1,437,000	N/A

NOTE: Field activities are complete for these TDDs. It is assumed that one or more TDDs will be issued for remaining field work associated with Hurricane Harvey.

Call or email us if you have questions or would like to discuss in more detail.

David

**CONFIDENTIALITY:** This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.