




United States
Environmental Protection Agency

TECHNICAL DIRECTION DOCUMENT (TDD) FOR ERRS

(This task order is issued subject to all terms and conditions of the contract identified in Block 2)

1. DATE OF ORDER: September 22, 2017	2. CONTRACT NUMBER: EP-S4-16-04
3. TASK ORDER NUMBER: 31	
4. TDD NUMBER: 31-002	5. TDD CEILING AMOUNT: \$40,000.00
6a. ISSUED TO CONTRACTOR <i>(Name, Address, Zip Code)</i> Environmental Restoration LLC 1666 Fabick Drive Fenton, MO 63026	7a. ISSUED BY: ORDERING OFFICE <i>(Name, Address, Zip Code)</i> US EPA REGION 6 1445 Ross Avenue Dallas TX 75202
6b. PROGRAM MANAGER <i>(Name and Phone Number)</i> Evan Wortman 303-382-1258	7b. TASK MONITOR (COTR/OSC) <i>(Name and Phone Number)</i> - Primary OSC/COR: Nicolas Brescia - Alternate OSCs/COTR(s): Roberto Bernier, Warren Zehner, John Martin, Gary Moore
8. PROJECT TITLE & LOCATION: Hurricane Harvey Response - Corpus Christi, TX	9. CONTRACTOR REQUIRED ON SITE: Coordinate with Primary Task Monitor
	10. REQUIRED WORK COMPLETION DATE: 05/28/2021
11. STATEMENT OF WORK <i>(The Contractor shall furnish necessary materials, services, facilities and otherwise do all things necessary for, or incident to, the performance of the work set forth below):</i> The contractor shall provide daily cost reports until instructed otherwise by the CO. The Daily Cost Reports shall provide information on numbers and types of personnel, equipment, and Other Direct Costs. The reports shall be delivered electronically each day by 8:30 am to the Finance Section Chief email, as well as the Po and CO. The contractor shall provide progress reports and information on collected materials as directed by the OSC. The contractor shall enter costs into RCMS to capture costs by TDD using the task or subtask field. Each TDD under the TO will have 1900-55s generated to be signed by OSC listed on the TDD. The tracking can be adjusted to best meet the needs of the response. Work at this location should conclude 9/26 and ERRS demobilization from this location will occur.	
Signed by Contracting Officer: 	Date 9/22/2017

ELECTRONIC
SIGNATURE