

**From:** [Brescia, Nicolas](#)  
**To:** [Davis, Joe](#); [Frey, John](#); [Rhotenberry, William](#); [Zehner, Warren](#)  
**Subject:** Fwd: Hurricane Harvey - START chronology through 12 September  
**Date:** Wednesday, September 13, 2017 9:18:52 AM  
**Attachments:** [Chronology Text 12 Sep.doc](#)  
[ATT00001.htm](#)

---

See burn rate and time left below

Sent from my iPad

Begin forwarded message:

**From:** "Crow, David" <[David.Crow@WestonSolutions.com](mailto:David.Crow@WestonSolutions.com)>  
**Date:** September 13, 2017 at 8:30:19 AM CDT  
**To:** Brian Delaney <[delaney.brian@epa.gov](mailto:delaney.brian@epa.gov)>, "Will Labombard" ([Labombard.will@Epa.gov](mailto:Labombard.will@Epa.gov))" <[Labombard.will@Epa.gov](mailto:Labombard.will@Epa.gov)>, "[r6harveyfsc@epa.gov](mailto:r6harveyfsc@epa.gov)" <[r6harveyfsc@epa.gov](mailto:r6harveyfsc@epa.gov)>, "[R6HarveyInfo@epa.gov](mailto:R6HarveyInfo@epa.gov)" <[R6HarveyInfo@epa.gov](mailto:R6HarveyInfo@epa.gov)>, "[foster.althea@epa.gov](mailto:foster.althea@epa.gov)" <[foster.althea@epa.gov](mailto:foster.althea@epa.gov)>, "Martin, John ([martin.john@epa.gov](mailto:martin.john@epa.gov))" <[martin.john@epa.gov](mailto:martin.john@epa.gov)>, "[moore.gary@epa.gov](mailto:moore.gary@epa.gov)" <[moore.gary@epa.gov](mailto:moore.gary@epa.gov)>, "[Nold.eric@Epa.gov](mailto:Nold.eric@Epa.gov)" <[Nold.eric@Epa.gov](mailto:Nold.eric@Epa.gov)>, "Brescia, Nicolas" <[brescia.nicolas@epa.gov](mailto:brescia.nicolas@epa.gov)>, Warren Zehner <[zehner.warren@epa.gov](mailto:zehner.warren@epa.gov)>, " ([delgado.paige@epa.gov](mailto:delgado.paige@epa.gov))" <[delgado.paige@epa.gov](mailto:delgado.paige@epa.gov)>  
**Cc:** "Shappee, Cecilia" <[C.Shappee@WestonSolutions.com](mailto:C.Shappee@WestonSolutions.com)>, "Beck, Robert" <[Robert.Beck@WestonSolutions.com](mailto:Robert.Beck@WestonSolutions.com)>, "Compeau, Geoff" <[Geoff.Compeau@WestonSolutions.com](mailto:Geoff.Compeau@WestonSolutions.com)>, "Kambhu, Aimee" <[Aimee.Kambhu@WestonSolutions.com](mailto:Aimee.Kambhu@WestonSolutions.com)>  
**Subject:** Hurricane Harvey - START chronology through 12 September

Attached is a summary of START support through Tuesday, 12 September.

Below is a financial summary of START activities across the multiple TDDs. It should be noted that TDD modifications were received today for the Alpha Branch, Bravo Branch, Charlie Branch, and REOC TDDs, and that the Arkema TDD was also received.

Financial Summary of Hurricane Harvey TDDs				
TDD	TDD Budget	Cost Estimated for Today (9/12)	Estimated ITD Cost Through Today (9/12)	Estimated Days of Funding Remaining
Alpha Branch	\$400,000	\$33,000	\$300,000	4
Bravo Branch	\$450,000	\$23,000	\$223,000	9
Charlie Branch	\$250,000	\$15,000	\$95,000	9
REOC	\$375,000	\$15,000	\$246,000	8
Arkema	\$75,000	\$0	\$55,000	Field Work Complete
TOTAL	\$1,400,000	\$86,000	\$919,000	N/A

NOTE: The Alpha Branch cost estimate for 9/12 includes cost for helicopter overflights completed today. Overflights are complete and no additional helicopter activities are planned.

Call or email us if you have questions or would like to discuss in more detail. I'll be in the REOC on the 8<sup>th</sup> floor.

David

**CONFIDENTIALITY:** This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.