


From: Crow, David
To: [Martin, John](#)
Cc: [Moore, Gary](#); [Brescia, Nicolas](#); [Foster, Althea](#)
Subject: RE: Hurricane Harvey - START chronology through 9 September
Date: Monday, September 11, 2017 10:27:46 AM

My apology John. I will add them to the emails going forward.

From: Martin, John [mailto:martin.john@epa.gov]
Sent: Monday, September 11, 2017 10:25 AM
To: Foster, Althea <Foster.Althea@epa.gov>; Crow, David <David.Crow@WestonSolutions.com>
Cc: Moore, Gary <Moore.Gary@epa.gov>; Brescia, Nicolas <brescia.nicolas@epa.gov>
Subject: RE: Hurricane Harvey - START chronology through 9 September

You should always include the name of the persons included on the TDDs. The OSCs here at Command had no idea of the TDD fund status in spite of repeated request. Thanks



From: Foster, Althea
Sent: Sunday, September 10, 2017 8:18 PM
To: Crow, David <[David.Crow@WestonSolutions.com](#)>
Cc: Martin, John <[martin.john@epa.gov](#)>; Moore, Gary <[Moore.Gary@epa.gov](#)>
Subject: RE: Hurricane Harvey - START chronology through 9 September

David,
Could you please add Gary Moore to the distribution for this. Thx.

From: Crow, David [mailto:[David.Crow@WestonSolutions.com](#)]
Sent: Sunday, September 10, 2017 3:39 PM
To: Foster, Althea <[Foster.Althea@epa.gov](#)>; Martin, John <[martin.john@epa.gov](#)>
Subject: FW: Hurricane Harvey - START chronology through 9 September

Althea and John,
Brad passed along to me your request for the chronology reports sent to Brian and Will. I've attached each daily file, and a cost summary table is included in the email body. Also, I'll begin copying you on the daily chronology files.

Althea, we are also nearly finished with a draft weekly cost report and I'll have a copy to share Monday or Tuesday.

Call or email me if you have questions regarding the information.

David

From: Crow, David
Sent: Sunday, September 10, 2017 10:43 AM
To: Brian Delaney <[brian.delaney@epa.gov](#)>; Will Labombard ([Labombard.will@Epa.gov](#)) <[Labombard.will@epa.gov](#)>; 'r6harveyfsc@epa.gov' <[r6harveyfsc@epa.gov](#)>; 'R6Harveyinfo@epa.gov' <[R6Harveyinfo@epa.gov](#)>
Cc: Shappee, Cecilia <[C.Shappee@WestonSolutions.com](#)>; Beck, Robert <[Robert.Beck@WestonSolutions.com](#)>; Compeau, Geoff <[Geoff.Compeau@WestonSolutions.com](#)>; Kambhu, Aimee <[Aimee.Kambhu@WestonSolutions.com](#)>
Subject: Hurricane Harvey - START chronology through 9 September

Attached is a summary of START support through Friday, 9 September.

Below is a financial summary of START activities across the multiple TDDs.

Financial Summary of Hurricane Harvey TDDs				
TDD	TDD Budget	Cost Estimated for Today (9/8)	Estimated ITD Cost Through Today (9/9)	Estimated Days of Funding Remaining
Alpha Branch	\$300,000	\$15,000	\$221,000	5
Bravo Branch	\$250,000	\$17,000	\$163,000	4
Charlie Branch	\$100,000	\$23,000	\$61,000	4
REOC	\$300,000	\$12,000	\$211,000	5
Arkema	PENDING	\$0	\$55,000	Field Work Complete
TOTAL	\$950,000	\$67,000	\$711,000	N/A

NOTE: Assumes no addition sampling or helicopter rental and no increase/decrease of personnel mobilized.

Call or email us if you have questions or would like to discuss in more detail. I'll be in the REOC on the 8th floor.

David

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.
CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.