

From: [McAteer, Mike](#)
To: [Mason, Steve](#); [Smalley, Bryant](#); [Martin, John](#); [Brescia, Nicolas](#)
Cc: [Lyssy, Gregory](#); [R6HarveyInfo](#); [Carey, Curtis](#)
Subject: FW: SitRep 7 Sep 2017
Date: Thursday, September 07, 2017 3:04:54 PM
Attachments: [Harvey SITREP 6 Sept 2017 powers.docx](#)

Just some situational awareness from our USACE Debris partners....

Mike McAteer
Federal On-Scene Coordinator
U.S. EPA
1445 Ross Ave
Suite 1200 (6SF-ER)
Dallas, Texas 75202
(214) 354 9371 (mobile)
(214) 665 7157 (office)
mcateer.mike@epa.gov

-----Original Message-----

From: Leblanc, Edward L III CIV CPMS (US) [<mailto:Edward.L.LeBlanc.III@usace.army.mil>]
Sent: Thursday, September 07, 2017 2:49 PM
To: Lyssy, Gregory <lyssy.gregory@epa.gov>; Eric.Schreckengost@fema.dhs.gov;
Shoshana.Resnick@fema.dhs.gov; Ansley, Hubert R (Bo) CIV USARMY CESAM (US)
<Hubert.R.Ansley@usace.army.mil>; CESWG-EOC <EOC.CESWG-EOC@usace.army.mil>; CESWF-EOC, EOC
<CESWF-EOC@usace.army.mil>; Lammers, Gary D CIV USARMY CEMVK (US)
<Gary.D.Lammers@usace.army.mil>; Fogarty, John G Jr CIV USARMY CEMVN (US)
<John.G.Fogarty@usace.army.mil>; Greiner, Glenn L III CIV USARMY CESAM (US)
<Glenn.L.Greiner@usace.army.mil>; Powers, Robert E II CIV USARMY CENAB (US)
<Robert.E.PowersII@usace.army.mil>; Furr, Tony <tony.furr@fema.dhs.gov>; Blanton, Valerie
<Valerie.Blanton@dps.texas.gov>; FLETCHER, Patricia M (Patsy) CIV USARMY CEHQ (US)
<Patsy.L.Fletcher@usace.army.mil>; Stark, Kerri D CIV USARMY CESWT (US) <Kerri.Stark@usace.army.mil>;
Hargis, Edwin C CIV USARMY CESWL (US) <Edwin.C.Hargis@usace.army.mil>; Latoya.Leger@fema.dhs.gov;
Baird, Charley <Charley.Baird@fema.dhs.gov>; Oberle, Timothy N CIV USARMY CESAM (US)
<Timothy.N.Oberle@usace.army.mil>; Dunn, Melinda <Melinda.Dunn@fema.dhs.gov>; Slie, Brian
<Brian.Slie@fema.dhs.gov>; Boone, William <William.Boone@fema.dhs.gov>; Clark, Mark D CIV USARMY
CEHQ (US) <Mark.Clark@usace.army.mil>; Randon, Frank CIV CEHQ NCR2 (US)
<Frank.Randon@usace.army.mil>; Stuart.W.Kuehn@aphis.usda.gov; Elizabeth.D.Kelpis@aphis.usda.gov;
Jimmy.W.Wortham@aphis.usda.gov; Soberal, Elizabeth <Elizabeth.Soberal@fema.dhs.gov>; Walsh, Chris
<Chris.Walsh@fema.dhs.gov>; Harris, William <William.Harris@fema.dhs.gov>; McAteer, Mike
<mcateer.mike@epa.gov>; Ramsbottom, Stephen E CPT USARMY CESPL (US)
<Stephen.E.Ramsbottom@usace.army.mil>; Letarte, Mathew R <Mathew.R.Letarte@usace.army.mil>;
Barb.Sturner@fema.dhs.gov; tarisha.cockrell@fema.dhs.gov
Subject: SitRep 7 Sep 2017

See attached

USACE SITREP

DEBRIS

6 September 2017

Mission: Provide Technical Assistance for Debris Recovery per FEMA direction.

Planning cell strategizing for potential DFA mission assignment.

USACE TA Reps:

Name	Role	Location
Edward LeBlanc	Debris SME, Team Leader	IOF, Austin
John Fogarty	Debris SME, Field Lead	Field, Team 2
Glenn Greiner	Debris SME	Field, Team 2
Robert Powers	Debris SME	Field, Team 1
Arianna Raymundo	Debris SMS	Field, Team 1
Heather Grommet	Debris SMS	Field, Team 1
Dan Williams	Debris SMS	Field, Team 2
Michelle Lockhart	Debris SMS	Field, Team 2
Kim Codde-Getchel	Debris SMS	Field, Team 2
Steve Sabillo	Debris SMS	Field, Team 2
Gary Lammers	Debris MM	JFO
Lamar Jenkins	Debris SME	JFO
Erica Mark	Debris SME	Field, Team 1
Jaime Ramirez	Debris SMS	Field, Team 2
Issac Brown	Debris SMS	Field, Team 2
Jonathan Whipple	Debris SMS	Field, Team 2
Steve Pittman	Debris SMS	Field, Team 2

- I. Current Field Ops
 - a) Technical Assistance
 - Team 1
 - i) Goliad
 - (1) No action
 - ii) City of Wharton

- (1) Team continued debris assessments in the City of Wharton.
 - (2) Currently at 15,000 CY in the northern limits of the city boundary.
 - (3) Assessments in the County of Wharton will be continued on 7 September.
 - iii) Wharton County
 - (1) Team met with the Wharton County EMC, Andy Kirkland (County Coordinator), and Debbie Cenko (Deputy).
 - (2) County has an MOU with the City of Wharton to use their debris removal contractor (Ashbritt). They do not have a current monitoring contract.
 - (3) May need USACE representatives to train force account labor in the next 1-2 days.
 - (4) County indicated an estimated 500 homes impacted by flooding, and indicated Ashbritt wants to run 2-3 trucks.
 - iv) City of Edna (Jackson County)
 - (1) Discussed emergency procurement of debris contracting with City of Edna manager, Don Doering.
 - v) City of Tivoli (Refugio County)
 - (1) City of Tivoli estimated debris on Row, at 25,000 Cy 85% vegetative and 15% C&D. Citizens still bring out debris to ROW. They have not started hauling away they will be using Refugio County contract.
 - vi) City of Bayside (Refugio County)
 - (1) City of Bayside estimated debris on ROW at 20,000 CY 60% vegetative and 40% C&D. Citizens still bringing out to ROW. They will be using Refugio County contract as well. 20 structures will likely need to be demolished these quantities were not counted.
- Refugio County
- vii) County of Refugio contacted us this morning. Yesterday the RFP closed for the monitoring contract and they received no bids. They have asked for us to train their employees. We offered and they have decided to re-procure. RFP should go out tomorrow for monitor.
 - viii) City & County of Victoria
 - (1) City of Victoria reported 5,327 CY for a total of 19,227 CY in 5 days of operation.
 - (2) County of Victoria reported 7,381 CY for a total of 27,752 CY in 5 days of operation.

Team 2

- i) Harris County – City of Houston
 - (1) Debris SMSs visited McCarty Landfill, observed trucks being measured
 - (2) Debris SME and SMS visited Barker reservoir, observed flood levels have dropped significantly in the Cinco Ranch area near S. Fry and Mason Dr. Debris beginning to be placed on ROW.
- ii) City of Houston

- (1) canvassed areas along the Buffalo Bayou and noted many areas downstream of the Barker Dam remain flooded. Some debris being placed in ROW along Chimney Rock.
 - (2) attended City of Houston daily debris removal status meeting. Obtained maps for Debris Zones designated by City of Houston. Discussed process for requesting DFA with Mr. Harry Hayes.
- iii) Chambers County
 - (1) Debris SMS met with EM Coordinator (Bill Vola). Chambers County executed clause in contract with Crowder Gulf to convert pricing from sliding scale based on mileage to a flat rate to direct haul.
 - (2) Observed truck certification by True-North of Crowder-Gulf's subcontractor's two gooseneck trailers, 37 and 48 CY.
 - (3) Canvassed Winnie, debris on ROW appears minimal at this point
 - (4) Canvassed Legends Bay neighborhood, several streets with significantly debris.
 - (5) **City of Baytown (separate entity)**: True-North certified five trucks yesterday, four started hauling today.
- iv) Liberty County
 - (1) Debris SME received a call from Liberty County Emergency Management Coordinator (Tom Branch). Mr. Branch indicated he submitted a STAR request to consider using the USACE to handle debris in Liberty County. Mr. Branch is concerned that his prepositioned debris contract may be non-compliant since it was solicited thru the Houston-Galveston Area Council.
- v) Walker County
 - (1) traveled to Huntsville and met with EMC Butch Davis, staff and FEMA Div. Supervisor Rick Stiff.
 - (2) Canvassed Walker Co for Debris in areas designated by Co. Commissioners & EM Chief. Small amount of debris noted.
- vi) Fort Bend County
 - (1) met with Fort Bend County Debris Manager (Marc Grant - 832-473-2730) and their debris contractor Ashbritt.
 - (2) Fort Bend County also has awarded monitoring contract to TetraTech.
 - (3) Discussed debris operations, final disposal landfills, debris management sites, gated communities, anticipated quantity, and timeline for commencing work. Ashbritt anticipates beginning certifications in the next day or two with hauling commencing by Friday. Canvassed areas in Fort Bend County.

II. Future Operations

a) Technical Assistance

- i) Team 1 moved to new lodging in Matagorda County.

- ii) Team 1 will head to Rockport EOC for a 0900 meeting, and will assess operations in Aransas County on 7 September
- iii) Team 1 will estimate debris in Wharton County
- iv) Team 2 will witness debris truck certification and debris removal in Harris County and City of Houston area. Attend debris status meetings in Harris County and City of Houston.
- v) Team 2 will witness truck certifications and canvass debris areas in Chambers County
- vi) Team 2 will coordinate with Galveston County/Cities and Brazos County/Cities
- vii) Team 2 will make contact and canvass San Jacinto County and Waller County
- viii) Team 2 will meet with Harris County concerning debris operations progress
- ix) Team 2 will update debris County/City database.
- x) Team 2 will review model data and update based on field observations.