



August 15, 2014

Charles David Abshire  
EPA Project Coordinator  
United States Environmental Protection Agency  
Region 6  
1445 Ross Avenue  
Dallas, TX 75202

RE: Request for Schedule Extension – Phase Two Remedial Design/Remedial Action Work Plans  
United States of America and State of Texas v. Alcoa Inc., et al.; CA No. 3:12-cv-00210  
Malone Service Company Superfund Site - Texas City, TX

Dear David:

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent Decree (CD) for Remedial Design/Remedial Action (RD/RA) at the Malone Service Company Superfund Site in Texas City, TX, this letter is to request and confirm the 60 day schedule extension for submittal of the draft Phase Two RD/RA Work Plans that you verbally granted during the Phase Two Basis of Design meeting on July 9, 2014. This request is required to due to issues encountered during the rehabilitation of the injection wells and the additional water management design work being completed by the MCP. The draft Phase Two RD/RA Work Plans were originally due August 21, 2014 and will be submitted no later than October 20, 2013.

Should you have any questions, please call me at 919-539-1928.

Very Truly Yours,

*Bob Piniewski*

Robert Piniewski  
Project Coordinator

cc: Marilyn Long – TCEQ  
Malone Cooperating Parties  
Steve Jawetz, Common Counsel