



DAILY REPORT

PAGE 1 OF 1

PROJECT	San Jacinto River Waste Pits TCRA			CONTRACT NO.	
CONTRACTOR	USA Environment, LP		SUPERINTENDENT	Ron Griffith	
DAY OF WEEK & DATE:	Wednesday, July 27, 2011			REPORT NO.	158
WEATHER	Partly sunny, moderate wind from south		TEMPERATURE	L:80° H:100°F	
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:			MAJOR EQUIPMENT ON JOB (Size/capacity):		
2 – USA Environment (USA)			416 Backhoe		
TIDE INFORMATION:			HEALTH AND SAFETY INFORMATION:		
Time:	Location:	Height (inches):	No incidents or near misses on this date.		
<p>Summary of Progress on this Date:</p> <ul style="list-style-type: none">Transported one roll-off box to the landfill that was used to dispose soil from the guardrail post holes and wood forms used to construct concrete bases for the signs at SJRWPUsed a backhoe to grade ruts along the TxDOT ROW haul road and to spread the remaining crushed concrete road baseDemobilized the following items from the Admin area:<ul style="list-style-type: none">All furniture used in the trailersThe last remaining trailerThe last remaining security cameraDumpster <p>Persons On-site on this Date: USA Environment – Ron Griffith and 1 crew</p> <p>Note: An Anchor QEA field representative was not on-site on this date due to limited activity and demobilization. The summary of progress reported was obtained from USA's Project Superintendent. Daily reports will discontinue following the final site walkthrough on August 1, 2011.</p>					
PHONE LOG:					
15:00 R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss remaining work tasks and project close-out.					
SITE PHOTOS/VIDEOS TAKEN: (attached below)			FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:		
None.			None.		
FIELD REPRESENTATIVE	None.	HRS	N/A	DATE	7/27/11

(Signature on Hardcopy)