



DAILY REPORT

PAGE 1 OF 3

PROJECT	San Jacinto River Waste Pits TCRA		CONTRACT NO.	
CONTRACTOR	USA Environment, LP		SUPERINTENDENT	Ron Griffith
DAY OF WEEK & DATE:	Tuesday, June 14, 2011		REPORT NO.	127
WEATHER	Sunny, moderate wind from southeast		TEMPERATURE	L:75° H:95°F
<u>NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:</u>		<u>MAJOR EQUIPMENT ON JOB (Size/capacity):</u>		
10 – USA Environment (USA)		LaBarge Property Komatsu PC300LC Excavator (2) Komatsu PC200LC Excavator Komatsu D61 Dozer Deere 624J Front-end Loader Deere 644J Front-end Loader Crane Work boat with winch Barge-Mounted Excavator (2) 'Jim Dandy' Tug Boat Jon Boat Aggregate Transport Barge (all water-based equipment idle on this date)		
<u>TIDE INFORMATION:</u>		<u>HEALTH AND SAFETY INFORMATION:</u>		
Time:	Location:	Height (inches):	No incidents or near misses on this date.	
<u>CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:</u>				
06:55 Randy Brown and Sam Werner (Anchor QEA) on-site at the Admin area; USA crew and Miller Drilling (2 crew) already on-site.				
07:00 USA, Anchor QEA, and Miller Drilling participated in a tailgate Health and Safety Meeting, led by Blane Carlisle (USA Health & Safety Officer). Main topics: stay hydrated and beware of biologic hazards, particularly snakes.				
07:10 Today's Projected Work Objectives for USA and their subcontractors: <ul style="list-style-type: none">• Miller Drilling to begin decommissioning of four monitoring wells (two nested pairs) adjacent to the south berm that were installed as part of the RI/FS• Site cleanup and equipment maintenance				
07:30 R. Brown, S. Werner, and Miller Drilling mobilized to the TxDOT ROW/SJRWP area to inspect the monitoring well locations.				
08:00 Miller Drilling off-site to obtain supplies for the monitoring well decommissioning.				
08:30 Lam Tran (TCEQ) arrived at the Admin area; Mr. Tran is on-site today to observe the monitoring well decommissioning work.				



DAILY REPORT

PAGE 2 OF 3

- 09:30 Miller Drilling returned to the TxDOT ROW/SJRWP area with the necessary supplies; R. Brown, S. Werner, L. Tran (TCEQ), and V. Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area.
- 10:00 R. Brown and V. Leos mobilized to the Admin area; S. Werner, L. Tran (TCEQ), Miller Drilling, and D. Lynn (USA) remained at the TxDOT ROW/SJRWP area for the monitoring well decommissioning work.
- 12:30 R. Brown departed the Admin area, off-site for the day.
- 14:30 R. Brown participated in a conference call between Anchor QEA, USA, MIMC, and IP regarding the collection of additional probing data in the Eastern Cell and Northwestern Area on an evenly-spaced grid pattern.
- 17:30 S. Werner, L. Tran (TCEQ), Miller Drilling, and D. Lynn (USA) completed monitoring well decommissioning work for the day. MW-S03 and MW-D03 have been decommissioned. MW-S01 and MW-D01 will be decommissioned tomorrow, June 15, 2011. All personnel departed the site for the day.

Summary of Progress on this Date:

- Assisted Miller Drilling in the decommissioning of MW-S03 and MW-D03 adjacent to the Eastern Cell
- Site cleanup and equipment maintenance

Persons On-site on this Date:

USEPA – Valmichael Leos

TCEQ – Lam Tran

Anchor QEA – Randy Brown, Sam Werner

USA Environment – Ron Griffith, Blane Carlisle, and 8 crew

Miller Drilling – 2 crew

Cover Material Delivery Summary as of this Date:

Material	Stone Size (D ₅₀)	Units	Delivered 6/14 (units)	Delivery Verification Method	Preceding Delivered Total	Total Delivered for Project
Armor Cap A	3"	ton	0	weigh tickets	15,248	15,248 (122%)*
Armor Cap B/C	6"	ton	0	weigh tickets	8,794	8,794 (71%)
Armor Cap C	6"	ton	0	weigh tickets	10,069	10,069 (94%)
Armor Cap D	8"	ton	0	weigh tickets	20,641	20,641 (78%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern Cell and is not counted in the amount of Armor Cap A rock placed.



DAILY REPORT

PAGE 3 OF 3

Cover Material Placement Summary as of this Date:

Material	Stone Size (D ₅₀)	Units	Placed 6/14 (units)	Verification Method	Preceding Placed Total	Total Placed for Project
Armor Cap A	3"	ton	0	contractor measure	12,459	12,459 (100%)
Armor Cap B/C	6"	ton	0	contractor measure	8,794	8,794 (71%)
Armor Cap C	6"	ton	0	contractor measure	9,708	9,708 (91%)
Armor Cap D	8"	ton	0	contractor measure	20,641	20,641 (78%)
All Types:						51,602 (83%)

PHONE LOG:

14:30 R. Brown participated in a conference call between Anchor QEA, USA, MIMC, and IP regarding the collection of additional probing data in the Eastern Cell and Northwestern Area on an evenly-spaced grid pattern.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

None.

None

FIELD REPRESENTATIVE

Randy Brown, Sam Werner

HRS

10

DATE

6/14/11

(Signature on Hardcopy)