

REDACTED VERSION

ecology and
environment, inc.

International Specialists in the Environment

Job Number: KJ 6102

Removal Site Assessment

Westbank Alberta

Mareno, Jefferson Parish, Louisiana

TDD# 506-9687-012

PAN# 017301SFXX

Master Log # 7

Logbook 14 of 26
2nd 7/26/99

E & E Job Number KJ61#2

Telephone Code Number Baton Rouge Office (504) - 291-4698

Site Name Westbank Asbestos

City/State Maness / Louisiana

TDD 506-9607-012

PAN 017301SFXX

SSID _____

Start/Finish Date 3/13/97 / 4/07/97

Book 14 of 26
GRD
7/26/99

E & E Emergency Response Center: (716) 684-8940

E & E Corporate Center: (716) 684-8060

MEDTOX Hotline: (501) 370-8263

E & E Safety Director (Home): (716) 655-1260

3/13/97

SO 4-9607-012

0700 START Nagurni, E&E Hammatt, Whitburn, Looney
Rillera, and J. Bassell on-site. IT, Quality, Navy
USADEC, and EPA Martin on-site.

0702 ST START Personne held site safety meeting. Talked about lifting
0705 IT safety meets over.

0707 E&E Whitburn held site safety meeting - see site safety
plans. Weather - cloudy, rain expected, humidity - 95%,
SW winds, temp - 68°F high 75°F. Scope of Work -
continue door-to-door for signature on site sketches, mark Acm
sites for removal, public relations, and removal funded activities.
see removal funds logbook.

0710 E&E Whitburn, J. Bassell, and Hammatt working on site
files to get signatures on sketches. START Rillera and
E&E Looney working on removal funded activities.

0730 START Nagurni and EPA Martin attended meeting at USADEC
trailer. Quality working on sites 390, 409, 365, 471-80%,
109-75%. Today will go to 327/328, 606, 365 finished by
9:00 am, move to 369, 571 continue then 209, 109 move to 043, and
590/591 to reinforce and bolter return trip to 329 - without concrete or

0731 Cmrs. Blvd. Rola working on sites 580, 089, 154/155, 590, 591,
at foot ^{3/13/97} Site 079 need notice to proceed for restoration.

0750 Design drawing strips with/without Acm in middle.

0756 Meeting over. START Nagurni working on site sketch. E&E Hammatt
at Whitburn preparing for door-to-door. E&E J. Bassell making
phone call to set up appointment for signatures on sketches.

0859 E&E Hammatt and Whitburn departed command post to conduct
door-to-door.

0915 START Nagurni informed IT Clifford about site 509 needing additional
excavation - he will notify Quality.

0924 START Nagurni and EPA Martin departed from ^{3/13/97} (b) (6) on (b) (6)
Avenue to discuss removal of Acm on his property.

0932 START and EPA arrived at (b) (6) to talk to (b) (6)

0945 (b) (6) not done - EPA and START departed site to town other area.
2 - 3 hog n. - Nagurni

3/13/97

SOC-9607-012

1000 START Auguri and EPA on [REDACTED] (b) (6)

in process to observe removal and restoration

1030 START at EPA on [REDACTED] to look at sites
for removal.1045 START Auguri and EPA master returned to command post
Eve Hammitt and Whitchurch continued door-to-door for
signature. Eve Howell continued calling residents.1110 START Auguri and EPA master departed to meet with Mr.
Sagrane at [REDACTED] site 293 (b) (6)1114 START at EPA arrived at site 293 & [REDACTED] ad EPA master is
talking to him. He informed EPA master that he had talked to
the Jefferson Park Council ad he believed he has been discriminated
against because of his age.1120 EPA master explained to him that his property was not on the legally
fixable list; however, that the EPA would indeed remove the ACM
on his property. [REDACTED] earlier felt that the asbestos
strip was good ad to leave it alone, but when he saw other residents
getting concrete driveways; that what he wants. EPA master attempted
(b) (6)1140 to explain to [REDACTED] the logic of the removal and restoration
with like material in a functional area. A heavy rain began
to fall with lightning.

1152 EPA ad START departed at 293 for command post

1200 START Auguri on lunch break.

1220 Eve Hammitt, Whitchurch, and Howell on lunch break.

1300 START Auguri off lunch break. Continue working on site
sketches.1320 Eve Hammitt, Whitchurch, and Howell off lunch break and
continued to investigate new sites and get signatures from
homeowners for restoration.1407 START Auguri, Eve Hammitt ad Whitchurch departed command
post to mark sites 547, additional to 290, and Phase II at 299.

1413 Arrived at site 547 at [REDACTED] (b) (6) to mark ACM

1517 Completed marking sites 547 and departed for site 290 to mark.
Aug - Noggin

3/13/97

506-9607-012

(b) (6)

1528 START arrived at site 290 at [REDACTED] Manassas to
 work area where shed has been removed - place II reward A com
 in driving already removed.

1542 Completed site 290 and proceeded to re-paint back yard at
 site 289.

1547 START Noggin and E+E Whitehead and Hammitt departed Excelsior St
 for command post.

1558 START Noggin and E+E Whitehead and Hammitt return to command post.
 E+E & Howell working on site files and E+E Hammitt and Whitehead
 preparing to go door-to-door and investigate new sites.

1639 E+E Hammitt and Whitehead departed command post to door-
 to-door and investigate new sites. START Noggin going over
 site sketches with EPA Martin to sign off. E+E Howell
 working on site files and calling residents.

1742 E+E Hammitt and Whitehead returned to command post.

1754 START ^{TMW. 3/13/97} Noggin, E+E Hammitt, E+E Howell,
 START Allen, E+E Whitehead and Jones off-site.

1815 START Noggin off-site. EPA Martin remained.

1832 Summary of Events on 3/13/97

- continued to investigate new sites, door-to-door for site
 access and signatures on site sketches
- continued public relations
- marked one site and two on Excelsior for place II reward.

Future Plans

- continue public relations, site access, door-to-door for
 signatures for restoration, draft POLCEP # 8
- Hours
- see PAN trading sheet

Z. Guy n. Noggin

• 3/14/97

506-9607-012

0655 START Naguin, E+E Hammitt, J Dorsell, Looney, Riller, and Whitburn arrived on-site. EPA Martin on site IT, Nola, Quality, and USACOE on-site.

0705 IT held tool box safety meeting - talked about soft glasses.

0705 E+E Whitburn held site safety meetings - see site safety plan. Weather - sunny to partly cloudy, temp - 70°F, high 80°F, high, variable wind, frost will be passing through today. Scope of Work - continue down the lane to get site access, signatures on site sketches, and possibly mark Acre location.

0709 Safety meeting over. E+E Hammitt and Whitburn preparing for down the lane. IT Dorsell going through site files and sorting date line. START Naguin celebrating low flow pump for air monitoring.

0730 START and EPA attended meeting at USACOE trailer. Quality will be working on sites 606, 327/328, 369, and 209, then go to 43, 509, and 379. 507 and 377 are new digs. Planed to repair gas line to [REDACTED] site 571. Nola working on 580, 154/155, 882, + 590 started on today. Nola will be working on Sunday. START needs to sketch 205 and 363.

0756 Meeting over. Nola will not be working on Sunday per USACOE. START, EPA, + USACOE discussed removal + restoration.

0830 E+E Whitburn and Hammitt departed command post for signatures on site sketches and to investigate new sites. E+E J Dorsell continued calling resident and site filing.

0912 START Naguin, EPA Martin, and USACOE departed command post to get signature from [REDACTED] on site sketch to proceed with restoration.

0921 START, EPA, and USACOE arrived at site 108, [REDACTED] Westway to get [REDACTED] signature. START Naguin went over restoration on the site sketch with her.

0937 [REDACTED] signed the site sketch and START gave her copy.

0941. START, EPA, and USACOE departed site 108 for command post.

0952 START, EPA, and USACOE arrived at command post.

John Naguin

3/14/97

506-9607-052

1000 E+E Whitechurch and Hammatt continued investigation of new sites and getting signatures on site sketches. E+E Dorsell calling homeowners arranging for appointments. STANT Nagrin going over sketches with EPA Martin.

1050 STANT Nagrin began drafting PDRREP #8.

1123 STANT Nagrin and USA COE White departed command post for site A.

1133 STANT Nagrin and USA COE White arrived at site 408/409 (b) (6)

(b) (6) STANT found additional AC in side yard from driveway into yard. Party will return to close on - in yard

1148 STANT Nagrin and USA COE White departed site 408/409 for command post

1159 STANT Nagrin and USA COE White arrived at command post. E+E Hammatt and Whitechurch have been working on door-to-door and now on lunch break. E+E Dorsell has been calling residents to set up appointments and now on lunch break. STANT Nagrin on lunch break.

1230 STANT Nagrin off lunch break - copying site sketches for FT.

1300 E+E Hammatt and Whitechurch off lunch break and continued door-to-door. E+E Dorsell continued calling residents.

1342 E+E Hammatt and Whitechurch return to command post.

Note - they only took a one half hour lunch.

1405 E+E Whitechurch and Hammatt departed site to continue door-to-door. E+E Dorsell continued calling local residents.

STANT Nagrin working on PDRREP #8.

1450 E+E Dorsell departed command post to get office supplies and keep mode.

1530 E+E Dorsell return to command post and began to call residents who called in on the hotline. E+E Whitechurch and Hammatt continued door-to-door for signature on sketches and to investigate new sites. STANT Nagrin working on site files, asbestos training, and questions about restoration

Jean Nagrin

Jean Nagrin

3/14/97

506-9607-012

7

1627 202 Hammitt and Whitchurch return to command post from door-to-door. STANT Nagurni and Roger Clifford with IT contacted (b) (6) about the gas being shut off and the plasma not being able to regain the heat with heat went until Monday. She said OK and will make the arrangements.

1658 STANT Pillers, Ed Soonee, Hammitt, Whitchurch, and Thorsell off-site. STANT Nagurni working on site approvals and auditory logbooks.

1736 STANT Nagurni offsite with EPA Matrix.

1743 Summary of Events on 3/14/97

- continued door-to-door to investigate new sites and get signatures for restoration
- continued public relations
- air samples with low flow pump at 2 sites
- site 108 (b) (6), signed restoration sketch

Future Plans

- continue door-to-door, photo & video documentation
- begin putting together photo album.

Hans

- see PAR tracking sheets

2/08
Nagurni

3/15/55

504-9607-012

0650 STANT Nagini ad Rillers, E+E Hammitt, Looney, Thorrell, and Whitchurch on-site. IT, quality, Nola, ad USAOE arrived on-site.

0700 IT had Genome led site safety meeting - bad weather, heavy equipment.

0705 IT meeting over.

0709 E+E Whitchurch led site safety meeting - see site safety plans. Weather - partly clouds, temp high ~65°F, No wind, low humidity. Scope of Work - continue door-to-door, public relations, site files, photo and video documentation.

0712 Safety meeting over. E+E Whitchurch, Thorrell, ad Hammitt began working on site files for door-to-door for site access and signatures for restoration. STANT Rillers and Looney working on removal funded activities.

0730 STANT Nagini attended meeting at USAOE trailer.

Quality working on sites 369, 379, 327/328, 320 and 408/409. 509-100%, 327-100%, preped 328, 606-100%, 369-90%, 209-100%, 043-40%.

worked on yesterday. On IT site 571, building was out of code, will be back on by Monday. Discussed problem about gas line and inspection of house up to code.

Site 390 (b) (6) and 571 high priority for restoration.

0744 EPA Martin arrived on site and attended meeting. EPA Martin informed all parties that we can temporarily can relocate residents when necessary. STANT will get a letter for release of liability to get the homeowner to sign. Nola

0800 working on 590/591, 565, 107, 308/309, 310, and

079. Completed site 090.

0804 USAOE Rivers was able to get fine limestone for backfill to Vulcan material.

0811 Went over site sketches about restoration. Transition areas and homeowner about replacement midways.

From Nagini

3/15/97

506-9607-012

9

0822 Discussed boat radio due to heavy traffic. Does
now have a 6 inch buffer around gas lines.

0835 Meeting over. STANT Nagui discussing site with EPA
and USA COE.

0855 STANT Nagui showing 2 or Whitelock how to
operate the photo take program and he began to
assemble the photographic log. 2 & C Hammitt and
J Howell out going door-to-door for site access
and signatures for restoration.

0932 STANT Nagui contacted Mrs. Coe at [REDACTED]
Let me at site 571 about EPA, IT, and STANT coming
by to see how she was doing without gas. She said come
by in one half hour. STANT Nagui notified EPA
Marti.

0950 2 & C Hammitt and J Howell returned to command post.

0955 STANT Nagui, EPA Marti, and IT Rose Clifford departed
command post to speak to [REDACTED] about gas at site 571.

1003 Arrived at site 571 and proceeded to talk to [REDACTED] about
gas problem. She explained about the dog getting out - EPA Marti
will temporarily repair the fence to restrict the yard for the dog
cannot get out.

1017 EPA Marti offered to re-enburse them [REDACTED] if they
decide to move to a hotel thru weekend if it gets to cold and
EPA will deal with rent in back. EPA may also put a
electric heater for them if they want. Resident is back
in Cathy Weightman at [REDACTED]

1022 [REDACTED] (b) (6) reported a electric heater in which IT Clifford
will take care of.

1029 I invited talking to [REDACTED] (b) (6). Went talk to resident
in back.

1032 EPA Marti offered to resident in apartment George William
would like to put in hotel overnight with Palms - IT will
handle arrangement

23 in Nagui

3/15/97

506-9607-012

(b) (6)

1040 START Auguri, EPA Martin, and IT staff departed.

St. Ghetra for command post

1042 START, EPA, and IT returned to command post.

1100 START Auguri departed command post to close out monthly rental on van. E+E Whitfield continued working on photolog and E+E Hammitt and J. Howell continued door-to-door.

1134 START Auguri returned to command post from Enterprise rented car.

1205 START Auguri, E+E Hammitt, Whitfield, and Howell in lunch break.

1305 off lunch break. E+E Whitfield continued photo log.

E+E Hammitt and ^{from 3/15/97} Whitfield ^{from 3/15/97} Howell conducting door-to-door for site access and signature on site shelter. START Auguri working on PCREP #3.

1500 START Auguri continued working on PCREP #3, E+E Whitfield continued photo taking, and E+E Hammitt and J. Howell continued door-to-door for site access and signature on shelter.

1620 E+E Hammitt and J. Howell returned to command post from door-to-door and began filing. E+E Whitfield continued photo log.

1700 E+E Hammitt, Whitfield, and J. Howell departed site for the day. START Auguri working on team leader brief report, START Dillen and E+E Sooney returned to command post.

1727 START Auguri and Dillen and E+E Sooney off-site.

Summary of Events on 3/15/97

- continued door-to-door for signature on shelter and investigate new sites
- drafted PCREP #3, to be completed Monday
- setting up site 571 with Lester/hotel - apartment in building - IT set arrangement

Future Plans

- return Monday to nail A/C on site for removal, continue door-to-door for site access and signatures on shelter, PCREP #3

Non - see P&P Training sheetFrog - Auguri

3/17/97

506-9607-012

0702 START Nagin and Day arrived on-site - departed Baton Rouge at 0535 hours. E&E Jones and Whitburn on-site at 0700 hours. IT, USAOE, quality, all Nola on-site.

0703 IT safety meeting over.

0716 E&E Whitburn held site safety meeting - see site safety plans. Weather - cloudy, temp ~60°F, high 65°F, rain chance 80%, S/E wind. Scope of Work - continue quality relations, meet Acn sites for review, get signature on site schedule, site access agreement.

0718 Safety meeting over. E&E Whitburn working on-site file for sketching of works. START Day working in database. E&E Jones preparing for sampling.

0730 START Nagin attended meeting at USAOE with quality, IT, USAOE, all Nola. Quality will be working on sites - 369-100-6, 328-100%, 720-80%, 708 working on 491, 328, ready 374, 408/409, 320, + 043. Go to 491 after 328, 381, and 137. CDEQ has received complaint about son playing in shelter and they took care of it. Nola working 079, 545, 210, and 311. Nola will be upgrading crews.

0744 Meeting over.

0830 START Nagin departed command post for (b) (6) in Manassas to investigate someone that does not removal of Acn is sentinel.

0850 START Nagin arrived at (b) (6) in Manassas almost with IT Ted Devone who showed START Acn going to sentinel in front of (b) (6) all in rear driveway from (b) (6) in background of (b) (6) - therefore, need to get access agreement from (b) (6)

0851 START Nagin departed (b) (6) for command post.

0903 START Nagin returned to command post. E&E Whitburn continued plate tracker. E&E Jones and START Day working on removal fund deal.

3/17/97

3/17/97

506-9607-012

1039 START Nagrin organizing site files and equipment
E&E Whitbread continued photo track

1200 START Nagrin ad E&E Whitbread on lunch break

1215 START Keeley Johnson and Maggie Si arrived on-site.

1230 START Nagrin off lunch. START Johnson ad Si off-site
for lunch. START Nagrin working on site files.

1300 E&E Whitbread starting calling residents and continued
phototracker.

1303 START Si ad Johnson returned from lunch. START
Si will assist removal funded crew. START Johnson
preparing list of site for removal. START Nagrin
working on PD-NER 3 ad working on problem with
residents on restoration.

1520 START Johnson ad E&E Whitbread departed command post
for door-to-door for new site ad signature on site sketches.
START Nagrin continued working on site sketches.

1640 START Johnson and E&E Whitbread returned to command
post and tracking number of confirmed site. START
Nagrin QA/QC photo tracker.

1730 Samples team return to command post. E&E starting still
do not arrived due to reservation problems at airport.

1800 START Si, E&E Whitbread ad Tandy off-site.

1812 START Nagrin, Dog, ad Johnson off-site.

1830 Summary of Events

- continue to investigate new site - up to 105 (6 site investigated)
 - conducted public relations - restoration & removal
 - continued site filing ad database
- Actions Plans
- send A in site for removal, continue public relations, ad
get signatures on sketches

Home

- see PW tracking sheets

From Nagrin

3/18/97

506-9607-012

0654 START Paganini, Day, Johnson, and E&E Starting on-site. EPA John Martin on-site.

0659 START Lin, E&E Whitehurst, and E&E Soney on-site.

0700 IT Ted Jerome held safety meeting - talked about work, PPE, and safety procedure.

0703 IT safety meeting over.

0704 E&E Whitehurst held site safety meeting - see site safety plans. Weather - cloudy, 93% humidity, SW wind switching to NW, rain expected this afternoon, temp 71-81°F.

Scope of Work - mark ACM sites for removal, doer-to-door for site access and signatures on schedule.

0712 Safety meeting over. Scope of Work assignments - ITANT Johnson, E&E Whitehurst and Starting will mark ACM sites for removal. START Day and Lin and E&E Soney will work on removal funded activities.

0730 START Paganini and EPA Martin attended meeting with USACOE, IT, quality, and Nola. Quality working on sites - site 491 - 90%, 327/328 - 100%, 494 - 20%, 379 - 100%, 408/409 - 100%, 320 - 100%, 381 - 50%,

043 - 60%. Today working on 491, 493, 494, 460, 525, 381, 487/488, 043 on hold, start 137, and hold at 430. Rest of parking lot in compound should be ready soon, need 3 more loads of limestone,

0735 by Thursday, quality still at 5 crews, USACOE wants to increase to 6, then up to 8 crews. Averaging 4 a day with 5 crews, quality can do 30 sites with 6 crews, they claim. EPA would like 30 sites ^{TM 3/18/97} a week done.

0741 Nola - 545 - 90%, 679 - 90%, 034, 582, 210/211, 024, 154/155, 107, and 580. Need to put 571 on his priority. and do 570 at same time.

0750 (b) (6) At 590 has leaking water line and needs to be again/replaced before concrete can be poured.

Frog m. Paganini

3/19/57

SO6-9607-012

0752 From now on on 4 inches of concrete in walkways
and patios inside of 6 inches. Still 6 inches in driveways.

Cement rains 3000 psi with 6 inches sleep concrete.

0755 IT and USA-COE had lengthy discussion on restoration
about composition of sand underneath concrete.

0820 Drained radios - Nols will set their own frequency.

Site Entry: START Johnson, E&E Whithead, and Stirling
departed command post at 0758 hours to monitor sites.

0830 Drained START setting site sketches and working
with homeowner.

0910 Meeting over. START Noyes began calling homeowners
who called the hotline, mostly about restoration.

1030 Team continued to monitor Acm site for removal. START
Noyes continue coordinating activities with EPA and homeowner.

1112 START Johnson, E&E Whithead and Stirling returned to command
post from working.

1130 START Noyes and Johnson and E&E Whithead and Stirling on land
break.

1200 Off land break. START Johnson and E&E Whithead and Stirling
continued monitoring Acm sites for removal. START Noyes
calling residents who called the hotline.

1340 E&E Whithead and Stirling and START Johnson returned to
command post from working sites.

1350 Louisiana Department of Agriculture on-site to issue a cease
and desist order against Nols to stop laying down sod due
to the fact that Nols does not have a landscaper license.
EPA Martin working on the problem.

1410 Louisiana Department of Agriculture off-site. Correction -
they did not issue a cease and desist order, but
a notice of inspection.

1420 E&E Whithead and Stirling, and START Johnson departed
command post to continue monitoring Acm site for removal.

START Noyes working on site with EPA

from Noyes

3/19/97

106-9607-012

1600 START ^{Johnson}~~Agape~~, E+E Whitchurch and Stirling returned to command post from marking A/cn sites for removal. START Agape & Johnston and E+E Whitchurch and Stirling began calling residents about restoration.

1705 Continued calling residents about restoration and getting verbal approvals. START Johnson, and E+E Whitchurch and Stirling working on site sketches and getting signatures from residents on the sketches.

1800 START Agape, Day, Johnson, and Sri and E+E Stely, Sweeny, and Whitchurch off-site.

1830 Summary of Event on 3/19/97

- continued working A/cn sites for removal and getting signatures
- public relations
- N.D. received a Notice of Inspection about laying down sand

Future Plans

- continued working A/cn sites for removal

PM

Day

Gregory

3/19/97

506-9607-012

0659 START Paganin, Day, Lin, and Johnson, and E+E Looney, in Hitchcock, and Staley on-site. IT, Nola, Quality, and USA COE on-site.

0701 IT and Genome held IT tool box safety meeting - talked about house cleaning at sites.

0707 E+E and Whitbeck held site safety meeting - see site safety plan. Weather - cloudy, humidity - 93%, SW-15-16, temp - 70°F today, 30% chance of rain. Scope of work - mark Acm sites for removal, draft EPA weekly, Meredith and Houston will be here to convert old tons to ounces, START Paganin will escort EPA personnel on-site tour.

0716 START Johnson and E+E and Whitbeck and Staley preparing to mark Acm sites for removal.

0732 START Paganin attended meeting Quality, IT, USA COE, and Nola. EPA Martin attending asbestos training in Baton Rouge for asbestos. Oscars flagging on truck. Quality meeting on yesterday - 491-100%, 494-100%, 760-100%, 381-100%, 137-40%, 430-^{100%_{3/19/97}} today - 493, 190, 525, 52^{100%_{3/19/97}}/487/488, and 177 the 603 and 190, 454-2548 043 still on hold due to water. Site 108, planer found leak in sewer line near driveway, four feet deep. Discussed site 205 with ^{100%_{3/19/97}} dust of asbestos in swampy area.

0749 Discussed with lined with Acm on (b) (6) in Westress Restoration - Nola - 571*, 261*, 034, 123*, 590/591, and 570.

570-80%, 545-95%, 580-98%, 107-100%
582-99%, 024-95%, 331-90%, 079-100%, and 098-100% - are being worked on today. 565 will be pulling from board off today and drove out.

0807 Quality will not be working ^{100%_{3/19/97}} Saturday and discussed staging equipment.

0815 Meeting over - START Paganin talking to USA COE about marking site for removal.

John Paganin

3/17/97

504-9607-012

0845 Morning team Johnson, Whitham, and Sterling in field making site in Westwego. Sampling team includes Linn, Tooley, and Dog. STANT Noguiri working on EPA weekly report.

1000 STANT Noguiri working with resident and continued weeds report. 8:02 Whitham and Sterling and STANT Johnson continued making Acon site.

1030 STANT Meredith Kendall arrived on site for comment database to access.

1130 STANT Noguiri completed weekly for EPA monitor and faxed to Soresa.

1145 STANT Noguiri and Kendall departed command post for lunch. 12:45 Whitham and Sterling and STANT Johnson on own for lunch.

1245 STANT Noguiri and Kendall off lunch break. STANT Kendall continued building access data base.

1300 EPA Carl Edgman called - him and other EPA officials will be visiting site this afternoon and would like STANT to escort them to site.

1400 STANT Noguiri going over site shuttle. STANT Kendall continued working on database. STANT Johnson and Whitham and Sterling continued making Acon site for removal Westwego.

1450 EPA representatives Pam Gravin, Wrenstranger, when Stenger, Janette Coats, and Carl Edelman arrived on site.

1500 Representative from Schiller International showed up on site and STANT Noguiri referred them to the EPA and to schedule future visits through the EPA.

1510 EPA, JSA/COE, and STANT departed command post for van after due to observe at 1511 a removal.

1515 Arrived at site 487/100 at [REDACTED] - Hand for EPA to observe a removal at a duplex.

(b) (6)

1535 Departed for [REDACTED] - planned to see completed sites.

Argo - Noguiri

3/19/87

506-9607-012

1540 EPA representatives from Ag-street, USA CoE Bowers and Hulsey, and STANT Nagrin arrived at [REDACTED] Mansfield and showed the sites that have been completed. (b) (6)

1555 STANT Nagrin and USA CoE Hulsey at Bowers departed Area B for command post and Ag-street EPA representative departed for the day.

1606 STANT Nagrin at USA CoE Bowers and Hulsey returned to command post. STANT Kendall continued database. STANT Johnson at E&E Whitehurst and Stanley continued marking sites for removal. STANT Nagrin passed EPA Martin.

1635 EPA Martin called - STANT Nagrin briefed him on today's activities including the Schueler visit.

1740 Marking team STANT Johnson at E&E Whitehurst and Stanley return to command post

1800 STANT Nagrin, Day, Lin, and Johnson and E&E Swanson, Stanley, Kendall; Whitehurst off-site.

1823 Summary of Events on 3/19/87

- Schueler representatives arrived on-site - EPA not present
- EPA representatives from Ag-street were taken on a tour of the site.
- continued marking A on sites for removal
- continued public relations and getting signatures from owners on site sketches
- converted database to access

Future Plan

- continue marking sites at public relations

Ideas

- see PAN tracking sheet

Page

7105

3/20/97

506-2607-012

0658 STANT Nagurni, Johnson, ad Day, & E+E W hutchins
Staling, ad Looney on-site, STANT Li called,
she was left at apartment

0700 E+E Staling departed command post to get STANT
Li at apartment. IT held safety meeting - light
rain in area expected to clear up today

0711 E+E W hutchins held site safety meeting - see site safety
plans Weather - high 67°F, light rain today expected
clears afternoon, 97% humidity, NE winds. Scope of
Work - continue marking Acm sites for removal, database
generation, public, don-to-don for signature

0716 Safety meeting over - E+E Kendale continued working on
database. STANT Johnson ad E+E W hutchins preparing
to mark Acm sites for removal. STANT Day ad
Looney will work on several funded activities. When
STANT Li arrives will be on several funded groups ad
E+E Staling will assist with marking.

0730 STANT Nagurni attended meeting with IT, USACOE,
ad Quality. Quality worked on sites ~~593~~^{3/20/97} 430-75%,
525-100%, 548-50%, 487/488-, 137-100% and
today site 108-100% going back to again review. Today
working on 493, 430, 548 ~~488~~^{3/20/97}, 487, start 454, the
803, 190, 549, 363, ad completed 043 tomorrow. So
back on site 390 with Acm in little pieces and to back on

0737 site 108 with little Acm ad claim of damaged property from sewage.
Quality will install faucet for sampling down water today.

0739 Nola - worked 571, 261, 034, 123, 570, ad 390

Site 505 report about concrete walkway - STANT will investigate.

Nola completed 079 ad 099 yesterday

0757 Meeting over - STANT Nagurni formally sketch # 084,
085, 1091 to IT ad USACOE.

0803 E+E Staling returned with STANT Li. E+E W hutchins
met and got signature from foreman at site 058.

From Page 2

3/20/97

504-9607-012

0815 STANT Johnson ad E&E Whitchurch ad Staley departed command post to continue making A on site. E&E Kendall continued his line. STANT Nagin going over debris base with E&E Kendall.

0930 STANT Nagin calling residents who called the EPA hotline. Rain still falling.

0935 E&E Whitchurch ad Staley ad STANT Johnson returned to command post from working due to rain. E&E Staley ad E&E Whitchurch calling residents ad STANT Johnson working on debris with E&E Kendall.

1100 STANT Johnson ad E&E Whitchurch ad Staley departed command post to make A on sites for removal. STANT Nagin works with IT on site sketches for removal ad restoration.

1240 STANT Johnson ad E&E Whitchurch ad Staley arrived at command post - removed site 493. STANT Nagin on hand break from 1208 to 1230 hours.

1250 STANT Johnson ad E&E Whitchurch ad Staley on hand break.

1320 STANT Johnson ad E&E Whitchurch ad Staley off hand break ad continued making A on site. STANT Nagin departed command post to attempt to get signatures from houses.

1335 Arrived at site 092 - no one home. Problem with signs here - make sure to tell USACOE ad EPA don't miss since nothing appears to be in middle.

1410 STANT Nagin found no one home at sites 80 & 82.

1412 Arrived at site 076 at [REDACTED] Westway ad wet over site sketched with her.

1417 [REDACTED] owner of site 076 signed sketch ad STANT Nagin departed site for another few at sites 80 & 82

1430 No one home at either address, departed for command post

1500 STANT Nagin arrived at command post ad updating site sketches. STANT Johnson ad E&E Whitchurch ad Staley still in field making A on site for removal.

Nugent & Nagin

3/20/97

506-9607-012

1630 Heavy rain began to fall. STANT Nagrin continued work on site sketches and scheduling.

1704 STANT Johnson and E&E Whitham and Staley arrived at command post. STANT Johnson

1710 STANT Dog and Son at Tree Lanes departed site for the day. STANT Nagrin working on site sketches, E&E Whitham and Staley calling residents for signatures, and STANT Johnson updating working database.

1802 STANT Nagrin and Johnson and E&E Whitham and Staley designated command post for the day.

1830 Summary of Events on 3/20/97

- continued working Acre site
- continued public relations

Gregory Day
PM

3/21/97

506-9607-012

0653 START Nagurni and Johnson, E+E Whitbread and Sooley on site. IT, Nola, Quality and USAFCOL on site.

0657 E+E Sterling arrived on-site.

0658 START Si arrived on-site.

0700 IT and Genome held site safety meeting. Talked about steel toe shoes.

0710 E+E Whitbread held site safety meetings - see site safety plans. Weather - clear skies, dry temp - 75°F, overcast low humidity. Scope of Work - continue working Acm sites for removal, public relations, and signatures on sketches.

0715 START Johnson updating working database and will move Acm sites for removal with E+E Whitbread and Sterling. START Si and E+E Sooley on removal funded activities.

0730 START Nagurni attended site ^{TMZD/17} safety meeting at USAFCOL trailer with IT, Nola, and Quality. Quality worked on site - 493-80%, 430-100%, 190-10%, 548-90%, 487-90%, 454-75%, 310, 108, 261 polished. 7 day - 493, 603, 190, 57, 548, 549, 363, 175 (Monday), 454 the site 205. Durum glaze on truck - 2212

0738 Nola completed 424, 580, 565, 582, 570, 50%, 571-50%
to 027 and 580. Today - 261, 565, 591, 590, 154/143
and 619 and 402 and 386 and 570/571 and 122.

0744 Meeting over. START Nagurni and Johnson departed command post to get damage waiver removed from Enterprise van leases.

0838 START Johnson and Nagurni returned to command post. E+E Whitbread and Sterling calling residents about getting signatures.

0900 E+E Sterling and Whitbread and START Johnson departed command post to move Acm sites for removal.

0930 START Nagurni Departed command post for the Ames School in Marners to get permission to access this property next week

For a Mug

3/21/97

JOG-9607-012

0939 START Noggin arrived at the new School to talk to principal.

0947 START Noggin meet with new Principal Barbara Doublet who agreed of getting access to the properties through the school yard.

0955 START Noggin was informed by Principal Doublet that the custodians will be here Monday morning to open fence.

0956 START Noggin waited for Jefferson Buell who's departed to get more maps.

1015 START Noggin arrived at the Yanni Building in Metairie and met with Tony Bonne on getting additional funds for the site maps.

1019 START Noggin received dril and departed Yanni building to attempt to exchange TV/oven for John Martin.

1115 Arrived at Circuit City to exchange the TV/oven for EPA Martin.

1155 START Noggin departed Circuit City for command post

1230 START Noggin arrived at command post ad on land line.

1300 START Noggin off land line. Moving down START Johnson ad Co & Whited and Stirling continued working sites after a 30 minute land break.

1400 START Noggin departed command post to get signatures ^{103/10/97} on site stability.

1410 Arrived at site 491 at [REDACTED] (b) (6) - Harvey - met over sketch with owner at site signed - departed for [REDACTED] (b) (6) Bonne to get signature.

1426 No one home at site 494 at [REDACTED] (b) (6) - Harvey - departed for Westwego site 086 at [REDACTED] (b) (6)

1436 Arrived at site 086 at [REDACTED] (b) (6) - Westwego - no one home.

1448 START Noggin arrived on [REDACTED] (b) (6) at sites 80 & 82 - no one home at either site. ^{103/10/97} - Noggin

3/21/97

506-9607-012

1449 STANT Nagin departed (b) (6) for (b) (6) in Westwego STANT Johnson ad E&E Whitfield ad Sterling continued working Acm sites for removal.

1457 No one home at one of site 094 at (b) (6) Westwego
at site 092 at (b) (6) -Westwego

1503 Returned to site 084 No one home - departed for command post.

1520 Arrived at command post. STANT Johnson ad E&E Sterling updating database. E&E Whitfield returning

1545 E&E Whitfield departed command post to get access agreement from resident in New Orleans.

1557 STANT Johnson ad E&E Sterling departed command post to continue working Acm locations in Westwego.

1715 E&E Whitfield called, stuck in traffic; will go straight to apartments.

1730 IT Clifford said STANT need to get access from (b) (6) Westwego.

1732 STANT Johnson ad E&E Sterling returned to command post for working Acm sites for removal.

1800 STANT Nagin, Johnson, ad Li ad E&E Sonny ad Sterling off-site

1825 Summary of Events on 3/21/97

- continued working Acm sites for removal of public relations

- database entry

Update Plan:

quality will not work tomorrow; therefore, only working of Acm sites will take place

Plan:

- see P&R tracking sheets

2 rays on May



3/22/97

506-9607-012

0653 START Nagin ad T. Johnson and E+E Sterling, Goones, and Whitchurch on-site. IT, USA CoE, ad NVA o-site. Quality will not be working today.

0700 START Li ad E+E Solt Johnson, first time on-site, arrived at site.

0705 START informed IT that will start working sites in about one half hour. START Johnson ad Li ad E+E Sterling, Whitchurch, ad Goones working on field data sheets to split into 3 teams to mark sites for removal.

0725 E+E Whitchurch held site safety meeting - see site safety plan. Weather - clear, low humidity, temp ~70-75°F, no rain. Scope of Work - mark Acm sites for removal and get signatures from homeowners.

0750 START T. Johnson and IT Da Carga departed to mark sites, and E+E S. Johnson and Sterling ad IT Personnel departed to mark Acm sites.

0753 START Nagin and E+E Whitchurch departed to mark Acm sites for removal.

0900 Three working teams continued marking Acm sites for removal. START Li ad E+E Goones continued to investigate new sites.

1100 all teams continued to mark Acm for removal and one team continued door-to-door to get site access for new sites.

1130 all personnel on lunch break.

1200 all personnel off lunch break. Teams include for marking:

START Nagin and E+E Whitchurch; START T. Johnson and IT Da Carga; and E+E S. Johnson and Sterling ad IT Personnel. START Li and E+E Goones continued to investigate new sites and get access agreements.

1230 START Nagin ad E+E Whitchurch completed marking Acm sites and began to get signatures for removal/restoration on site sheets.

1300 all teams continued to mark Acm sites for removal and investigate new sites.

Zhang & Nagin

3/22/97

506-9607-012

1400 all team continued to mark A com sites and investigate new sites as well as getting signatures on site sketches.

1430 STANT Noggin ad E+E Whitehead returned to command post. E+E Whitehead copies sketches ad completing STANT daily activities report. STANT Noggin working on site sketches.

1450 STANT Johnson ad IT DuLacque returned to command post from marking site for removal.

1502 E+E Stirling ad S. Johnson ad IT Pronose arrived at command post from marking A com site for removal.

1505 STANT Fin ad E+E Sooney returned to command post from investigating new sites and getting signatures.

1510 all personnel working on paper work to turn over sketches to IT.

1530 STANT ^{Tmr 3/22/97} Noggin, Johnson, Fin ad E+E Whitehead, Sooney, S. Johnson, and Stirling off-site for the day.

1532 Summary of Event on 3/22/97

- quality did not work today
- all E+E personnel mark sites and investigated new sites ad attempted to get signatures on sketches

Future Plans

- return Monday to continue public relations and marking A com sites for removal

Hours

- see P&W tracking sheet

1535 STANT Noggin off-site for Baton Rouge




3/24/97

SO 6-9607-012

- 0700 START K. Johnson, Stanley, Loony arrive @ CP.
 0705 Loony attends tailgate safety meeting
 0708 Loony conducts site safety meeting.
 0715 Loony & Lin leave to get S. Johnson at appt met.
 0735 K. Johnson attends site meeting.

493 100% 603 50%, 190 90%, 548 80%,
 549 100%, 363 40% 454 100%, 205 100%.
 603 cont, 57 start, 190 cont, 363 cont,
 548 cont, 58 start, 175 start, 43 to cplt
 289 p% start, Ames elementary call Janitor.

- 0755 Meeting ended.
 0746 START Day, Loony arrive on site.
 Loony, Lin return w/ S. Johnson.
 0805 START Day / Loony / Lin leave to sample.
 0830 S. Johnson / Day / Stanley leave to mark sites.
 K Johnson @ CP returning phone calls and
 site sketch approval.
 0847 Weekly Summaris and Time sheet is being
 faxed to appropriate personnel.
 0940 EPA Mather & Fisher arrive on site
 0955 S. Johnson / Day / Stanley return to CP for setup
 of Air Pump SKC @ Trainer Park on
 (b) (6) [REDACTED]

- 1025 Marking team leaves to put out air pumps
 1136 Marking Team return to CP
 1145 S. Johnson / K. Johnson / Day / Stanley go to lunch.
 1245 Return from lunch.
 1300 Marking team out to mark
 Supply continues.
 1330 EPA Mather & Fisher arrive on site back from
 lunch.
 1430 Supply team continues.
 Marking Team continues.
 Kael John

3/24/97

SOG-9607-012

- 1530 K Johnson continues phone calls and sketch OK w/ residents and EPA.
1609. Marking, Sampling teams continue work. K Johnson command Post operations.
- 1700 K Johnson contacts owners about restoration and gives IT approx 30 sketches.
- Sampling and marking team continues.
- 1715 Sampling team arrives @ CP.
- 1730 Marking team returns to CP.
- 1758 Lin / Story / Loory off site for day.
- 1805 S Johnson / K Johnson / E. Day / K. Stanley off site end of Day.

Daily Summary

- Site marking continues (5) sites marked
- Sampling team continues work.
- SKC Pumps set out at trailer park on [REDACTED] (b) (6)
- Removal suspended @ trailer park due to cost.
- > 28 sketches given to IT approved by owners
- 730 phone calls returned.
- 5 crews removal crews

Future Plans

- SKC Pumps at 363.
- Sample water.
- Marking and Sampling.

Hans

- See PSW Tracking sheet.



3/25/97

29

S06-9607-002

- 0655 K Johnson / Stanley / Looney arrive at CP.
0657 Day / S Johnson arrive.
0704 B Story / Lin arrive on site.
0706 Site safety meeting by A / Looney
0658 Looney attended tailgate safety meeting.
0722 B Story calibrates SKC pumps to put out
at site 363. (memo)
J 58 (cont), R #43, #59 to begin,
S #603 / #57 to begin, G #175 cont
#289 / 290 (II) to begin.
0730 K. Johnson attends site meeting in
USACE trailer.

603 90%, 190 100%, 363 30%, 548 100%

58 10%, 175 20%, 93 95%

Today 603 start 57, 363, 58

175 detail, 43 cont; Start 57, 289, 290, 59

- 0745 Sampling team Lin / Looney / Story deposit
site to set up air monitor SKC pumps.

- 0800 Making team departs site Day / S Johnson / Story.
K Johnson @ CP, place calls, site overview
Sketch or phone calls. Review w/ EPA.

- 0909 Mercury carbons, Sampling carbons
K Johnson cont'd to get signatures
or sketch.

- 1000 K Johnson returns to CP.

- 1045 Mercury team returns to CP. S Johnson
makes place calls to Dallas.

- 1130 K Johnson / S Johnson / Day / Stanley leave for lunch.

- 1230 Above return from lunch.

- 1311 K Johnson calls owner of "605" for meeting
w/ EPA Fisher about property.

- 1440 K Johnson goes w/ EPA Fisher to site on

(b) (6)

#603 to meet Agate

K Johnson

3/25/97

SO6-9607-012

pieces of Arm material at
surface in back yard area.

1515 KJ goes out to get signatures.

Marking Team continues work

Sampling team continues work

1620 KJ returns to CP from signatures

1715 KJ returns from signatures
leaves at 1645.

Sampling team continues work.

Marking Team continues work.

1735 START SJ down/Bay / Stanley / Lin / Loony /
Story come at CP

1745 Dismantled by ^{KJ} Frog Team.

1800 START off site for day

Duty Summary

- 9 sites marked
- 5 sites sampled
- Water sample taken (showing runoff)

Future Plans

- USEQ to visit site
- Mark and Sample sites.

Hours

- See PW Tracking sheet

3/26/97

SO 6-9607-012

0700 START K Johnson / S Johnson / Day / Looney / Stanley
arrive on site at CP.

Looney attends tailgate safety meeting

0703 M. Lin / B Story arrive on site.

0707 Stanley calibrates Quality's Personnel air
pumps.

0710 Site safety meeting by Looney. All start
attended.

0713 Rain continues / very wet - approx 48
marked sites ahead.

0722 Stanley / S Johnson out to get Blue Bomb
EDA vehicle from apt. complex.

0730 Meeting in ACE trailer.

0815 Sampling team works on specimens and
sketches.

Marking Team Day computer input of
Soil & Air Data.

K Johnson approves sketches w/ residents /
owners and EPA.

0840 Sampling Team out to sample.

0900 Stanley / S Johnson out to mark sites.

0936 K Johnson out to 665 Jerry (Church) to
talk Pastor about restoration.

0945 IDEQ ~~Feb 2000~~ ^{3/25/97} Debra Bendely, John Stark, and
Keith Horn arrive at CP ✓ GRS

1027 IDEQ meets w/ EDA and ACE in ACE
Trailer.

1130 Start return to church

1230 SART returns from church

1300 Marking Team and its marks
EDA Muthra takes IDEQ people
out to Westways to see
active sites

3/26/97

506-9607-012

1400 EPA Marin out w/ LDEQ

K Johnson Marsey plane calls.

Marsey and Sampling teams out.


1450 EPA Marin returns w/ LDEQ

LATE ENTRY
1500 K Johnson off site to airport. Return

LDEQ Personnel off-site

3/26/97

1800 START off-site



3/27/97

546-9607-012 33

0700 STARTS Greg Day, Ken Starling, Scott Johnson
Amanda Looney, and Maggie Lin on-site, OSCs
John Martin and Charles Fisher on-sites

0710 SSM - See meeting form weather partly cloudy
slight breeze, temp ~60°F

0730 Morning meeting:

57, 96, 103/104, 289, 101 next 115, 113, 289, 290
101/102 GRD

First 5 sites - working on today, following 5 are
next in line (removal support activities)

0750 Meeting over.

0830 START Day updating database, STARTS Johnson
Johnson & Starling have departed CP to mark
sites GRD

1215 Lunch break - START Greg Day

1345 lunch break over - took extra time due to
traffic problems on the [redacted] (b) (6)
service road. OSC John Martin has departed
site. STARTS Starling and Johnson taking lunch
break. GRD

1415 lunch break completed for all START — GRD

1511 START Day continues to work on computer, STARTS Johnson
& Starling return to marking after updating the
morning work and getting copies to the appropriate
people. GRD

1640 START Day continues to work on computer - currently
attempting to fix a printer problem - the driver
is not functioning, work being assisted by START
Meredith Kendall in E&E's Houston office.

1700 Have been unable to resolve printer problems
will continue tomorrow GRD

1800 START off-site — Gregory Day GRD

34

3/28/97

S06-9607-012

0700 STARTS Greg Day, Scott Johnson, Ken Starling and Amanda Looney arrive at CP, OSC Chatles Fisher at CP. GRS

0702 Starts Barbara Storey and Maggie Lin on-site

0711 SSM - see meeting form. Weather - warm, humid overcast, temp 70° GRS

0735 Morning meeting

need to revisit 113

site sketches p92, 057

0800 Meeting ends. GRS

0830 Have solved printer problem GRS

0930 START personnel are in the field working assigned tasks, START Day continues to work on databases GRS

1230 Lunch break GRS

1350 Returned from lunch

1355 START Day departs site for Baton Rouge

1750 START Sampling Team (B. Storey, A. Looney and M. Lin) arrive at C.P. All other START members have left the site en route to home E&E offices.

1800 START Sampling Team ^{BAS} _{3/28/97} off-site, en route to drop START M. Lin to airport.

Barbara Storey

3/29/97

SP06-9607-012

0800 START A. Looney and B. Storay arrive at CP.

START members AL and BS are on-site to conduct oversight of NOLA restoration crew. Note: ~~IT, QEC, EPA~~,
BAS 3/29/97 BAS 3/29/97
~~NSACE~~ will not be on-site today. NOLA crew already in field.

0805 SSM - see meeting form (conducted by A. Looney)

Weather: Presently, heavy rains w/ cloudy skies, 73°F, 92% humidity, W winds 3 mi/hr. Today: T-storms, high 70-75.

0805 START informed by NOLA supervisor forms will be set up today. No actual restoration will occur due to bad weather; i.e. no sand, sod/soil, concrete to be laid. Sites to be prep'd: #261, 365, 366, 369.

0820 NOLA restoration crew arrives at CP. Work stopped temporarily due to bad weather; i.e. Thunder, lightning, heavy downpour.

0825 START inquires weather NOLA will return to field. Decision to cont'd work has not been made yet.

0850 START cont'd paperwork in CP. NOLA crew has been sent home. Even setting up forms is difficult due to heavy rains flooding the excavations per NOLA Supervisor (Inkt)

0945 START BS and AL cont'd paperwork in CP. (sketches, etc).

1000 START BAS 3/29/97 leaves CP to gas vehicle and buy supplies.

1030 START returns CP. Members of IT, COE and EPA left site while START was off-site. START instructed to lock gate if security has not arrived when leaving

1100 START off site en route to E&E Baton Rouge.

Daily Summary

No activity due to T-storms

Future Plans

Hi Flow pumps at #605
Hours

See PAN tracking sheet



3/31/97

Westbank Asbestos

S996097-012

~~M. Hammitt BAS~~
0650 START A. Looney and B. Storey, and E&E, INC ~~B. Storey~~ 3/31/97 arrive at CP. EPA OSC Charles Fisher already on-site.

0700 Tailgate Safety Meeting conducted by IT Ted Paronne. Topics: PPE, accident and injury reporting process.

0707 Meeting ended.

0710 SSM—See meeting form (conducted by START A. Looney)

Weather: Presently cool, cloudy/overcast, humidity 90%, 59°F. E to NE Winds 15-20 mph. Today: high 70°F, slight chance of rain.

0718 SSM ended

0730 Morning Meeting: An additional restoration crew has been brought on site to begin today. (company is OMNI)

- Sites scheduled to be excavated: 115, 605, 103, 106, 110, 290 to begin; #105, 104, 113 to continue and be completed.

- Site 603 to be discussed further: concrete slab ~6" thick cracking up ACM beneath. Excavation is complete (sampling/visual has been complete as well)

- Sites scheduled to be restored by NOLA: #396, ~~923~~ ^{BAS} 3/31/97

414, 391, ~~439~~, 261, ~~600~~ ^{BAS} 3/31/97 509

0745 Meeting ended.

0800 START B. Storey is calibrating SKC pumps to conduct air monitoring at #605 (Fruit stand @ 1625 Barataria Marr.)

0835 START Sampling team (A. Looney and B. Storey) leave CP.

Barbara A. Storey

0900 START A. Rillera and S. Johnson arrive at C.P.

Late entry: Approx 1050 A. Rillera and A. Looney leave CP to do field/sampling work. B. Storey doing paperwork. Also, from 1140 to 1225, B. Storey and M. Hammitt returned a rental car.

1300 START K. Johnson arrives on site.

1330 L. Roedel / Storey arrive @ CP from lush.

1400 Rillera / Looney arrive @ CP from lush.

1400 Monitoring and Supply team out to field.

Karen Johnson

3/31/97

SP6-9687-012

1500 KJdm debriefs EDA Fisher on site sketches and guideline for concrete restoration.

1543 Marking team out to marks after new sightings from EDA Fisher.

1730 KJdm works on generic form for all field Pre-removal site sketches on computer.

1740 Supply & Marking team return to CD. Paperwork and Supply supplies organized.

1800 START departs site for Day.

Daily Summary

- Supply of Removal Areas
 - Marking sites
 - Phone calls
 - Computer report generation
- Future Plans
- same as above
 - also air monitoring

Hours

- See PSW Tracking Sheet

~~Doyle Johnson~~

4/1/97

S#6-9607-012

- 1700 Same work continues from 1600.
1750 Sampling team returns.
1600 Mursig Team on way back to CA
EPA Fisher arrives & CA.
1605 Mursig Team arrives.
1607 Start off site for Day
- Duty Summary
- Sampling continues
 - Mursig continues
 - Future Plans
same as above
 - Hours

See Ban tracking sheet

~~Perf 5 hours~~

4/1/92

506-9607-012

1700 Same work continues from 1600.

1750 Supply team returns.

1600 Marley Team on way back to CP
EPA Fisher arms @ CP.

1605 Marley Team arms.

1607 START off site for Day

Duty Summary

- Supply Continues

- Marley continues

Future Plans

same as above

Holes

See Pan tracking sheet

~~Pan~~
~~Supply~~

4/2/97

S06-9607-012

0700 START. K Johnson / A Looney / B Story / A Rillera / C Rodell / S Johnson / M Hammitt come on site.

0710 Looney holds site safety meeting.

0703 Looney / Rillera / Story attend tailgate safety meeting.

0722 S Johnson helps Story load up van w/ air monitoring equipment.

Rodell goes w/ Rillera + Looney.

Hammitt inputs data on computer.

0730 K Johnson attends site meeting in USACE trailer.

115 100, 106 100, 103 100, 100 100, 93 75,
605 80, 117

Todg 111, 110, 117, 118, 93, 119, 605, 121?

Ace proposed Denby & Nola to fix end raceway.

\$87 will get grey limestone.

603 slab / Acx underneath.

0750 T Nagquin arrives on site and attends meeting @ USACE trailer.

0810 Meeting ends.

Story / S Johnson in CP calibrating low flow SKC air pumps

0900 Hammitt organizes meeting w/
^{(b) (6)} [REDACTED] & #297/298. for 1030

0941 Story / S Johnson arrive @ CP from air sampling.

1005 Story / Looney will be one Team Sampling
Rodell / Rillera will be another sampling team.

K Johnson / S Johnson / Hammitt will work.
K Johnson

4/2/97

SOB-9607-012

1010 Group Negus / KJdmn / SJdmn / Hammt
(b) (6)
c Fisher (CPA). to see [REDACTED]

1030 Arrive at site. Talk to [REDACTED] (b) (6)

1130 Depart site.

1135 Hammt / SJdmn take lunch w/
KJdmn

1235 Hammt / SJdmn / KJdmn return from lunch
(Rockwell / Killura / Looney took 30 min
lunches.)

1305 Rockwell until outw / Killura
Sapsig

1345 Rockwell returns to CP leaves w/ Hammt
+ SJdmn to mark sites

1450 KJdmn goes over sketches w/ EPA Fisher
and calls Martin in CPA about
limestone situation

1600 Killura / Looney / Story leave CP to
sample.

KJdmn returns phone calls and
database entry.

1700 Menig & Sapsig team continues

1732 Sapsig team arrives on site.

1800 Looney / Story / Killura off site.
all others off site off site.

Day Summary

Menig continues

Sapsig continues

Future Plans

Same as above

Ruf Johnson

4/3/97

506-9607-012

0655 K/Jdmn / S/Jdmn / Roedell / Hamitt /
Story / Looney / Billera

0730 S/Jdmn will leave / Looney Sampling.
Billera / Story

0735 Site meeting starts in USA/C trailer.
Craig Carter to arrive at about
900-1000. He will lead marking
team.

111 100, 112 100, 19 20, 110 100,
121 20, 118 90, 93 100, 119 30,
605 90

Tody 019, 020, 121, 117/118, 119, 605;
160, 165, 167,

Ornni will work Sat.

Quality will not work Sat

Quality will start doing ADUF's.

0808 Looney / Billera in CP paperwork.

Story / Roedel out site monitoring
S/Jdmn / Hamitt / Roedel Monday

0930 K/Jdmn returns from Enterprise
to renovation.

Roedell / Hamitt out doy site access.

S/Jdmn / Looney Sampling.

Story / Billera doy Pappers

0940 K/Jdmn returns place calls.

0941 Hamitt / Roedel to [redacted]
for Access

1051 K/Jdmn / EPA Fisher return from
#261 to talk to resident about
concrete.

Cats entry Craig Carter arrives @
1030

Quality will fix hot water line.
Kubz John

4/3/97

506-9607-012

1115 K Johnson briefed C. Carter on site
species and signed safety plan.

1245 1145 K Johnson / Hammitt / Roedel / C. Carter
got to lunch

1250 Return from lunch

1345 Supply and Mabusig team continue.
K Johnson phone calls + sketch reviews.

1445 Mendez nodes in database

~~1530~~ Activities continue as above.

1555 Rullen / Storey return to CP (Reports)

1630 K Johnson computer update +
phone calls.

Storey / Rullen @ CP

Cooley / S. Johnson Supply

C. Carter / Roedel / Hammitt out
Mabusig!

1723 Mabusig team comes to CP.

7 sites visited today.

1800 START off site for Day

Daily Summary

Supply & Mabusig continues.

Phone calls and sketches approved

New Database modified in.

Future Plans

Supply & Mabusig continues

Sketch approved

PR phone calls

Hours

See PAM Tracking Sheet

Kathy Johnson

4-4-97

SAR 9607 p12

0652 All SAR team arrives on site.
 0700 Looney/Rillema/Stony attend tailgate safety meeting.

0725 Looney holds site safety meeting.

0730 Johnson & EPA Fisher attends meeting in USAEC.

19 100, 119 100, 605 100, 20 15,
 121 70, ~~100~~ 116 117 118 70, 165 10,
 160 20,

Toddy 22/23, 167, 113 return trip
 Heat stress monitoring above 70°.

Times on site for pulse monitoring.

0830 Meeting ended.

0800 Late entry: SJ Johnson / C Canten / Russell
 out to mark. ^{Hammett}

SJ Johnson / Rillema out to sample.

Stony / Looney in CP paperwork
 KJ down phone calls & sketch

0930 Stony / Looney leaves CP.

1030 Menby & Supply Team out in field.
 KJ down phone calls.

1130 KJ down out to lunch.

1230 KJ down returns from lunch.

1315 Menby Team out to lunch
 Menby Team leaves 1240-1340.

1340 Russell / C Canten out to
 get menby paint & supplies for
 JP.

1450 Stony / Looney will return to
 CP

1630 KJ down leaves for airport flight.
 @ 6:20 Kingman

4-4-97

45

SP6-9607-012

1640 B. Storey returns to command post to drive K Johnson to airport, change plans M. Hamm will take K. Johnson to airport - K. Johnson informs C. Carter on tomorrow's agenda and teams and ask Carter to keep logbook and entry/exit log

1700 B. Storey reviews phone call complaint memo

L. Roedl is summarizing marking sites on forms

1710 Sampling team at command post - A. R. Hera, S. Johnson, A. Looney - performing end of day paper work

1715 Roger Clifford for IT at START command post informs C. Carter that he received a phone call from [REDACTED] regarding addressing some asbestos material he dug up from the West Bent area and placed in St. Charles parish ph# [REDACTED]

1800 START Carter, Looney, S. Johnson, A. R. Hera, L. Roedl and B. Storey off site - command post screened the work day tomorrow will start at 0800

Daily Summary

Site Sampling Continued

Marking of Sites Continued (6 sites today)

Data Base backed up via Houston Office

Future Plans

tomorrow agenda will include:

Marking Sites and Access Agreements

theas

see PAA Tracking Sheet

Craig H. Carter

4-5-97

S 06 - 9607 - 012

0800 START on site M Hamm, H A Looney, S. Johnson,
 Alma Rikora, Leroy Roedl, C. Carter
 today activities will include 3 Teams
 1 monitoring team and 2 access team

0810 A. Looney conducts site safety meeting
 no proximity to heavy equipment

Weather today: very windy, 90% chance of rain
 high near 80° presently cloudy no rain


0820 Preparation for field activities - no
 removal support today

0830 Teams depart for field - command post
 locked - Nola is subcon tractor working today

1030 Heavy rain and lightning return all START
 crews to command post - subcontractor
 crews also returning to command post area

1115 START off site

1135 Late Entry: Due to severe weather START off
 site at 11:35 AM



Plan A
Carter

4-7-97

506-9607-012

0703 START Noguini and Marie Lee arrived on-site from Baton Rouge - departed at 0530 hours.
 START Rilla, Al & Eric Hammitt, Scott Johnson,
 Tony Podel, and Craig Carter.

0705 IT corp held site safety meeting.

0715 START Noguini held site safety meeting
 - see site safety plan. Weather - clear
 sky) low humidity, low humidity, temp ~ 72°F.
 Scope of Work - mark ACM sites for removal,
 data entry, door-to-door for access agreements and
 field data sheet.

0737 START Noguini and Carter attended meeting at
 USACOE trailer.

Quality - 020, 121, 116, 118, 117-35%, 165-20%
 160-80%, 2 rods - 022/023, 167, 117,
 113, 165, & 159 will be the sites that quality
 is working on. Nola - 034-100%, 131-30%
 570/571-100%, and 590-100% 2 rods working
 014, 365, 366, 605, 261, and 122. Omni,
 094, 137, 320, 327/328, 381, 487/488, 589,
 525, 2 rods, 379, 491, 177, 381, 287/488,
 457, and 058. B2 Surveying on Sante's Westwego.
 Omni from ~~110~~^{TM-41187} 491 and 494. Nola from 261
 and 122.

0745 Subcontractor meeting over. Meeting continued with IT, USACOE, LSATI.

0746 Line at site 160 was broken on Friday - call
 911 from now on.

0753 Site 603 - ACM in sidewalk along broken
 concrete - should it be removed. Scott John
 to go to 160 - he wants concrete - Noguini while
 approved it site 160. Need to talk to Ivan
 Pugh about restoration.

0805 meeting over.

→ Day - Noon

4-7-97

506-7607-012

0815 START Lee and Eve Hammitt departed command post to conduct door to door. START Rullen, Scott Johnson, and Lang Dossell working on removal funds.

0830 START Nagrin working on tree sheet at setting up paper work for sites E&E Carter filing data.

1002 START Nagrin and Carter departed command post to investigate sites 551, 603, and 600.

1015 Arrived at site 551 - no concrete restoration.

1050 START Nagrin and Carter return to command after investigating site 603.

1130 E&E Scott Dossell arrived on site.

1200 START Nagrin, Lee, Carter, and E&E Hammitt and Dossell on lunch break.

1230 Off lunch break. START Nagrin, Carter, and Lee preparing van for marking A-m sites for removal.

E&E Hammitt showing E&E Dossell access database

1320 START Nagrin, Lee, and Carter departed command post for site 755 at [REDACTED] in process to make A-m site for removal. E&E Hammitt and Dossell still working on access data base.


1405 Completed marking site 755 at [REDACTED] (b) (6) E&E Hammitt joined in marking at 1345 hour. START Nagrin, Lee, and Carter and E&E Hammitt departed for site 827 to mark A-m.

1410 arrived at site 827 - no visible A-m found - will notify USFWS

1420 START Nagrin departed site 827 for command post at 5pm. Lee and Carter and E&E Hammitt continued marking A-m sites.

1435 START Nagrin arrived at command post. E&E Dossell working on data base. START Nagrin began going over site scheduled for removal.

750-7607-012



ecology and environment, inc.

Recycled Paper/569129