



614 Magnolia Avenue
Ocean Springs, Mississippi 39564
Phone 228.818.9626
Fax 228.818.9631

Date: August 18, 2010

Project: San Jacinto River Waste Pits Superfund Site
Project #090557-01

Subject: Draft Meeting Minutes – Clarifications to the July 28, 2010, Decision
Document for the Project TCRA held Wednesday, August 11, 2010, in the
EPA Offices in Dallas, TX

Participants:		
Valmichael Leos	EPA	Leos.valmichael@epamail.epa.gov
Steve Tzhone	EPA	Tzhone.stephen@epamail.epa.gov
Barbara Nann	EPA	Nann.barbara@epamail.epa.gov
Carlos Sanchez	EPA	Sanchez.Carlos@epamail.epa.gov
Beverly Negri	EPA	Negri.Beverly@epamail.epa.gov
Andrew Shafer	MIMC	dshafer@wm.com
March Smith	MIMC	msmith4@wm.com
Francis Chin*	MIMC Counsel	fchin@wm.com
Al Axe*	MIMC Counsel	aaxe@winstead.com
Phil Slowiak	International Paper	philip.slowiak@ipaper.com
John Cermak*	IP Counsel	jcermak@bakerlaw.com
David Keith	Anchor QEA	dkeith@anchorqea.com
John Verduin*	Anchor QEA	jverduin@anchorqea.com
Wendell Mears	Anchor QEA	wmears@anchorqea.com
* Participated via phone		

DISCUSSION SUMMARY

Representatives from the EPA, MIMC, and International Paper met at the EPA offices in Dallas, Texas to discuss and clarify the Decision Document to the Time Critical Removal Action for the San Jacinto River Waste Pits Superfund Site. From the attached agenda, the goals of this meeting were to:

- Using a 100-year return period design flow event to determine armoring sizes for the proposed cover.
- To gain a better understanding of the comments related to the above issue and the long-term objectives for the Site, so that the design carried forward in the removal action work plan sufficiently addresses agency and respondent concerns and does not limit the NTCRA or RI/FS alternatives.
- Agency clarification of concerns related to 10-year vs. 100-year design flow events.
- Discussion of differences between a 100-year flow event vs. 100-year stage event related to a tropical storm.
- Construction implementability issues associated with 10-year and 100-year design flow events.

Decision Document

The decision memorandum was discussed; specifically what storm event should be used for the TCRA design, a flood flow event, or a tropical event. Anchor QEA revisited the design parameters for the sediment cover, discussing the probability and recurrence of the flood and tropical events, the ensuing flows, and erosive forces. The presentation culminated in a table to discuss the differences between the 10- and 100-year flow events (see attachment C for a copy of the presentation). At the end of this discussion, the EPA requested that Anchor QEA provide a copy of the presentation and backup for their consideration. A final clarification will be provided by the end of the week.

Discussed Contractor Selection Process

The three phased contractor selection process is almost complete. Cost and pricing data have been used to update the costs used in the presentation today. Final selection will be made in the ensuing weeks, as the project moves toward construction.

TxDOT Right of Way Environmental Sampling and Other Efforts

The status of this event was discussed. Sampling is ongoing this week; completion is expected by Thursday; and preliminary test results should be available in two weeks to coordinate a construction easement with the agency. Other future efforts discussed included floodplain management studies and plans to comply with the intent of those regulatory and management programs.

Public Awareness

Beverly Negri from the EPA provided an update of ongoing public awareness activities to advise the public of the potential human health risks associated with the Site. Ongoing activities include contacting the WIC centers and Pilot clubs in Baytown, Highland Park, and other surrounding communities.

ACTION ITEMS

- Anchor QEA to provide a copy of the presentation and back materials to EPA.
- The EPA to provide clarification on the design storm event.
- The EPA and Anchor QEA scheduled a follow-up call to discuss additional information exchange/comments during the following week if needed.

Attachment A – Meeting Agenda

Attachment B – Sign in Sheet

Attachment C – Meeting Presentation Slides 1 to 9

Attachment A

Draft Meeting Agenda

San Jacinto Waste Pits Superfund Site TCRA Decision Document

Wednesday, August 11, 2010

EPA Region 6 Offices, Dallas, Texas

Call in Number: 866-751-5725, *3602383*

Purpose:

To discuss the following key issue raised in the decision document provided by USEPA:

- Using a 100 year return period design flow event to determine armoring sizes for the proposed cover

Meeting Objective:

To gain a better understanding of the comments related to the above issue and the long-term objectives for the Site, so that the design carried forward in the removal action work plan sufficiently addresses agency and respondent concerns and does not limit the NTCRA or RI/FS alternatives.


Primary Discussion Topics


- Agency clarification of concerns related to 10 year vs. 100 year design flow events
- Discussion of differences between a 100 year flow event vs. 100 year stage event related to a tropical storm
- Construction implementability issues associated with 10 year and 100 year design flow events
- Schedule and analysis of other potential technologies in Alternative 3

Attachment B

August 11, 2010 EPA Meeting with San Jacinto PRP Group
Regarding Time Critical Removal

Name	Organization	Contact Information
Barbara Nann	U.S. EPA	214-665-2157
STEPHEN TWONE	U.S. EPA	214. 665. 8409
Wendell Mears	Anchor REA	228 818- 9626
Phil Slowiak	IP	701 419 3845
March Smith	MIMC	770-805-3520
Drew Shafer	MIMC	1.
David Kenna	Anchor REA	228-818-9626
Ac Me	Counsel for MIMC	on phone
John Cermak	Counsel for IP	on phone
John Voedijn		on phone
Valmicheal Leos	U.S. EPA	214-665-2283
Francis Chin	Counsel for mime	on phone








Figure #

Figure Title

Report Name

Project/Client Name




Figure --
Maximum Velocity- Existing Conditions
10-year Flow (126,000 cfs), Lower-Bound Stage Height
San Jacinto River Study Area




Figure --
Maximum Velocity- Existing Conditions
Hurricane Ike Flow and Stage (September 8 - 20, 2008)
San Jacinto River Study Area




Figure 1

Maximum Velocity - Existing Conditions
100-year Flow (372,000 cfs), Lower-Bound Stage Height
San Jacinto River Study Area




Figure #

Proposed Cover Material - Existing Conditions
10-year Flow (126,000 cfs), Lower-Bound Stage Height
San Jacinto River Study Area




Figure 6

Proposed Cover Material - SF = 1.5 and Density = 145 pcf
100-year Flow (372,000 cfs), Lower-Bound Stage Height
San Jacinto River Study Area

<u>Changed Item</u>	<u>10-year Flow Design</u>	<u>100-year Flow Design</u>
Cap Gradation D ⁵⁰ Inches	2-inch	4 to 8-inch
Cap Thickness Inches	6-inch (min)	8 to 16-inch (min)
Cap Surface – Square Feet	314,000 (7.2 acres)	452,000 (10.4)
Cap Volume – Cubic Yards (Tons)	13,100 (21,000 Tons)	25,500 (41,600 Tons)
Placement Options/Equipment	Hydraulic (pump) and Mechanical	Mechanical
Stockpile/Lay Down Area		Increased 50%
Compatibility with Other Remedial Options	<ul style="list-style-type: none"> Removal, CDF or insitu containment are all viable remedies 	<ul style="list-style-type: none"> Strongly favors insitu containment over removal or CDF Move Aggregate to Build CDF? Difficulty for Total Removal.
Cost	\$3.7 to 4.2 mil	\$6.7 to 7.7 mil
Construction Days	60 to 80	150 to 170
Removal Action Work Plan (days)	30	60