

FY-2015 Objectives (Remedial Branch)

Arkansas

Arkwood: (*Tzhone*)

- Complete RI/dioxin reassessment with PRPs, EPA HQ and ADEQ.
- Begin FS/dioxin reassessment with PRPs, EPA HQ and ADEQ.
- Begin next Five Year Review (due in 4th quarter, FY2016).

Cedar Chemical: (*Leos*)

- Support enforcement activities scheduled for 2015, which include, issuing Administrative - Order on Consent for PRP RIFS by early winter.

Industrial Waste Control: (*Tzhone*)

Continue O&M review activities with ADEQ.

Jacksonville Municipal Landfill: (*Tzhone*) **AR:**

Complete Five Year Review with EPA HQ and ADEQ (due in 4th quarter, FY2015).

McMillan Ring Free Oil: (*Fisher*)

Prepare and issue Task Order for the conduct of the Remedial Investigation (RI) using the EPA RACS contractor. Complete the RI by the end of the 4th quarter FY15.

Monroe Auto Pit: (*Mueller*)

Site was deleted from NPL in 4th quarter of FY14. Start to work with DOJ to close out consent decree.

Mountain Pine: (*Allen*)

Complete the 2nd Five Year Review of the site by the end of FY-15.

Ouachita-Nevada Wood Treaters: (*Baumgarten*)

- Complete optimization study to evaluate current site remedy while continuing long term response actions at the site.

Rogers Road Municipal Landfill: (*Tzhone*)

Complete Five Year Review with EPA HQ and ADEQ (due in 4th quarter, FY2015).

South 8th Street Landfill: (*Malott*)

No anticipated site activities until next Five Year Review site inspection in 2018

Arkansas continued.....

Vertac: *(Allen)*

Complete the revised Conceptual Site Model to determine what adjacent residential areas are impacted by the recently finalized “Dioxin-Reassessment”. Complete the evaluation by the 2nd quarter of FY-15.

Louisiana

Agriculture Street Landfill: *(Lennox)*

- Work with the USACE with outreach efforts in the community as Phase IV of the Florida - Canal project is implemented on the undeveloped property of the site (OU1)
- Work with new leadership in continuing to pursue parties interested in utilizing OU1
- Complete the site-wide deletion process

American Creosote: *(Hebert)*

- Complete Revised FS
- Complete Proposed Plan
- Issue ROD Amendment for revised remedy
- Complete Five Year Review

Bayou Bonfouca: *(Luckett-Snyder)*

- Begin FYR which is due in 2016. FYR will include an assessment of the integrity of the sheet piling in the Bayou. FYR and sheet piling assessment will be completed by the Corp of Engineers. Start sheet piling assessment by 4th quarter FY2015

Bayou Sorrel: *(Stankosky)*

- Work with PRP and LDEQ on update of GW Sampling Plan and update of GW statistics

Bayou Verdine: *(Luckett-Snyder)*

- Construction completion of long term removal action by 4th quarter FY15.

Central Wood East Feliciana Parish: *(Stankosky)*

- Complete 5-year review; work with CI on public notice; conduct site inspection & interviews

Colonial Creosote: *(Hebert)*

Continue support to 6SF-TR concerning bankruptcy site assessment activities

Combustion Industries: *(Mueller)*

Conduct 2nd Five Year and oversight of long term remedial action. Five year period starts in 2nd quarter of FY 15 and expect final report by end of 1st quarter FY16.

Louisiana continued.....

Delatte Metals: *(Mueller)*

Continue oversight of state O&M and implementation of recommendations of the Five Year Review (Nov 2012).

Delta Shipyard: *(Mueller)*

Prepare Community Involvement Plan and draft AOC for the site. The AOC and CIP should be completed by the end of the 1st quarter FY15. Plan to hold community meeting by the end of the 1st quarter of FY15.

Devil's Swamp Lake: *(Canellas)*

Completion risk assessment 2015

D.L. Mud, Inc: *(Torres)*

Approve PRPs recent submittal of an O&M Plan

Dutchtown: *(Hebert)*

Initiate Five Year Review which is due in FY16

EVR-Wood: *(Hebert)*

Initiate Phase 2 RI activities

Gulf Coast Vacuum Services: *(Torres)*

Work with PRP Group to achieve long-term protectiveness at the next five-year review.

Gulf State Utilities North Ryan Street: *(Luckett-Snyder)*

- Start and complete FYR. FYR will be performed by Skeo Solutions
- Complete the FYR by 4th quarter FY2015.

Highway 71/72: *(Stankosky)*

- Continue coordination with Bossier City
- Participate in technical meetings and calls regarding expansion of evaluation of indoor air vapor-intrusion investigation
- Coordinate with LDEQ and the PRP/Contractors for citizen-requested indoor air and soil sampling.
- Review of RA reports and updates
- Continue to provide materials and participate in conference calls for LA Health and Hospitals Public Health Consultation

Louisiana Army Ammunition Plan (LAAP): *(Canellas)*

Follow-up and review two new MMRP OU investigations (pending Army)

Madisonville Creosote: *(Stankosky)*

- Complete work on five-year review; work with CI on fact sheet to community; conduct site inspection and interviews
- Review monthly reports – site has undergone major updates and improvements
- Work with LDEQ on resolution of O&M Issues

Louisiana continued.....

Mallard Bay (*Hebert*)

n/a

PAB Oil: (*Hebert*)

Continue oversight of O&M, continue efforts concerning reuse of site

Ruston Foundry: (*Mueller*)

Work with DOJ to close out consent decree at site.

SBA Shipyard: (*Leos*)

Work with enforcement on pre-listing activities.

Southern Shipbuilding: (*Mueller*)

Conduct 4th Five Year Review. Review should be completed by 2nd quarter of FY15.

New Mexico

AT&SF Albuquerque: (*Mueller*)

- Review and approve revisions to the groundwater monitoring plan/network per the recommendations of the 1st Five Year Review.
- Continue to review and comment on LTRA being conducted by the PRP.
- Groundwater monitoring revisions including installation of new wells is scheduled to be completed by the end of the 1st quarter FY15.

Chevron Questa Mine: (*Baumgarten*)

- Continue implementation of six existing early design activities while beginning five new early design activities.
- Negotiate partial Consent Decree for RD/RA work at the site

Chevron Questa Mine: (*Stankosky*)

- Participate in R6 meetings/briefing & PRP negotiations for early action Tailing Facility cleanup
- Participate in meetings and calls with the USFS regarding cleanup on US Forest Service property of historic tailing spills; work with CMI and USFS regarding preservation of large trees
- Removal Action Completion for Tailing Spills removal work and pipe installation at EDC
- Review of Wetland Assessment Report; Work with R6 Wetland Coordinator and USACE regarding jurisdictional determination of wetlands and wetland mitigation
- Meetings/calls with USFS, Office of State Engineer and CMI regarding Eagle Rock Lake – water rights and restoration
- Lead weekly conference calls on Removal Action work
- Initiate work on Community Involvement activities

Chino Mine: *(P.Sanchez)*

Continue technical oversight and support to New Mexico under the Administrative Order on Consent with Freeport McMoran Mining Company.

Cimarron Mine: *(Purcell)*

-Oversee the New Mexico Environment Department's (NMED's) ground water quality monitoring for four quarters in 2015 to continue to assess the effectiveness of the Long-term Remedial Action.

-Anticipate 2015 to be the last year of monitoring before NMED recommends to proceed with delisting.

Cleveland Mill: *(P.Sanchez)*

Review, comment, and approve finalized and updated O&M plans and site needs in response to O&M work conducted in 2014. O&M work included sampling and analysis by PRPs and some light removal work. O&M work also included fixing the breached former milling structure that contains several hundreds of yards of tailings and waste. The removal work included picking up the waste and tailings deposits left on site from the original removal work and the breached material.

Eagle Picher: *(Appaji)*

-Eagle Picher RD

-Removal of lead and asbestos waste onsite.

Fruit Avenue: *(Canellas)*

Review operations, sampling and monitoring of plume behavior

Grants Chlorinated Solvents Plume: *(Appaji)*

-Long Term Remedial Action

-Groundwater monitoring

Griggs and Walnut Groundwater Plume: *(Purcell)*

In coordination with DOJ, negotiate a CD/SOW for a PRP Long-Term Response Action with the City of Las Cruces and Santa Ana County to perform operation and maintenance (O&M) of the ground water extraction and treatment system

Homestake Mining Company Uranium Mill: *(Purcell)*

Continue to provide support to EPA Homestake Team as requested. Perform a hydrogeologic assessment of historic data provided by BVDA/MASE on pre-mining and pre-milling ground water characteristics and quality by end of December 2014. Combine this effort with San Mateo Creek Basin ground water investigation.

Homestake: *(Appaji)*

-Begin negotiations with PRP to start RI/FS

-Develop scope of work for RI/FS

-Negotiations with PRP for new AOC

-Conduct community meetings

New Mexico continued.....

Jackpile-Paguate Uranium Mine: *(Purcell)*

Continue to provide support to EPA Jackpile Team as requested. Assist in the completion of the draft Statement of Work for RI/FS in early December 2014 that will go to Laguna Pueblo for review and comment

Jackpile-Paguate Uranium Mine: *(P.Sanchez)*

Support enforcement activities scheduled for 2015.

Lee Acres Landfill: *(Appaji)*

Initiate second Five-Year Review

McGaffey & Main Groundwater Plume *(Torres)*

Install second phase of bioremediation monitoring and injection wells with State funds and begin remedial design activities at the Source Area Groundwater sector.

North Railroad Avenue Plume: *(Purcell)*

-Complete optimization study to evaluate current site remedy while continuing long-term response actions at the site. Preliminary assessment for optimization indicates that additional monitoring wells will be needed to adequately delineate and monitor extent of plumes in intermediate and deep aquifer zones.

-Prepare and complete Five-Year Review by July 2015 to evaluate protectiveness of the remedy.

Prewitt Refinery: *(Appaji)*

Monitor site activities relating to site investigation and vapor intrusion investigation

South Valley: *(Hebert)*

-Continue oversight of GE ground water remediation

-Coordinate with GE on potential partial delisting concerning OU1, OU2, and OU5

-Continue oversight of Univar remediation efforts related to 14-dioxane contamination

-Review and complete State developed Five Year Review

Oklahoma

Compass Industries: *(Mueller)*

Conduct Fifth Five Year Review for site and semiannual site inspections. Five Year review is due in 2nd quarter of FY 16 and will be conducted by ODEQ.

Hardage: *(Hebert)*

Continue oversight of O&M

Hudson Refinery: *(Stankosky)*

- UAO-required RD/RA by PRP, Land O'Lakes
- Review of draft RA Completion Report, Data Evaluation Report, and O&M Plan
- RA Project Completion for soil, sediment, and coke tar cleanup
- Continue review of post-construction (soil/sediment) RA documents
- Start of first Five-Year Review; ODEQ preparation of draft review and CI

Imperial Refining: *(Mueller)*

Conduct annual site inspection of site in 1st quarter FY15.

Mosely Road Sanitary Landfill: *(Torres)*

Complete administrative process for providing a sampling frequency modification of a ROD requirement.

Oklahoma Refining: *(Hebert)*

- Coordinate with State concerning development of RD by State contractor
- Coordinate with State concerning initiation of RI for ground water/surface water interaction interface

Sand Springs: *(Hebert)*

Review and complete State developed Five Year Review

Tar Creek, Catholic 40: *(Casanova)*

FY15 site objectives are to perform oversight of the Quapaw Tribe Environmental Office's performance of the remedial action for the site based on the requirements of the cooperative agreement. These objectives include the development of short- and long-term technical performance measures (TPMs) for the application of the soil amendments to the transition zone soils and the implementation of the TPMs.

Tar Creek OU1: *(Sullivan)*

Complete the 5th Five Year Review for the Tar Creek site in 2015.

Tar Creek OU2: *(Sullivan)*

Start/oversight of Cooperative Agreement for ODEQ-lead Remedial Design for the Tar Creek OU 2 properties in 2015.

Tar Creek OU4: *(Sullivan)*

Assistant TOM for Tar Creek OU4 Remedial Action in 2015.

Tar Creek OU4: *(Lennox)*

- Transition the project to my counterparts, which include:
- Coordination/implementation of the short-term/long-term optimization vision
- Completing the RARs on Distal 4, 5, 6 and O'Neal property
- Updating the existing RD for Chat in Streams via a new task order
- Completing the restoration work on Distal 4
- Transferring the TO53 to the TOM and their alternate

Tar Creek OU5: *(Coltrain)*

Develop an understanding of how Tar Creek-OU5 will further address contamination in conjunction with current and ongoing site remediation actions and develop a plan for future activity consistent with and supportive of current and ongoing site remediation actions.

Tinker AFB: *(Hebert)*

- Finalize RD for OU1 ROD Amendment
- Oversee RA construction activities

Tulsa Fuel & Manufacturing: *(Torres)*

Complete a ROD Amendment in 03FY15 and achieve a construction completion milestone in 04FY15.

Wilcox Refinery: *(Canellas)*

Currently under RI/FS negotiations (reach AOC or UAO)

Texas

Air Force Plant 4: *(Sullivan)*

Prepare a Record of Decision (ROD) Amendment schedule in 2015 with the Air Force at the Air Force Plant 4 site as recommended by the 3rd Five Year Review.

Alcoa/Lavaca Bay: *(Baumgarten)*

Continue implementing Five-Year Review recommendations to address sources of mercury that may be impeding the anticipated decline of mercury levels in finfish and shellfish at the site.

ASARCO (Formally): *(Fisher)*

Continue serving as Regional Oversight Coordinator in monitoring the Trustee cleanup activities by reviewing and commenting on numerous reports. Trustee may complete cleanup activities and sell property by the end of December 2015.

Bailey Waste Disposal: *(Moya)*

Prepare and issue a task order for performance of a 5yr Review. Participate in formulation, site visit/inspection of sites' 5yr review.

Bandera Road: *(Hueni)*

- Review Savings Square proposal and revisions to the SOW and CD; evaluate SOW for consistency with the new SOW/CD template from HQ. **(Q1/2015)**
- RD/RA Negotiation Completions currently projected for **Q3/2015**
- RD start currently projected for **Q4/2015**.

Bio-Ecology Systems: *(Moya)*

Prepare and issue a task order for performance of a 5yr Review. Participate in formulation, site visit/inspection of sites' 5yr review.

Texas continued.....

Brine Service Company: *(Casanova)*

-FY15 site objectives are to approve the PRP's Draft RI Report, Baseline Human Health Risk Assessment, Screening Level Ecological Risk Assessment, Alternatives Development Screening Memorandum, Baseline Ecological Risk Assessment (if required), and Feasibility Study by August 2015.

-Drafting of the Proposed Plan, and possibly an AOC for RI/FS for Tule Lake, will begin near the end of FY15 or early FY16.

Brio: *(Miller)*

Provide oversight of the Potentially Responsible Parties for investigation of the deeper Fifty-Foot Sand Zone. Complete investigation in the 2nd quarter 2015.

Circle Court: *(Moya)*

Continue with the analysis of PSGs in area of where source of contamination may be. Work with city of Hudson Oaks and Willow Park in the possible placement of additional monitoring wells to assist with the discovery of potential source area. Issue another round of residential water well sampling to insure source is not having, has not migrated into drinking water source.

City of Perryton Well #2: *(Malott)*

Complete LTRA extension request with HQ. Amend SSC with TCEQ. Complete delineation of carbon tetrachloride plume in the upper flow zone and amend the TI zone boundary and document in an ESD. Determine if active P&T is necessary to address carbon tetrachloride in the lower flow zone.

Conroe Creosoting: *(Baumgarten)*

Complete optimization study to evaluate current site remedy while continuing long term response actions at the site

Crystal Chemical: *(Moya)*

Prepare and issue a task order for performance of a Five-Year Review. Participate in formulation, site visit/inspection of sites' 5yr review.

Donna Reservoir and Canal: *(Casanova)*

FY15 site objectives are to conclude the field sampling effort by February 2015 and to review and approve most of the required RACs contractor's task order deliverables by the end of FY15. The remaining required task order deliverables are planned to be reviewed and approved by early FY16.

East 67th Street: *(Malott)*

Complete two RA projects by 4th quarter FY2015.

Texas continued.....

Falcon Refinery: *(Mueller)*

Complete the combined Remedial Investigation and Feasibility Study using RACS contractor. The final RI/FS will be completed by the 4th quarter FY2015.

French Limited: *(Fisher)*

PRPs to prepare a Remedial Design (RD) for the installation of new ground water monitoring wells. Complete the RD by 4th quarter FY2015.

El Paso County Metals: *(Fisher)*

Continue responding to citizen and/or realtor requests for previous EPA removal site assessment sampling results and/or post removal cleanup letters.

Geneva Industries: *(Tzhone)*

Continue ICs and FYR remedy actions with TCEQ (ICs due in FY2015, others by next FYR in FY2018).

Gulfco: *(Miller)*

Participate in negotiations with Potentially Responsible Parties on Consent Decree and Statement of Work to implement remedy. Complete Consent Decree (Effective Date) in the 4th quarter 2015.

Hart Creosoting: *(Sullivan)*

Continue oversight of EPA RACs contractor conducting the LTRA at Hart site in 2015.

Jasper Creosoting: *(Sullivan)*

Continue oversight of EPA RACs contractor conducting the LTRA at Jasper site in 2015.

Jones Road: *(Hueni)*

-Includes the Optimization Review recommendations. Revise SOW and request RD Work Plan Modification (Q1/2015) for:

1. Extend testing period for the In-Situ Bioremediation for the shallow ground-water bearing zone;
2. Fill data gaps and determine extent of contamination for the shallow ground water, vadose vapor phase in the Chicot, surface soil vapor phase, and lower Chicot ground water;
3. Baseline monitoring event for the Lower Chicot monitoring wells/water supply wells.

-ROD Amendment to add remedial actions for the shallow soil source/vapor phase; vadose vapor phase source in the Chicot (Q3/2015); shallow ground water-bearing zone (if needed); reframe lower Chicot ground water remedy; ROD Amendment projection for

Texas continued.....

Q3/2015; Revise SOW and request RD Work Plan Mod to incorporate new actions selected by the Q3 Rod Amendment.

-RD starts for source control/reduction: RA phase #2 (shallow soil vapor/indoor air) and #3 (Chicot vadose vapor phase) (Q3/2015 – contingent on Q3 ROD Amendment)

-RD complete for RA phase #1 shallow ground-water bearing zone (2015/Q4) – contingent on additional testing to demonstrate complete reduction of COCs

-RA start for phase #1 (2015/Q4). *This will slip if the pilot is extended* to demonstrate permanent reduction of contaminants.

-Jones Rd Project, the RD/RA phases will be defined as: OU1 Phase #1 In-situ treatment for the shallow water-bearing zone;

1. OU1 Phase #2 Shallow soil vapor/indoor air;
2. OU1 Phase #3 Vapor phase – Unsaturated Upper Chicot;
3. OU1 Phase #4 Chicot ground water

Koppers Company (Texarkana Plant) PRP RA Lead: (Abshire)

PRP continues to collect DNAPL (creosote) from ground water. PRP conduct courthouse search for present land owners. PRP prepares restrictive covenants (i.e., institutional controls) for property owner signatures (~6/15). Restrictive Covenants will document surface soils remediated and continued restriction on ground water access. Restrictive Covenants will allow property owner access to property.

Lone Star Army Ammunition Plant: (Tzhone)

-Begin next Five Year Review (due in 4th quarter, FY2016).

-Coordinate with RCRA on surrounding Lone Star OUs (groundwater).

Longhorn Army Ammunition Plant: (Tzhone)

-Complete formal dispute RODs (OUs 16, 17, MMRP-1, MMRP-3) once Administrator decision is finalized.

-Continue RI/FS activities on OUs 18, 24, and 29.

-Continue RODs (OUs 3, 4, 47) preparation with Army, EPA HQ, and TCEQ.

Malone Service Company: (Abshire)

EPA approve PRP Phase-2 RD/RA Work Plan (~12/14). EPA and PRP begin Phase-2 RA field activities (~1/15).

Many Diversified Interests: (Casanova)

FY15 site objectives are to draft and issue a RACs task order by the end of March 2015 for a ground water MNA sampling event based on the requirements of the “AOC for RD/RA for OU 1.” The task order will include a requirement to finalize “MNA Report #10” by the end of FY15 or early FY2016.

Midessa: (*Malott*)

Complete the RI and FS for the ground water contamination.

North Cavalcade: (*Hueni*)

- Site is in O&M phase – State lead
- Work with State to place ICs & achieve Ready for Reuse, realistically targeted for 2016
- Work with the State (TCEQ/GLO?) and EPA HQ to transfer to GLO and/or sell the northern half of the property (2015).

North East Second Street: (*Moya*)

Continue working with TCEQ in overseeing their continued work in completing sites' RI/FS. Also, decide what next steps will be alongside TCEQ with sites Site Conceptual Model.

Old Esco Manufacturing: (*Fisher*)

Prepare and issue NPL de-listing package for the site. Complete de-listing by the end of the 4th quarter 2015.

Old Midland: (*Moya*)

Work with ADEQ in possibly granting site owner permission to exclude portion of site that has never been included in sampling/cleanup of site due to no contamination in said area; possibly grant owner permission (once portion of site is excluded) to sell said portion of land and also begin planning for possible reuse of [site](#).

Palmer Barge Line: (*Casanova*)

FY15 site objectives are to approve the Site owner's Field Sampling Plan and Quality Assurance Project Plan requested to be submitted based on the recommendations of the First FYR Report. These site objectives include approval of the final report and the updating the SEMS FYR site management screen indicating completion of the First FYR recommendations.

Pantex Plant (USDOE): (*Hueni*)

- Request further input from HQ on whether deletion by deferral will be considered if Perched Aquifer cleanup is ongoing.
- Work with DOE to address Five-Year Review recommendations (ongoing)

Petro-Chemical Systems: (*Josiam*)

Provide oversight of the Potentially Responsible Parties, EPEC and Lyondell Trustees, for long term ground water monitoring of the different areas. Delineate the plume for one other area at the Site and select remedy for ground water once the plume is delineated. Complete the delineation of the plume by 2nd quarter 2016.

Popile: (*Sullivan*)

Complete the State Superfund Contract (SSC) Amendment at the Popile site in 2015.

R&H Oil/Tropicana Energy: (*Tzhone*)

- Complete RI with PRPs and TCEQ.
- Begin FS with PRPs and TCEQ.
- Coordinate with RCRA on adjacent Kelly AFB (groundwater)

Texas continued.....

Rockwool: *(Sullivan)*

Continue reuse work with the City of Belton Economic Development Corporation at the Rockwool site in 2015.

San Jacinto: *(Miller)*

Complete an independent site review using the USACE under an IAG, and prepare a Proposed Plan. Initiate public comment period for the preferred remedial action in the 4th quarter 2015.

Sandy Beach Road: *(Malott)*

Complete two RA projects by 4th quarter FY2015. Complete the RD for the in-situ bioremediation remedy component, issue the supporting ESD, amend the SSC with TCEQ, and start the RA project by 4th quarter FY2015.

Sheridan Disposal Services: *(Baumgarten)*

Prepare and complete the 2nd Five-Year Review for the site to evaluate protectiveness of the site remedy.

Sprague Road: *(Malott)*

Complete LTRA extension request with HQ. Amend SSC with TCEQ. Attain full-time operational status of the Photo-Cat system and implement modifications to the P&T system to attain complete capture of the chromium plume.

Sol Lynn: *(Moya)*

Prepare and issue a task order for performance of a 5yr Review. Participate in formulation, site visit/inspection of sites' 5yr review.

Sol Lynn: *(Miller)*

Prepare and issue a task order for performance of a focused RI/FS using the EPA RACS contractor. Complete the focused RI/FS in the 4th quarter 2015.

South Cavalcade: *(Josiam)*

Provide oversight of Potential Responsible Parties as they implement the ground water monitoring plan. Participate in negotiations with Potentially Responsible Parties on amending the Consent Decree and Administrative Order on Consent and Statement of Work to implement remedy. Complete amendments to Consent Decree and Administrative Order on Consent in the 1st quarter 2017.

Star Lake: *(Miller)*

Participate in negotiations with PRPs on Consent Decree and Statement of Work to implement remedy. Complete Consent Decree (Effective Date) in the 4th quarter 2015.

Texas continued.....

State Marine of Port Arthur: (*Casanova*)

-FY2015 site objectives are to approve the Site owner's Field Sampling Plan and Quality Assurance Project Plan requested to be submitted based on the recommendations of the First FYR Report.

-These site objectives include approval of the final report and the updating the SEMS FYR site management screen indicating completion of the First FYR recommendations.

State Road 114: (*Malott*)

Implement Five Year Review recommendations for delineation of the leading edge of the plume, installation of the carbon units for collection of off-gas from the air stripper treatment system, and install a thermox unit for treatment of the off-gas from the soil vapor extraction system.

TEXARKANA WOOD PRESERVING COMPANY - EPA LTRA: (*Abshire*)

EPA conducts LTRA ground water plume monitoring/sampling to document plume stability or receding plume (~8/15).

Triangle Chemical: (*Moya*)

Work with Site Reuse coordinator and city of Bridge City, Texas; conduct series of sampling and begin work with city on how best to utilize site for possible reuse.

United Creosoting: (*Baumgarten*)

Prepare and complete the 4th Five-Year Review for the site to evaluate protectiveness of the site remedy.

US Oil Recovery: (*Josiam*)

Participate in negotiations with Potentially Responsible Parties on Administrative Order on Consent. Provide oversight of the Remedial Investigation/Feasibility Study if Administrative Order on Consent is signed or Unilateral Administrative Order issued. Start the Remedial Investigation/Feasibility Study process by 4th quarter 2015.

West County Road 112: (*Malott*)

Complete the RI and FS for the ground water contamination.