

**From:** [Moore, Gary](#)  
**To:** [Steve Wilson](#); [Jonathan Carroll](#)  
**Cc:** [Edwin gawlick](#); [Mueller, Brian](#); [Moran, Gloria](#)  
**Subject:** Re: Falcon Refinery  
**Date:** Monday, February 09, 2015 12:46:16 PM  
**Attachments:** [Falcon Refinery Task List.xlsx](#)

---

**Steve:**

**Please keep me updated on your meeting with Clearwater. I need to have some type of proposal from you guys today that shows the actions that you guys are going to take to take care of the wastes in the tanks.**

**Attached is a document that I had back in 2013 with a list of items to be completed. I am not sure that all of this remains to be done but I am sure that a majority of it will need to be done. We need to discuss.**

**The priorities are the tanks. Although, you still need to make sure that you have the documetnation on the asbestos survey and any potential issues so you can insure to keep people out of those areas or address them.**

**Thanks**

**Gary Moore**

**Federal On-Scene Coordinator**

**U.S. EPA Region 6**

**214-789-1627 cell**

**214-665-6609 office**

**[moore.gary@epa.gov](mailto:moore.gary@epa.gov)**

---

**From:** Kiggans, Jon <Jon.Kiggans@WestonSolutions.com>  
**Sent:** Monday, February 2, 2015 4:03 PM  
**To:** Moore, Gary; Steve Wilson  
**Cc:** Jonathan Carroll; Edwin gawlick  
**Subject:** RE: Falcon Refinery

Gary,

Steve asked me to send this attachment to you.

---

**From:** Moore, Gary [<mailto:Moore.Gary@epa.gov>]  
**Sent:** Monday, February 02, 2015 12:32 PM  
**To:** Steve Wilson  
**Cc:** Jonathan Carroll; Edwin gawlick; Kiggans, Jon  
**Subject:** Re: Falcon Refinery

Steve

You indicated you had analytical results attached. I did not get those.



9596622

Gary

Sent from my iPhone

On Feb 2, 2015, at 10:47 AM, Steve Wilson <[swilsonwse@gmail.com](mailto:swilsonwse@gmail.com)> wrote:

1. Edwin went to Ingleside Monday 26 January 2015 to re gauge and resample Tank 26, 30 and 7 we have attached results.
2. Clear Water meet with him onsite, got samples and expect to have a bid proposal this week to take or process oil and bottoms on site or at their facility in San Marcos.
3. With the recent inventory numbers the initial proposed plan is to pull material out of tank 7 and 30 while moving material out of Tank 26.
4. We will review what it is going to take to repair tank 12 so that it can handle and hold water from tank 26, 7 and 30 so that the water can be processed on site.

We will firm up timing this week so we can generate a schedule.

Steve

On Mon, Feb 2, 2015 at 8:15 AM, Moore, Gary <[Moore.Gary@epa.gov](mailto:Moore.Gary@epa.gov)> wrote:  
Jonathan/Steve

I need weekly updates based upon our last conversations. I need these by Friday.

Please send me an immediate update.

Thanks  
Gary Moore

Sent from my iPhone

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.