

**From:** [Forsythe, Barry](#)  
**To:** [Mueller, Brian](#)  
**Subject:** RE: Falcon Refinery  
**Date:** Monday, June 03, 2013 12:21:35 PM

---

I heard back from Rafael, and it appears we would be done at Donna Canal by the 19<sup>th</sup>, and available for Falcon starting the 22<sup>nd</sup>.

---

**From:** Mueller, Brian  
**Sent:** Monday, June 03, 2013 10:42 AM  
**To:** Forsythe, Barry  
**Subject:** RE: Falcon Refinery  
Barry

Would a week or two after be a problem? My schedule is not set at this time because I still do not have a site access agreement signed by the new site owners and my schedule can be pushed back if necessary for the Dona Canal Work.

---

**From:** Forsythe, Barry  
**Sent:** Monday, June 03, 2013 10:39 AM  
**To:** Mueller, Brian  
**Subject:** RE: Falcon Refinery

I was afraid of that. EA is planning to use the boat at Donna Canal that same week.

---

**From:** Mueller, Brian  
**Sent:** Monday, June 03, 2013 10:37 AM  
**To:** Forsythe, Barry  
**Subject:** RE: Falcon Refinery  
Barry

We are looking at starting field work at Falcon the week of July 14 and expect the field work to last 2-3 weeks. Currently we are working to get access agreements for the sampling.

Thanks

Brian W Mueller RPM  
EPA R6 Superfund  
214 665-7167

---

**From:** Forsythe, Barry  
**Sent:** Monday, June 03, 2013 10:35 AM  
**To:** Mueller, Brian  
**Subject:** Falcon Refinery

Brian,

Earlier, EA had contacted me about providing a boat to support sampling efforts at Falcon. I'm just trying to stay on top of the schedule and make sure we can provide that support. Do you have an updated field schedule for when the boat will be required?

Barry

P.S. Since EA is also doing Donna Canal, I'm assuming they will not be doing both sites at the same time. EA should coordinate with me as it will be the same boat used at both sites.



9597523